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Glossary of Acronyms, Terms, and 

Abbreviations 
ABC – Approved Budget for the Contract.   

ADR – Alternative Dispute Resolution. 

ARCC – Allowable Range of Contract Cost. 

BAC – Bids and Awards Committee. 

BIR – Bureau of Internal Revenue. 

BSP – Bangko Sentral ng Pilipinas.  

CDA – Cooperative Development Authority. 

COS – Contract of Service. 

CPI – Consumer Price Index. 

DOLE – Department of Labor and Employment.  

DTI – Department of Trade and Industry. 

GCC - General Conditions of Contract. 

GFI – Government Financial Institution.   

GOCC – Government-Owned and/or –Controlled Corporation. 

GoP – Government of the Philippines. 

GPPB – Government Procurement Policy Board. 

HoPE – Head of Procuring Entity. 

JO – Job Order. 

IRR – Implementing Rules and Regulations. 

ITB – Instructions to Bidders. 

LCB- Lowest Calculated Bid. 

LCRB – Lowest Calculated Responsive Bid.   

LGUs – Local Government Units.  

LoC – Line of Credit 
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MAB – Most Advantageous Bid. 

MARB – Most Advantageous Responsive Bid.   

MEARB – Most Economically Advantageous Responsive Bid.   

MYCA – Multi-Year Contracting Authority. 

NFCC – Net Financial Contracting Capacity. 

NGA – National Government Agency. 

PCAB – Philippine Contractors Accreditation Board. 

PhilGEPS - Philippine Government Electronic Procurement System. 

PSA – Philippine Statistics Authority.  

RA No. – Republic Act Number. 

SARB – Single Advantageous and Responsive Bid. 

SCC - Special Conditions of Contract. 

SCRB – Single Calculated and Responsive Bid. 

SEARB – Single Economically Advantageous Responsive Bid. 

SEC – Securities and Exchange Commission. 

SLCC – Single Largest Completed Contract. 

SRRB – Single Rated and Responsive Bid. 

UN – United Nations.



 

5 

Definition of Terms 
Bid – a signed offer, proposal, or quotation submitted by a supplier, manufacturer, distributor, 
contractor, consultant, or service provider in response to the requirements of the Procuring 
Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[c]).  

Bidder – a supplier, manufacturer, distributor, contractor, consultant, and service provider, 
whether public or private, who submits a Bid in response to the requirements of the Procuring 
Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[d]). 

Bidding Documents – the documents issued by the Procuring Entity as the basis for Bids, 
furnishing all information necessary to prospective bidder to prepare a Bid for the Goods, 
Infrastructure Projects, and Consulting Services required by the Procuring Entity. (IRR of RA 
No. 12009, Section 5[e]) 

Bill of Quantities – a list of the specific items of the Work and their corresponding unit prices, 
lump sums, and/or provisional sums. 

Consulting Services – services for Infrastructure Projects and other types of projects or 
activities of the government requiring adequate external technical and professional expertise 
that are beyond the capability or capacity of the government to undertake such as, but not 
limited to: (i) advisory and review services; (ii) pre-investment or feasibility studies; (iii) design; 
(iv) construction supervision; (v) management and related services; and (vi) other technical 
services or special studies. (IRR of RA No. 12009, Section 5[i]).   

Contract – the agreement entered into between the Procuring Entity and the Contractor to 
execute, complete, and maintain the Works and as recorded in the Contract Form signed by 
the parties, including all attachments and appendices thereto and all documents incorporated 
by reference therein. 
 
Contract Price – the price stated in the Notice of Award and thereafter to be paid by the 
Procuring Entity to the Contractor for the execution of the Works in accordance with this 
Contract. 
 
Contract Time Extension (CTE) – the allowable period for the Contractor to complete the 
Works in addition to the original Completion Date stated in this Contract. 

Contractor – a natural or juridical entity whose proposal was accepted by the Procuring Entity 
and to whom the Contract to execute the Work was awarded.  Contractor as used in these 
Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or consultant. 

Days – refers to calendar days; months to calendar months.  
 
Dayworks – varied work inputs subject to payment on a time basis for the Contractor’s 
employees and Equipment, in addition to payments for associated Materials and Plant. 
 
Defect – any part of the Works not completed in accordance with the Contract. 
 
Defects Liability Certificate – the certificate issued by the Procuring Entity upon correction of 
defects by the Contractor.  
  
Defects Liability Period – the one (1) year period between contract completion and final 
acceptance within which the Contractor assumes the responsibility to undertake the repair of 
any damage to the Works at its own expense.  
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Drawings –   graphical presentations of the Works. They include all supplementary details, 
shop drawings, calculations, and other information provided or approved for the execution of 
this Contract. 
 
Effective Date of the Contract – the date indicated in the contract. However, the Contractor 
shall commence performance of its obligations only upon receipt of the Notice to Proceed. 

Foreign-funded Procurement or Foreign-Assisted Project – refers to the acquisition of Goods, 
Consulting Services, and the contracting for Infrastructure Projects by the Government of the 
Philippines which are wholly or partly funded by foreign loans or grants pursuant to a Treaty 
or International or Executive Agreement.  

Funding Source – Organization named in the SCC. 

Goods – refer to (i) all items, supplies, and materials, whether in the nature of equipment, 
furniture, stationery, materials for construction, or personal property of any kind, needed in the 
transaction of public businesses or in the pursuit of any government undertaking, project or 
activity; or (ii) general support services which pertain to all types of services except Consulting 
Services and Infrastructure Projects, such as the repair and maintenance of equipment and 
furniture, as well as trucking, hauling, janitorial, security, and related or analogous services. 
Personnel Services or individual COS or JO engagements do not fall under this definition; 
(IRR of RA No. 12009, Section 5[n]). 

Infrastructure Projects – include the construction, improvement, rehabilitation, demolition, 
repair, restoration, or maintenance of roads and bridges, railways, airports, seaports, 
communication facilities, civil works components of information technology projects, irrigation, 
flood control and drainage, water supply, sanitation, sewerage and solid waste management 
systems, shore protection, energy/power and electrification facilities, national buildings, school 
buildings, hospital buildings, and other related construction projects of the government. Also 
referred to as “civil works” or “works;” (IRR of RA No. 12009, Section 5[r]).  

Lot – refers to one or more infrastructure projects that are grouped or bundled together based 
on factors, such as scope, location, or other relevant parameters, as determined by the End-
User or Implementing Unit of the Procuring Entity. Each lot is distinct within the project and 
may be awarded as a separate contract. 

MARB – refers to the award criteria in the procurement of Infrastructure where the 
considerations for the award of contract are the eligibility of the bidder, the responsiveness of 
its bid to the technical requirements, and the most advantageous bid in reference to the highest 
rated offer based on the quality component of the bid. 

Materials – refer to all supplies, including consumables, used by the Contractor for 
incorporation in the Works. 

MEARB – refers to the award criteria in the procurement of Infrastructure where the 
considerations for the award of contract are the eligibility of the bidder, the responsiveness of 
its bid to the technical requirements, and the determination of the most economically 
advantageous bid in reference to the quality-price ratio allocated to the technical and financial 
components of the bid. 

Notice to Proceed – refers to a written notice issued by the Procuring Entity to the Contractor 
requiring the latter to begin the commencement of the work not later than a specified or 
determinable date. 
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Online submission – pertains to the submission of the bid for Infrastructure Projects and the 
bid envelopes containing the technical and financial components of the bid through electronic 
means or through the electronic bidding facility of the PhilGEPS, once available. 

Permanent Works – refer to all permanent structures and all other project features and 
facilities required to be constructed and completed in accordance with this Contract which 
shall be delivered to the Procuring Entity, and which shall remain at the Site after the removal 
of all Temporary Works. 

Plant – refers to the machinery, apparatus, and the like intended to form an integral part of the 
Permanent Works. 

Procuring Entity - the organization acquiring the Infrastructure Project, as named in the SCC. 

Project – refers to a specific or identified procurement covering Goods, Infrastructure Projects 
or Consulting Services. A Procurement Project shall be described, detailed, and scheduled in 
the Project Procurement Management Plan prepared by the agency which shall be 
consolidated in the Procuring Entity's Annual Procurement Plan.  

Program of Work – refers to the big-picture plan and comprehensive schedule that details 
construction-related tasks to ensure the timely and efficient delivery of the project. 

Site Investigation Reports – refers to those that were included in the Bidding Documents and 
are factual and interpretative reports about the surface and subsurface conditions at the Site. 

Slippage – refers to a delay in work execution occurring when actual accomplishment falls 
below the target as measured by the difference between the scheduled and actual 
accomplishment of the Work by the Contractor as established from the work schedule. This is 
actually described as a percentage of the whole Works. 

Simple Infrastructure Projects – refers to construction, improvement, rehabilitation, demolition, 
repair, restoration, or maintenance of structures, technical facilities and systems with an 
Approved Budget for the Contract (ABC) not exceeding Ten Million Pesos                                              
(PhP 10,000,000.00) built at the community level for the sustenance of lives and livelihoods 
of the population living in a community and built according to the needs and aspirations of the 
community population. 

Verified Report – the report submitted by the Implementing Unit to the HoPE setting forth its 
findings as to the existence of grounds or causes for termination and explicitly stating its 
recommendation for the issuance of a Notice to Terminate. 
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Section I. Invitation to Bid 



 

 

Republic of the Philippines 
Province of Albay 

CITY GOVERNMENT OF TABACO 
Tabaco City 

Bids and Awards Committee 

 

Invitation to Bid for  
Rehabilitation / Improvement / Construction of Various 

Infrastructure Projects (Roadways & Water Supply System), 
Various Barangays, Tabaco City 

Contract ID No. CB_INFRA_2026-06-0001 
 

1) The City Government of Tabaco, through the General Fund 2025 (SB#7-2025) cont. 
2026 intends to apply the sum of Forty-Two Million Nine Hundred Seventeen 
Thousand Six Hundred Ninety-One Pesos and 36/100 (Php 42,917,691.36) being 
the Approved Budget for the Contract (ABC) to payments under the contract 
Rehabilitation / Improvement / Construction of Various Infrastructure Projects 
(Roadways & Water Supply System), Various Barangays, Tabaco City, Contract ID 
No. CB_INFRA_2026-06-0001. Bids received in excess of the ABC shall be 
automatically rejected at bid opening. 

2) The City Government of Tabaco now invites bids for Rehabilitation / Improvement / 
Construction of Various Infrastructure Projects (Roadways & Water Supply 
System), Various Barangays, Tabaco City: 

Item 
No. Project Description 

Approved 
Budget per 
Item (Php) 

 A.   Roadways   

1 Rehabilitation/Improvement of Comon Roadways, Brgy. 
Comon, Tabaco City 

 9,595,094.88  

2 Rehabilitation/Improvement of Pawa Roadways, Brgy. Pawa, 
Tabaco City 

 5,133,211.81  

3 Concreting of Karangahan Wellness Roadways, Karangahan 
Wellness and Cultural District, Karangahan Boulevard, 
Tabaco City 

11,047,250.79  

4 Rehabilitation/Improvement of TCCT Roadways, TCCT 
Compound, Brgy. Pawa, Tabaco City 

 7,146,654.35  

5  Rehabilitation/Improvement of Pinagbobong-Mariroc 
Roadways, Brgy. Pinagbobong, Tabaco City 

 7,995,479.53  

 B.   Water Supply System   

6 Construction of Water Supply Systems, Brgy. San Vicente, 
Tabaco City 

2,000,000.00 

TOTAL 42,917,691.36 

Completion of the Works is required within 240 calendar days. Bidders should have 
completed, within ten (10) years from the date of submission and receipt of bids, a 
contract similar to the Project. The description of an eligible bidder is contained in the 
Bidding Documents, particularly, in  



 

 

 

 

 

 

 

 

 

 

Section II. Instructions to Bidders (ITB). 

3) Bidding will be conducted through competitive bidding procedures using a non-
discretionary “pass/fail” criterion as specified in the IRR, otherwise known as the “New 
Government Procurement Act (NGPA)”. 

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and 
partnerships or organizations with at least sixty percent (60%) interest or outstanding 
capital stock belonging to citizens of the Philippines. 

4) Interested bidders may obtain further information from City Government of Tabaco and 
inspect the Bidding Documents at the address given below from 8:00AM to 5:00PM. 

5) A complete set of Bidding Documents may be acquired by interested bidders on June 
25, 2026 to July 15, 2026 from the address below and upon payment of the applicable 
fee for the Bidding Documents, pursuant to the latest Guidelines issued by the GPPB, in 
the amount of Twenty-Five Thousand Pesos (Php 25,000.00).  

It may also be downloaded free of charge from the website of the Philippine Government 
Electronic Procurement System (PhilGEPS) and the website of the Procuring Entity, 
provided that bidders shall pay the applicable fee for the Bidding Documents not later 
than the submission of their bids. 

6) The City Government of Tabaco will hold a Pre-Bid Conference on July 03, 202, 
9:30AM at BAC Conference Room, Mezzanine Floor, City Legal Office, 2F Annex 
Building, Tabaco City Hall, Tabaco City, which shall be open to prospective bidders.  

7) Bids must be duly received by the Bids and Awards Committee (BAC) Secretariat 
through manual submission at the address indicated below on or before 9:00AM, July 
15, 2026. Late bids shall not be accepted.  

8) All Bids must be accompanied by a Bid Security in any of the acceptable forms and in 
the amount stated in ITB Clause 16. 

9) Bid opening shall be on July 15, 2026, 9:30AM at BAC Conference Room, Mezzanine 
Floor, City Legal Office, 2F Annex Building, Tabaco City Hall, Tabaco City. Bids will 
be opened in the presence of the Bidders’ representatives who choose to attend the 
activity.  



 

 

10) Other necessary information: 

Minimum PCAB License Category: General Engineering 

Project Type & Size Range: Roadways– Medium A  

Minimum Manpower Requirements: 

• 1 Project Manager 

• 1 Project Engineer 

• 1 Materials Engineer I 

• 4 Construction Foreman 

• 4 Safety Officer  

• 5 First Aider 

• 7 Skilled Laborer 

• 26 Common Laborer 

  
Minimum Equipment Required: 

• 1 unit Breaker, Portable  

• 2 units Concrete Saw, 14” Blade Ø with 4-3/4” cutting depth 

• 2 units Backhoe, wheel mounted 

• 1 unit Backhoe, with breaker, 0.80m3 

• 2 units Plate Compactor 

• 4 units Concrete Mixer, one-bagger 

• 3 units Concrete Vibrator 

• 3 units Water Truck, 16,000 liters 

• 4 units Bar Cutter 

• 4 units Bar Bender 

• 3 units Dump Truck 

• 1 unit Truck Mounted Crane, Hydraulic Telescopic Boom 

• 1 unit Jackhammer, with air compressor 

• 1 unit Welding Machine 

• 2 units Roller, vibratory, 10mt 

• 1 unit Diamond Drill 

• Enough Handtools 
 

11) The City Government of Tabaco reserves the right to reject any and all bids, declare 
a failure of bidding, or not award the contract at any time prior to contract award in 
accordance with Section 70 of R.A. No. 12009, without thereby incurring any liability 
to the affected bidder or bidders. 

12) For further information, please refer to: 

ATTY. WILLIAM B. BALAYO, CPA 
BAC Chairperson 
BAC Office: 3F Annex Building, Tabaco City Hall, Tabaco City 
City Legal Office: 2F Annex Building, Tabaco City Hall, Tabaco City 
Email: bactabaco2025@gmail.com 
Website: www.tabacocity.com.ph 

 
13) You may visit the following websites for downloading of Bidding Documents:  

www.tabacocity.com.ph 

mailto:bactabaco2025@gmail.com
http://www.tabacocity.com.ph/
http://www.tabacocity.com.ph/


 

 

www.philgeps.gov.ph 

 

25 June 2026 

                           Sgd.   
REYNOLD P. MARTIREZ 
BAC Vice-Chairman

http://www.philgeps.gov.ph/
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A. General 

1)  Scope of Bid 

1.1 The Procuring Entity named in the BDS, invites Bids for the [insert Procurement 
Project], with Project Identification Number [indicate number]. 

The Procurement Project (referred to herein as “Project”) is for the construction 
of Works, as described in Section VI (Specifications). 

1.2 The winning Bidder will be expected to complete the Works by the intended 
completion date specified in SCC Clause 1.1. 

2)  Source of Funds 

The Procuring Entity has a budget or received funds from the Funding Source named 
in the BDS, and in the amount indicated in the BDS.  It intends to apply part of the 
funds received for this Project to cover eligible payments under the contract. 

3)  Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 

3.1 Unless otherwise specified in the BDS, the Procuring Entity, as well as Bidders 
and Contractors, shall observe the highest standard of ethics during the 
procurement and execution of the contract.  In pursuance of this policy, the 
Procuring Entity:  

a) defines, for purposes of this provision, the following terms under existing 
laws, rules, and regulations:   

i) "corrupt practice" means an act by which officials in the public 
or private sectors improperly and unlawfully enrich themselves, 
others, or induce others to do so, by misusing the position in 
which they are placed, and includes the offering, giving, 
receiving, or soliciting of anything of value to influence the action 
of any such official in the procurement process or in contract 
execution; entering, on behalf of the government, into any 
contract or transaction manifestly and grossly disadvantageous 
to the same, whether or not the public officer profited or will profit 
thereby, and similar acts as provided in RA No. 3019. 

ii) "fraudulent practice" means a misrepresentation of facts for 
purposes of influencing a procurement process or the execution 
of a contract to the detriment of the Procuring Entity, which 
includes collusive practices among Bidders (prior to or after bid 
submission) designed to establish bid prices at artificial, non-
competitive levels and to deprive the Procuring Entity of the 
benefits of free and open competition. 

iii) “collusive practices” means a scheme or arrangement between 
two or more Bidders, with or without the knowledge of the 
Procuring Entity, designed to establish bid prices at artificial, 
non-competitive levels. 

iv) “coercive practices” means harming or threatening to harm, 
directly or indirectly, persons, or their property to influence their 

https://word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Fgppbgov-my.sharepoint.com%2Fpersonal%2Fkaenciso_gppb_gov_ph%2F_vti_bin%2Fwopi.ashx%2Ffiles%2Fb59a46adefe64a208caca6037ce3bb49&wdenableroaming=1&mscc=1&wdodb=1&hid=1E1D99A1-20A1-5000-2382-73592A11824B.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=a40f85ee-2bc4-a7f3-ed4e-5f99cba2607d&usid=a40f85ee-2bc4-a7f3-ed4e-5f99cba2607d&newsession=1&sftc=1&uihit=docaspx&muv=1&ats=PairwiseBroker&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Fgppbgov-my.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&wdorigin=Sharing.ServerTransfer&afdflight=74&csc=1&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#bds1_1
https://word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Fgppbgov.sharepoint.com%2Fsites%2FSecretariatDivision%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F33f9676b975444a69e10129670ac5b4d&wdorigin=BrowserReload.Sharing.ServerTransfer&wdexp=TEAMS-TREATMENT&wdhostclicktime=1744678955468&wdenableroaming=1&mscc=1&hid=09A094A1-70E3-5000-110E-71C64B024D3C.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=92f021c9-3e73-d2b2-962e-fdee50f49f9f&usid=92f021c9-3e73-d2b2-962e-fdee50f49f9f&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Fgppbgov.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&afdflight=13&csc=1&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#bds2
https://word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Fgppbgov.sharepoint.com%2Fsites%2FSecretariatDivision%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F33f9676b975444a69e10129670ac5b4d&wdorigin=BrowserReload.Sharing.ServerTransfer&wdexp=TEAMS-TREATMENT&wdhostclicktime=1744678955468&wdenableroaming=1&mscc=1&hid=09A094A1-70E3-5000-110E-71C64B024D3C.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=92f021c9-3e73-d2b2-962e-fdee50f49f9f&usid=92f021c9-3e73-d2b2-962e-fdee50f49f9f&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Fgppbgov.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&afdflight=13&csc=1&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#bds2
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participation in a procurement process, or affect the execution 
of a contract;  

v) “obstructive practice” is 

a) deliberately destroying, falsifying, altering or concealing of 
evidence material to an administrative proceedings or 
investigation or making false statements to investigators in 
order to materially impede an administrative proceedings or 
investigation of the Procuring Entity or any foreign 
government/foreign or international financing institution 
relative to allegations of a corrupt, fraudulent, coercive or 
collusive practice; and/or threatening, harassing or 
intimidating any party to prevent the latter from disclosing its 
knowledge of matters relevant to the administrative 
proceedings or from pursuing such proceedings or 
investigation; or 

b) acts intended to materially impede the exercise of the 
inspection and audit rights of the Procuring Entity or any 
foreign government/foreign or international financing 
institution herein. 

b) Undertakes to reject a proposal for award upon prima facie 
determination that the Bidder recommended for award has engaged in 
any of the prohibited practices mentioned in this Clause for purposes of 
competing for the contract. 

3.2 Further, the Procuring Entity will seek to impose the maximum civil, 
administrative, and/or criminal penalties available under the applicable laws on 
individuals and organizations deemed to be involved in any of the practices 
mentioned in ITB Clause 4. 

3.3  Furthermore, the Funding Source and the Procuring Entity reserve the right to 
inspect and audit records and accounts of a Bidder or Contractor in the bidding 
for and performance of a contract themselves or through independent auditors 
as reflected in the GCC Clause 36. 

4)  Conflict of Interest 

4.1 All Bidders found to have conflicting interests shall be disqualified to participate 
in the procurement at hand, without prejudice to the imposition of appropriate 
administrative, civil, and criminal sanctions. A Bidder may be considered to 
have conflicting interests with another Bidder in any of the events described in 
paragraphs (a) through (c) and a general conflict of interest in any of the 
circumstances set out in paragraphs (d) through (f) below:  

a) A Bidder has controlling shareholders or beneficial owners in common 
with another Bidder;  

b) A Bidder receives or has received any direct or indirect subsidy from 
any other Bidder; 

c) A bidder has the same legally authorized representative as that of 
another Bidder for purposes of this Bid;  
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d) A bidder has a relationship, directly or through third parties, that puts 
them in a position to have access to information about or influence on 
the bid of another Bidder or influence the decisions of the Procuring 
Entity regarding this bidding process. This may include a firm or an 
organization that lends, or temporarily seconds, its personnel to firms 
or organizations that are engaged in consulting services for the 
preparation related to procurement for or implementation of the project 
if the personnel would be involved in any capacity on the same project;   

e) A bidder who participated as a consultant in the preparation of the 
design or technical specifications of the goods and related services that 
are the subject of the bid; or  

f) A bidder who lends, or temporarily seconds, its personnel to firms or 
organizations which are engaged in consulting services for the 
preparation related to procurement for or implementation of the project, 
if the personnel would be involved in any capacity on the same project. 

4.2 All Bidding Documents shall be accompanied by an Omnibus Sworn Statement 
of the Bidder that it is not related, by consanguinity or affinity up to the third civil 
degree, to the HoPE, Procurement Agent (if engaged), the head of the Project 
Management Office (PMO), the End-User or Implementing Unit or any 
members of the Bids and Awards Committee (BAC), Technical Working Group 

(TWG), and BAC Secretariat.
1
 

4.3  The Bidder shall also disclose the ultimate beneficial ownership of the entity it 
represents. Failure to comply shall be a ground for the automatic 
disqualification of the bid in consonance with Section 59 of the IRR. For this 
reason, relationship to the aforementioned persons within the third civil degree 
of consanguinity or affinity shall automatically disqualify the Bidder from 
participating in the procurement of contracts of the Procuring Entity 
notwithstanding the act of such persons inhibiting themselves from the 
procurement process. This Clause shall apply to the following persons and 
affiliates: 

a) In the case of individuals or sole proprietorships, to the Bidders and 
their spouses; 

b) In the case of partnerships, to the partnership itself and its partners; 

c) In the case of cooperatives, to the cooperative itself and members of 
the board of directors, general manager or chief executive officer;  

d) In the case of a partnership, joint venture, or consortium, to the entity 
itself, its members or partners, as well as any person or entity that is a 
member of a blacklisted partnership, joint venture, or consortium; and 

e) In the case of corporations, a single stockholder, together with  their 
relatives up to the third civil degree of consanguinity or affinity, and  their 
assignees, holding at least twenty percent (20%) of the shares therein, 
its chairperson and president, shall be blacklisted after they have been 

 

1 Section 81.1 of the IRR. 



 

19 

determined to hold the same controlling interest in a previously 
blacklisted corporation or in two corporations that have been 
blacklisted; the corporations of which they are part shall also be 
blacklisted. 

5) Eligible Bidders  

5.1  Only Bids found to be legally, technically, and financially eligible will be 
evaluated. For procurement of Infrastructure Projects, the following persons 
shall be eligible to participate in this bidding:  

a) Duly licensed Filipino citizens or sole proprietorships; 

b) Partnerships duly organized under the laws of the Philippines and of 
which at least sixty percent (60%) of the interest belongs to citizens of 
the Philippines; 

c) Corporations duly organized under the laws of the Philippines, and of 
which at least sixty percent (60%) of the outstanding capital stock 
belongs to citizens of the Philippines; 

d) Cooperatives duly organized under the laws of the Philippines; and 

e) Persons or entities forming themselves into a Joint Venture (JV), i.e., a 
group of two (2) or more persons or entities that intend to be jointly and 
severally responsible or liable for a particular contract; Provided, 
however, that in accordance with relevant laws, rules, and regulations,  
Filipino ownership or interest of the joint venture concerned shall be at 
least sixty percent (60%); Provided, further, that joint ventures in which 
Filipino ownership or interest is less than sixty percent (60%) may be 
eligible where the structures to be built require the application of 
techniques or technologies which are not adequately possessed by a 
person or entity meeting the sixty percent (60%) Filipino ownership 
requirement; Provided, furthermore, that in the latter case, Filipino 
ownership or interest shall not be less than twenty-five percent (25%). 
For this purpose, Filipino ownership or interest shall be based on the 
contributions of each of the member of the joint venture as specified in 
their Joint Venture Agreement (JVA); Provided, finally, that the primary 
purpose of each member of the joint venture must be similar or related 
to the requirement of the project to be bid out. 

5.2  The Procuring Entity may also invite foreign bidders when provided for under 
any Treaty or International or Executive Agreement as specified in the BDS.  

5.3 In accordance with RA No. 4566 or the “Contractors' License Law” as amended 
by RA No. 11711 or “An Act Further Amending Republic Act No. 4566”, the 
persons or entities enumerated in Section 52 of the IRR may participate in the 
procurement of Infrastructure Projects if it has been issued a license by the 
Philippine Contractors Accreditation Board (PCAB) to engage or act as a 
contractor.  

5.4 The Bidder must have completed an SLCC that is similar to the procurement 
project to be bid, and whose value must be equivalent to at least fifty percent 
(50%) of the ABC, adjusted to current prices using the Philippine Statistics 
Authority (PSA) consumer price indices; Provided, that any change to the fifty 
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percent (50%) requirement may be allowed, subject to the recommendation of 
the Procuring Entity, which shall be submitted to the GPPB for consideration; 
Provided, further, that contractors under Small A and Small B categories 
without similar experience on the procurement project to be bid may be allowed 
to bid if the cost of such contract is not more than the Allowable Range of 
Contract Cost of their registration based on the guidelines as prescribed by the 
PCAB. 

For foreign-funded procurement, the GoP and the foreign government, or 
foreign or international financing institution may agree on another track record 
requirement, as specified in the BDS.  

Moreover, a contract shall be considered similar to the procurement project if it 
has the same major categories of work. The Procuring Entity may clarify in the 
Bidding Documents what is regarded as major categories of work, guided by 
the principle of proportionality and Fit-for-Purpose approach.  

5.5 The SLCC shall be supported by an Owner’s Certificate of Final Acceptance 
issued by the project owner other than the Contractor, or a final rating of at 
least Satisfactory in the Constructors Performance Evaluation System (CPES), 
or a similar performance and monitoring system. In the case of contracts with 
the private sector, an equivalent document shall be submitted.  

5.6 The computation of a bidder’s NFCC must be at least equal to the ABC to be 
bid, calculated as follows: 

NFCC = [(Current assets minus current liabilities) (15)] minus the value 
of all outstanding or uncompleted portions of the projects under ongoing 
contracts, including awarded contracts yet to be started, coinciding with 
the procurement project to be bid; Provided, That a different formula may 
be adopted subject to the recommendation of the Procuring Entity, which 
shall be submitted to the GPPB for consideration. 

The value of the domestic bidder’s current assets and current liabilities shall be 
based on the latest AFS submitted to the BIR. 

For purposes of computing the foreign bidders' NFCC, the value of the current 
assets and current liabilities shall be based on their latest AFS prepared in 
accordance with international financial reporting standards. 

6)  Bidder’s Responsibilities 

6.1 The Bidder or its duly authorized representative shall submit a sworn statement 
in the form prescribed in Section IX. Philippine Bidding Documents Related 
Forms as required in ITB Clause 12.1(h)(iv). 

6.2 Before submitting their bids, the Bidders are deemed to be knowledgeable of 
all existing laws, decrees, ordinances, acts and regulations of the Philippines 
which may affect this Project in any way.   

6.3 The Bidder undertook the following responsibilities: 

a) Took steps to carefully examine and ensure full understanding and 
comprehension of the Bidding Document, its requirements, clauses, 
and provisions; 
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b) Acknowledged all conditions, local or otherwise, affecting the 
implementation of the contract; 

c) Made an estimate of the facilities available and needed for the contract 
to be bid, if any; 

d) Complied with its responsibility to inquire or secure Supplemental Bid 
Bulletin(s); 

e) Ensured that it is not “blacklisted” or barred from bidding by the 
Government of the Philippines (GoP) or any of its agencies, offices, 
corporations, or LGUs, including foreign government, or foreign/ 
international financing institutions whose blacklisting rules have been 
recognized by the GPPB; by itself or by reason of its relation, 
membership, association, affiliation, or controlling interest with another 
blacklisted person or entity; 

f) Ensured that each of the documents submitted in satisfaction of the 
bidding requirements is an authentic copy of the original, complete, and 
that all statements and information provided therein are true and 
correct; 

g) Authorized the HoPE or its duly authorized representative/s to verify all 
the documents submitted; 

h) Ensured that the signatory is the duly authorized representative of the 
Bidder, and granted full power and authority to do, execute and perform 
any and all acts necessary to participate, submit the bid, to sign, and 
execute the ensuing contract, accompanied by the duly notarized 
Special Power of Attorney, Board or Partnership Resolution, or 
Secretary’s Certificate, whichever is applicable; 

i) Complied with the disclosure provision under Section 81 and 82 of RA 
No. 12009 and its IRR in relation to other provisions of RA No. 3019;  

j) Complied with existing labor laws and standards. Moreover, the Bidder 
undertakes to: 

i) Ensure the entitlement of workers to wages, hours of work, 
safety and health and other prevailing conditions of work as 
established by national laws, rules and regulations; or Collective 
Bargaining Agreement (CBA) or arbitration award, if and when 
applicable. 

In case there is a finding by the Procuring Entity or the 
Department of Labor and Employment (DOLE) of underpayment 
or non-payment of workers’ wages and wage-related benefits, 
the Bidder agrees that the performance security or portion of the 
contract amount shall be withheld in favor of the complaining 
workers pursuant to appropriate provisions of RA No. 12009, 
without prejudice to the institution of appropriate actions under 
the Labor Code, as amended, and other social legislations; 

ii) Comply with Occupational Safety and Health Standards (OSHS) 
and correct deficiencies, if any.  
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In case of imminent danger, injury or death of the worker, the 
Bidder undertakes to suspend contract implementation pending 
clearance to resume from the DOLE Regional Office, in 
compliance with the Work Stoppage Order; and 

iii) Inform the workers of their conditions of work, labor clauses 
under the contract specifying wages, hours of work and other 
benefits under prevailing national laws, rules and regulations; or 
CBA or arbitration award, if and when applicable, through 
posting in two (2) conspicuous places in the establishment’s 
premises. 

k) Ensured that it did not give or pay, directly or indirectly, any commission, 
amount, fee, or any form of consideration, pecuniary or otherwise, to 
any person or official, personnel or representative of the government in 
relation to any procurement project or activity; 

l) Examined all instructions, forms, terms, and specifications in the 
Bidding Documents;  

m) Determined and complied with all matters pertaining to the contract to 
be bid, including but not limited to: (i) the location and the nature of the 
contract, project, or work; (ii) climatic conditions; (iii) transportation 
facilities; (iv) nature and condition of the terrain, geological conditions 
at the site communication facilities, requirements, location and 
availability of construction aggregates and other materials, labor, water, 
electric power and access roads; and (v) other factors that may affect 
the cost, duration and execution or implementation of the contract, 
project, or work; and 

n) Ensured that all information in the Bidding Documents, including bid or 
supplemental bid bulletin(s) issued, are correct and consistent. The 
Procuring Entity shall not assume any responsibility regarding 
erroneous interpretations or conclusions by the prospective or eligible 
Bidder out of the data furnished by the Procuring Entity. 

Failure to observe any of the above responsibilities shall be at the risk of the 
Bidder concerned;  

6.4 The Bidder, by the act of submitting its bid, shall be deemed to have inspected 
the site, determined the general characteristics of the contract works and the 
conditions for this Project and examine all instructions, forms, terms, and 
project requirements in the Bidding Documents.   

6.5 Further, the Bidder shall bear all costs associated with the preparation and 
submission of its bid, and the Procuring Entity shall in no case be responsible 
or liable for those costs, regardless of the conduct or outcome of the bidding 
process.  

In case of failure of bidding, the Bidding Documents fee may be applied in the 
re-bidding for the same Project. 

6.6 Furthermore, the Bidder should be aware that the Procuring Entity will accept 
bids only from those that have paid the applicable fee for the Bidding 
Documents at the office indicated in the Invitation to Bid.  



 

23 

7)  Origin of Goods and Services 

Unless otherwise indicated in the BDS, there is no restriction on the origin of Goods, 
or Contracting of Works or Services other than those prohibited by a decision of the 
United Nations Security Council taken under Chapter VII of the Charter of the United 
Nations. 

8)  Subcontracts 

8.1  Unless otherwise specified in the BDS, the Bidder may subcontract portions of 
the Works to an extent as may be approved by the HoPE and as stated in the 
BDS. However, the subcontracted portion shall not exceed fifty (50%), or a 
different percentage of the ABC, on a per project basis, as approved by the 
GPPB.  

8.2 Subcontracting of any portion of the Project shall not relieve the Bidder from 
any liability or obligation that may arise from the contract. 

8.3 Subcontractors must meet the eligibility criteria as stated in the BDS and shall 
submit the same eligibility documents as the general contractor. Failure of a 
subcontractor to meet the eligibility criteria does not affect the eligibility of the 
general contractor for the procurement project. In such case, the portion 
intended to be subcontracted to the ineligible subcontractor shall be assumed 
by the general contractor.  

8.4  Subcontracting arrangement, if allowed, including the time of submission of the 
eligibility documents of the subcontractor, shall be disclosed in the BDS. 

B. Contents of Bidding Documents 

9)  Pre-Bid Conference 

9.1  If so specified in the BDS, a pre-bid conference shall be held either at the 
Procuring Entity’s physical address and/or online through videoconferencing, 
webcasting, or similar technology, or a combination thereof, on the date 
indicated therein, to clarify and address the Bidders’ questions on the technical 
and financial components of this Project.   

9.2 The pre-bid conference shall be held at least twelve (12) calendar days before 
the deadline for the submission of and receipt of bids, but not earlier than seven 
(7) calendar days from the posting of the invitation to bid and other bidding 
documents on the PhilGEPS website. 

9.3 Bidders are highly encouraged to attend the pre-bid conference to fully 
understand the Procuring Entity’s requirements.  While non-attendance of the 
Bidder will in no way prejudice its bid, the Bidder is deemed to know any 
changes and/or amendments to the Bidding Documents, as may be provided 
in the Supplemental Bid Bulletin.  

The proceedings of the pre-bid conference shall be recorded, and the 
corresponding minutes shall be prepared not later than five (5) calendar days 
after the pre-bid conference. The minutes shall be made available to 
prospective Bidders not later than five (5) days upon written request. 
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9.4 Decisions of the BAC amending any provision of the Bidding Documents shall 
be issued in writing through a Supplemental Bid Bulletin at least seven (7) 
calendar days before the deadline for the submission and receipt of bids.  

10)  Clarification and Amendment of Bidding Documents 

10.1  Prospective bidders may request for clarification(s) on and/or interpretation of 
any part of the Bidding Documents. Such a request must be in writing and 
submitted to the BAC of the Procuring Entity at the address or electronic mail 
indicated in the BDS or through the electronic bidding facility of PhilGEPS, as 
may be applicable, at least ten (10) calendar days before the deadline set for 
the submission and receipt of Bids.   

10.2 The BAC shall respond to the said request by issuing a Supplemental Bid 
Bulletin duly signed by the BAC Chairperson. It shall be made available to all 
those who have properly secured the Bidding Documents, at least seven (7) 
calendar days before the deadline for the submission and receipt of Bids. 

10.3  Supplemental Bid Bulletins may also be issued upon the Procuring Entity’s 
initiative for purposes of clarifying or modifying any provision of the Bidding 
Documents not later than seven (7) calendar days before the deadline for the 
submission and receipt of Bids. Any modification to the Bidding Documents 
shall be identified as an amendment.   

10.4  Any Supplemental Bid Bulletin issued by the BAC shall also be posted on the 
PhilGEPS website, in any conspicuous place in the premises of the Procuring 
Entity, and on the website or social media platforms of the Procuring Entity, if 
available, or such other channels as may be authorized by the GPPB. It shall 
be the responsibility of all prospective bidders, including those who have 
properly secured the Bidding Documents, to inquire and secure Supplemental 
Bid Bulletins that may be issued by the BAC. However, Bidders who have 
submitted bids before the issuance of the Supplemental Bid Bulletin must be 
accordingly informed by the BAC, and be allowed to modify or withdraw their 
bids prior to the deadline for the submission and receipt of bids in accordance 
with ITB Clause 21. 

C. Preparation of Bids 

11)  Language of Bids 

The eligibility requirements or statements, the bids, and all other documents to be 
submitted to the BAC must be in English. If the eligibility requirements or statements, 
the bids, and all other documents submitted to the BAC are in foreign language other 
than English, it must be accompanied by a translation of the documents in English. 
The documents shall be translated by the relevant foreign government agency, the 
foreign government agency authorized to translate documents, or a registered 
translator in the foreign bidder’s country.  The Bidder shall cause the authentication of 
the translated documents and shall be authenticated by the appropriate Philippine 
foreign service establishment or post or the equivalent office having jurisdiction over 
the foreign bidder’s affairs in the Philippines. However, for Contracting Parties to the 
Apostille Convention, the documents shall be authenticated through an apostille by the 
Competent Authority, as defined in Section 20.2.9.2 of the IRR, except for countries 
identified by the DFA that will still require legalization (red ribbon) by the relevant 
Embassy or Consulate. The English translation shall govern, for purposes of 
interpretation of the bid. 
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12) Documents Comprising the Bid: Technical and Financial Components  

12.1  The first bid envelope shall contain the following technical documents, including 
the eligibility documents: 

a) PhilGEPS Certificate of Registration (Platinum Membership) in 
accordance with Section 20 of the IRR; 

b) PCAB License and Registration, in case of Joint Venture (JV); 

c) Statement of all its ongoing government and private contracts, including 
contracts awarded but not yet started, if any, whether similar or not 
similar in nature and complexity to the contract to be bid;  

d) Statement of the Bidder’s SLCC, in accordance with ITB Clause 5.5.  

The SLCC shall be supported by an Owner’s Certificate of Final 
Acceptance issued by the project owner other than the Contractor, or a 
final rating of at least satisfactory in the CPES, or a similar performance 
and monitoring system. In case of contracts with the private sector, an 
equivalent document shall be submitted; 

e) NFCC computation in accordance with ITB Clause 5.6; 

f) Joint Venture Agreement (JVA), if applicable; 

g) Bid Security in the prescribed form and amount in accordance with ITB 
Clause 16, and validity period under ITB Clause 15; 

h) Project Requirements, which shall include the following:  

i) Organizational chart of the personnel to be deployed for the 
procurement project to be bid;  

ii) List of Contractor’s personnel (e.g., Project Manager, Project 
Engineers, Materials Engineers, and Foremen), to be assigned 
to the procurement project to be bid, with their complete 
qualifications and experience data. These personnel must meet 
the required minimum years of experience set in the BDS; 

iii) List of Contractor’s major equipment units which are owned, 
leased, or under purchase agreements, supported by proof of 
ownership or certification of availability of equipment from the 
equipment lessor or vendor for the duration of the project, as the 
case may be, which must meet the minimum requirements for 
the contract set in the BDS; and 

iv) Omnibus Sworn Statement in accordance with Section 54.3 of 
the IRR. 

12.2  The second bid envelope shall contain the Financial Bid Form, which includes 
the bid prices and the bill of quantities, in accordance with ITB Clauses 13.1.  
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12.3  Whenever necessary, modifications may be made to the foregoing provisions 
specifically for major and specialized procurement to suit the particular needs 
of the Procuring Entity, subject to the approval of the GPPB. 

12.4 All bids that exceed the ABC shall not be accepted. Unless otherwise indicated 
in the BDS, for foreign-funded procurement, the ABC shall be applied as the 
ceiling to bid prices provided the following conditions are met:  

a) Bidding Documents are obtainable free of charge on a freely accessible 
website.  If payment of Bidding Documents is required by the Procuring 
Entity, payment could be made upon the submission of bids. 

b) The Procuring Entity has procedures in place to ensure that the ABC is 
based on recent estimates made by the engineer or the responsible unit 
of the Procuring Entity and that the estimates are based on adequate 
detailed engineering and reflect the quality, supervision and risk, and 
inflationary factors, as well as prevailing market prices, associated with 
the types of works or goods to be procured. 

c) The Procuring Entity has trained cost estimators on estimating prices 
and analyzing bid variances. In the case of Infrastructure Projects, the 
Procuring Entity must also have trained quantity surveyors. 

d) The Procuring Entity has established a system to monitor and report bid 
prices relative to ABC and engineer’s or Procuring Entity’s estimate. 

e) The Procuring Entity has established a monitoring and evaluation 
system for contract implementation to provide feedback on actual total 
costs of goods and works. 

However, the GoP and the foreign government, or foreign or international 
financing institutions may agree to waive the foregoing conditions. 

13)  Bid Prices 

13.1  The contract shall be for the whole Works, as described in the Bidding 
Documents, based on the priced Bill of Quantities submitted by the Bidder. 

13.2  The Bidder shall fill in rates and prices for all items of the Works described in 
the Bill of Quantities.  In case partial bids are allowed in the ITB, bids not 
addressing or providing all of the required items in the Bidding Documents 
including, where applicable, the Bill of Quantities, shall be considered non-
responsive and shall be automatically disqualified. In this regard, where a 
required item is provided, but no price is indicated, the same shall be 
considered as non-responsive, but specifying a zero (0) or a dash (-) for the 
said item would mean that it is being offered for free to the Government, except 
those required by law or regulations to be provided for. 

13.3  For the given scope of work in the contract as awarded, all bid prices shall be 
considered as fixed prices, and therefore not subject to price escalation during 
contract implementation, except under extraordinary circumstances as 
specified in GCC Clause 45. 
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14)  Bid Currencies 

14.1  All bid prices shall be quoted in Philippine Peso unless otherwise provided in 
the BDS. However, for purposes of bid evaluation, bids denominated in foreign 
currencies shall be converted to Philippine currency based on the exchange 
rate as published in the BSP Daily Reference Exchange Rate Bulletin on the 

day of the bid opening.
2
 

14.2 If so allowed in accordance with ITB Clause 14.1, the Procuring Entity, for 
purposes of bid evaluation and comparing the bid prices, will convert the 
currencies in which the bid price is expressed to Philippine Peso at the foreign 
exchange rates. 

14.3  Unless otherwise specified in the BDS, payment of the contract price shall be 
made in Philippine Peso. 

15)  Bid Validity 

15.1  Bids shall remain valid for the period specified in the BDS which shall not 
exceed one hundred twenty (120) calendar days from the date of the opening 
of bids. 

15.2  Should it become necessary to extend the validity of the bids and the bid 
securities beyond one hundred twenty (120) calendar days, the Procuring 
Entity concerned shall request in writing all those who submitted bids for such 
extension before the expiration date therefor. Bidders, however, shall have the 
right to refuse to grant such extension without forfeiting their Bid Security. 

16)  Bid Security  

16.1  The Bidder, at its option, shall submit a Bid Security in the form and amount as 
stated in the BDS, which may include the following: 

Form of Bid Security 
Amount of Bid Security 

(Not less than the required 
Percentage of the ABC) 

(a) Cash or cashier’s/manager’s check 
issued by a bank. 

 
For biddings conducted by LGUs, 
the Cashier’s or Manager’s check 
may be issued by other banks 
certified by the BSP as authorized 
to issue such financial instrument. 

 

 
Two percent (2%) 

(b) Bank draft/guarantee or irrevocable 
Letter of Credit issued by a bank; 
Provided, however, that it shall be 
confirmed or authenticated by a 
local bank, if issued by a foreign 
bank. 

Five percent (5%) 

 

2 RA No. 8183  or “An Act to Assure Uniform Value to Philippine Coin and Currency.” 
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For biddings conducted by LGUs, 
the Bank Draft/ Guarantee, or 
irrevocable letter of credit may be 
issued by other banks certified by 
the BSP as authorized to issue 
such financial instrument. 

 

(c) Surety bond callable upon demand 
issued by a surety or insurance 
company duly certified by the 
Insurance on as authorized to 
issue such security. 

Five percent (5%) 

(d) Bid Securing Declaration Not Applicable 

The Bid Security shall be denominated in Philippine Peso and posted in favor 
of the Procuring Entity. 

16.2  The Bid Security should be valid for the period specified in the BDS.  Any bid 
not accompanied by an acceptable Bid Security shall be considered as non-
responsive and rejected by the Procuring Entity.   

16.3  In no case shall the Bid Security be returned later than the expiration of the bid 
validity period indicated in the Bidding Documents, unless it has been extended 
in accordance with Section 57.2 of the IRR. In case the bidder is required to 
extend its bid validity, the bidder may, at its discretion, substitute a Bid Securing 
Declaration for the extended period as a replacement of its Bid Security; 
Provided, that the option to substitute is indicated in the BDS. 

16.4  Upon signing and execution of the contract, pursuant to ITB Clause 29, and the 
posting of the performance security pursuant to ITB Clause 30, the Bid Security 
of the successful Bidder’s Bid Security will be discharged, but in no case later 
than its validity period as indicated in ITB Clause 15. 

16.5  The Bid Security may be forfeited based on any of the following grounds, as 
provided under Rule VIII, X, XI, and XXI of the IRR: 

a) If a Bidder:  

i) With the Lowest Calculated Responsive Bid (LCRB), Most 
Economically Advantageous Responsive Bid (MEARB), Most 
Advantageous Responsive Bid (MARB), Single Calculated and 
Responsive Bid (SCRB), Single Economically Advantageous 
Responsive Bid (SEARB), or Single Advantageous Responsive 
Bid (SARB) withdraws, fails, refuses or is unable to: (i) submit 
the documents required under Section 66.5 of the IRR; (ii) enter 
into contract with the Procuring Entity; or (iii) post the required 
performance security within the period stipulated in the IRR and 
in accordance with ITB Clause 30;  

ii) Causes the delay, without justifiable cause, of the screening for 
eligibility, opening of bids, evaluation and post evaluation of 
Bids, and awarding of contracts;  
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iii) Refuses to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from 
receipt of the request for clarification;  

iv) Withdraws a bid, or refuses to accept an award, or refuses or 
fails to enter into contract with the Procuring Entity without 
justifiable cause, after the approval of the HoPE for having been 
the declared LCRB or MEARB, as the case may be;  

v) Refuses or fails to furnish performance security within the 
prescribed time;  

vi) Commits of three (3) or more of any of the acts imposed with 
suspension, as provided under Section 99 of the IRR; 

vii) Uses force, fraudulent machinations, coercion, undue influence 
or pressure on any member of the BAC or any officer or 
employee of the Procuring Entity to take a particular action for 
its own favor or gain, or to the advantage of a particular bidder; 

viii) Colludes with one (1) or more bidders and submitting different 
bids as if they were bona fide, when they knew that one or more 
of them was so much higher than the other that it could not be 
honestly accepted and that the contract will surely be awarded 
to the pre-arranged lowest bid; 

ix) Maliciously submits different bids through two (2) or more 
persons, corporations, partnerships, or any other business 
entity in which it has interest, to create the appearance of 
competition that does not in fact exist so as to be declared as 
the winning bidder; 

x) Enters into an agreement with other bidder/s which call upon 
one to refrain from bidding for procurement contracts, or which 
call for withdrawal of bids already submitted, or which are 
otherwise intended to secure an undue advantage to any of the 
bidders; 

xi) Fails to faithfully disclose its relationship, regardless of the time 
of its discovery, with the HoPE, members of the BAC, the TWG, 
and the BAC Secretariat, the head of the PMO or the End-User 
or Implementing Unit, and the project consultants of the 
Procuring Entity, or of the procurement agent, whichever is 
applicable, by consanguinity or affinity up to the third civil degree 
pursuant to Section 81 of the IRR; 

xii) Submits beneficial ownership information containing false 
entries;  

xiii) Allows the use of one’s name or uses the name of another for 
purposes of public bidding;  

xiv) Submits eligibility requirements and bids containing false 
information or falsified documents or the concealment of such 
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information that will materially alter the outcome of eligibility 
screening or any stage of the procurement; 

xv) Accesses the contents of any Bid submitted to the Procuring 
Entity before the opening of bids, without authorization;  

xvi) Has any documented attempt to unduly influence the outcome 
of the bidding; 

xv) Employs schemes which stifle or suppress any procurement 
activity; or 

xvi) Commits a third offense imposed with blacklisting under the Act 
by the same Procuring Entity, or a combination of three (3) 
violations imposed with blacklisting by the Procuring Entity and 
other Procuring Entities, as posted on the GPPB portal;  

b) If a Winning Bidder: 

i) Conducts poor performance or unsatisfactory quality and/or 
progress of work. Poor performance shall be as follows:  

i.i) Negative slippage of fifteen percent (15%) and above 
within the critical path of the project due entirely to the 
fault or negligence of the winning bidder; or  

i.ii) Non-compliance of the materials and workmanship with 
the approved specifications arising from the fault or 
negligence of the winning bidder. 

ii) In case it is determined prima facie that the winning bidder has 
engaged, before or during the implementation of the contract, in 
the following unlawful deeds and behaviors relative to contract 
acquisition and implementation:  

ii.i) Corrupt, fraudulent, collusive and coercive practices;  

ii.ii) Drawing up or using forged documents; or 

ii.iii) Using adulterated materials, means or methods, or 
engaging in production contrary to rules of science or 
trade. 

iii) Assigns or subcontracts the contract or any part thereof or 
substituting key personnel named in the proposal without prior 
written approval by the Procuring Entity;  

iv) Willfully or deliberately abandons or does not perform the project 
or contract by the winning bidder resulting in substantial breach 
thereof without lawful and/or just cause;  

v) Has its contract terminated due to its default or unlawful acts; or 

vi) Fails to comply with the provision on warranty that requires to 
repair any noted defect or damage to the Infrastructure Project 
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due to the use of materials of inferior quality within ninety (90) 
calendar days from the issuance of the order by the HoPE to 
undertake such repairs. 

17)  Format and Signing of Bids  

17.1 Bidders shall submit their bids through their duly authorized representative 
using the appropriate forms provided in Section IX. Philippine Bidding 
Documents Related Forms on or before the deadline specified in the ITB 
Clause 19 in two (2) separate sealed bid envelopes which shall be submitted 
simultaneously, whether through manual or online submission. The first shall 
contain the technical component of the bid, including the eligibility requirements 
under ITB Clause 12, and the second shall contain the financial component of 
the bid. 

17.2 Forms as mentioned in ITB Clause 17.1 must be completed without any 
alterations to their format. No substitute form shall be accepted.  

17.3  Each and every page of the Bid Form, including the Bill of Quantities, under 
Section IX hereof, shall be signed by the duly authorized representative/s of 
the Bidder. Failure to do so shall be a ground for the rejection of the bid. 

17.4  Any insertions, erasures, or overwriting shall be valid only if they are signed or 
initialed by the duly authorized representative/s of the Bidder.  

18)  Sealing and Marking of Bids 

18.1  Bidders shall enclose their technical documents described in ITB Clause 12 in 
one sealed envelope marked “TECHNICAL COMPONENT,”, and the financial 
component in another sealed envelope marked “FINANCIAL COMPONENT,”, 
sealing them all in an outer envelope marked “BID.”  

18.2  The Bid shall be typed or written in ink and shall be signed by the Bidder or its 
duly authorized representative/s.  

18.3  All envelopes shall: 

a) contain the name of the contract to be bid in capital letters; 

b) bear the name and address of the Bidder in capital letters; 

c) be addressed to the Procuring Entity’s BAC in accordance with ITB 
Clause 18.1; 

d) bear the specific identification of this bidding process indicated in the 
ITB Clause 1.1; and 

e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the 
opening of bids, in accordance with ITB Clause 19. 

18.4 For manually submitted bid envelopes that are not properly sealed and marked, 
as required in the Bidding Documents, the same shall be accepted; Provided, 
That the bidder or its duly authorized representative shall acknowledge such 
condition of the bid as submitted. On the other hand, unsealed or unmarked 
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bid envelopes, or bids that cannot be opened or corrupted in case of online 
submission, shall be rejected.  

The BAC shall assume no responsibility for misplaced or lost contents of the 
improperly sealed or marked bid, or for its premature opening. 

D. Submission and Opening of Bids 

19)  Deadline for Submission of Bids 

Bids must be received by the Procuring Entity’s BAC at the address indicated in the 
Invitation to Bid, or through the e-bidding facility of the PhilGEPS, on or before the 
date and time indicated in the BDS. 

20)  Late Bids 

Bids, including the eligibility requirements, submitted after the deadline shall be 
rejected by the BAC. The BAC shall record in the Minutes of the Meeting the 
submission and opening of bids, the Bidder’s name, its representative, and the time 
the late bid was submitted. 

21)  Modification and Withdrawal of Bids 

21.1  Bidders may modify their bids before the deadline for the submission and 
receipt of bids.  

a) For manual submission and receipt of bids, the Bidders shall not be 
allowed to retrieve their original bid, but shall only be allowed to submit 
the bid modification by sending another bid, equally sealed, properly 
identified, linked to its original bid, and marked as a “modification,” 
thereof, and stamped “received” by the BAC. Bid modifications received 
after the applicable deadline shall not be considered and shall be 
returned to the bidder unopened.  

b) For online submission of bids, the Bidders shall not be allowed to 
retrieve their original Bid, but shall only be allowed to submit the bid 
modification, send another Bid equally secured, properly identified 
labelled as a “modification” of the one previously submitted. The time 
indicated in the latest bid receipt page generated shall be the official 
time of submission. Bids modification submitted after the applicable 
deadline shall not be accepted.   

21.2  Bidders may withdraw their bids in writing before the deadline for submission 
and receipt of bids. Withdrawal of bids after the applicable deadline shall be 
subject to appropriate sanctions as prescribed in the IRR.  

Bidders may also express their intention not to participate in the bidding in 
writing, which should be received by the BAC before the deadline for 
submission and receipt of bids. Bidders that withdraw their bids shall no longer 
be allowed to submit another bid for the same contract, directly or indirectly. 

21.3  No bid may be modified after the deadline for submission and receipt of bids.  
Further, no bid may be withdrawn in the interval between the deadline for 
submission and receipt of bids, and the expiration of bid validity specified by 
the Bidder in the Financial Bid Form. Withdrawal of bid during this interval shall 
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result in the forfeiture of the Bidder’s Bid Security pursuant to ITB Clause 16.5, 
and the imposition of administrative sanctions as prescribed by RA No. 12009 
and without prejudice to the imposition of civil and criminal sanctions as 
provided under applicable laws.  

Alternative Bids shall be rejected. For this purpose, Alternative Bid shall pertain 
to an offer made by a bidder in addition or as a substitute to its original bid, 
which may be included as part of its original bid or submitted separately. A bid 
with options shall likewise be considered an Alternative Bid regardless of 
whether said bid proposal is contained in a single envelope or submitted in two 
(2) or more separate bid envelopes. 

Bidders shall submit offers that comply with the requirements of the Bidding 
Documents, including the basic technical design as indicated in the drawings 
and specifications.  Unless there is a value engineering clause in the BDS, 
alternative bids shall not be accepted. 

Each Bidder shall submit only one Bid, either individually or as a partner in a 
JV.  A Bidder who submits or participates in more than one bid (other than as 
a subcontractor if a subcontractor is permitted to participate in more than one 
bid) will cause all the proposals with the Bidder’s participation to be disqualified. 
This shall be without prejudice to any applicable criminal, civil and 
administrative penalties that may be imposed upon the persons and entities 
concerned. 

22)  Opening and Preliminary Examination of Bids  

22.1 The BAC shall open the bids in public, immediately after the deadline for 
submission and receipt of bids, as specified in the BDS.  In case the Bids 
cannot be opened as scheduled due to justifiable reasons, the BAC shall take 
custody of the submitted Bids and reschedule the opening of Bids on the next 
working day or at the soonest possible time, through the issuance of a Notice 
of Postponement to be posted on the PhilGEPS website and the website of the 
Procuring Entity concerned.  

22.2  The manner of opening of the bids for Infrastructure Projects shall depend on 
the award criterion to be adopted, as follows: 

a) For LCRB and MEARB, the BAC shall open the technical and financial 
proposals on the same day; and 

b) For MARB, only the technical proposals shall be opened while the financial 
proposals shall remain unopened and shall be kept securely by the BAC 
until the specified time of their opening as indicated in the BDS. Only the 
financial proposals of the bidders who have met the highest technical score 
for MAB shall be opened.  

22.3  The Procuring Entity shall prepare the minutes of the proceedings of the bid 
opening that shall include, as a minimum: (a) names of Bidders, their bid price 
(per lot, if applicable, and/or including discount, if any), bid security, findings of 
preliminary examination, and whether there is a withdrawal or modification; and 
(b) attendance sheet. The BAC members shall sign the abstract of bids as read.  

22.4  The Bidders or their duly authorized representatives may attend the opening of 
bids. The BAC shall ensure the integrity, security, and confidentiality of all 
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submitted bids. The Abstract of bids, as read, and the minutes of the bid 
opening shall be made available to the public, upon written request and 
payment of a specified fee to recover the cost of materials. 

22.5  To ensure transparency and accurate representation of the bid submission, the 
BAC Secretariat shall notify in writing all bidders whose bids it has received 
through mail at its PhilGEPS-registered physical address or official e-mail 
address. The said notice shall be issued within seven (7) calendar days from 
the date of the bid opening. 

E. Evaluation and Comparison of Bids 

23)  Process to be Confidential  

23.1  Members of the BAC, its staff and personnel, Secretariat, and TWG, as well as 
Observers, are prohibited from making or accepting any communication with 
any bidder regarding the evaluation of their bids until the issuance of the Notice 
of Award, unless otherwise allowed in the case of ITB Clause 24.   

23.2  Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s 
decision in respect of bid evaluation, bid comparison or contract award will 
result in the rejection of the bid. 

24)  Clarification of Bids  

To assist in the evaluation, comparison, and post-qualification of the bids, the 
Procuring Entity may ask in writing any Bidder for a clarification of its bid.  All responses 
to requests for clarification shall be in writing. Any clarification submitted by a Bidder 
in respect to its bid that is not in response to the request of the Procuring Entity shall 
not be considered.  

25)  Detailed Evaluation and Comparison of Bids  

25.1 The Procuring Entity’s evaluation of bids shall be based on the bid price quoted 
in the Bid Form, which includes the Bill of Quantities. 

25.2  The Procuring Entity will undertake the detailed evaluation and comparison of 
the bids which have passed the opening and preliminary examination of bids, 
pursuant to ITB Clause 22, to determine the Lowest Calculated Bid (LCB), Most 
Economically Advantageous Bid (MEAB), and Most Advantageous Bid (MAB). 

25.3  The award criterion shall be determined as follows:  

a) For LCB:  

i) The detailed evaluation of the financial component of the bids, to 
establish the correct calculated prices of the bids; and 

ii) The ranking of the total bid prices as so calculated from the lowest to 
highest, where the bid with the lowest price shall be identified as the 
LCB. 

b) For MEAB, the BAC shall evaluate the quality and price proposals to 
determine the MEAB using the following steps:  
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i) The quality proposal together with the price proposal shall be 
considered in the evaluation of bids. The quality proposals shall be 
evaluated first using the criteria in the BDS. The price proposals of the 
bids that meet the minimum quality score shall then be opened.  

ii) The price and quality proposals shall be given corresponding weights 
with the price proposal given a minimum weight of fifteen percent (15%) 
up to a maximum of forty percent (40%). The weight of the quality 
criteria shall be adjusted accordingly such that their total weight in 
percent together with the weight given to the price proposal shall be 
equal to one hundred percent (100%). 

iii) To further promote green public procurement, the sustainability of 
materials or structures with green specifications shall be given greater 
weight in the evaluation of bids. As approved by the BAC, the exact 
weights shall be indicated in the BDS. The BAC shall rank the bidders 
in descending order based on the combined numerical ratings of their 
quality and price proposals. The bidder with the best overall score using 
the quality-price ratio shall be referred to as the MEAB.  

iv) The HoPE shall approve or disapprove the recommendations of the 
BAC within two (2) calendar days after receipt of the results of the 
evaluation from the BAC. 

The quality component shall be assessed on the basis of criteria with 
corresponding numerical weights indicated in the BDS, which may include 
qualitative, environmental, or social aspects linked to the subject matter of the 
contract. These may include any or a combination of the following:  

a) Quality and technical merit, including technical competence and 
a credible track record;  

b) Aesthetic and functional design and characteristics;  

c) Approach and methodology;  

d) Accessibility;  

e) Tools and equipment;  

f) Social, environmental, economic, and innovative 
characteristics;  

g) Organization, qualification, and experience of employees or 
staff assigned to perform the contract; 

h) Ongoing contracts and work commitments; or 

i) Other relevant criteria in relation to the subject Infrastructure 
Projects to be procured. 

c) For MAB 

i) The BAC shall evaluate the quality proposals to determine the MAB 
using the quality components. The quality components shall be 
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assessed on the basis of the criteria with corresponding numerical 
weights indicated in the BDS to determine the bidder with the highest 
technical rating.  

ii) The second bid envelope of the bidder obtaining the highest technical 
rating shall be opened. If the financial proposal is equal to or lower than 
the ABC, the bid shall be accepted and determined as the MAB; 
otherwise, the same shall be rejected and the bidder will be disqualified. 

25.4 In order to eliminate bias in evaluating the quality proposals, it is recommended 
that the highest and lowest scores for each bidder for each criterion shall not 
be considered in determining the average scores of the bidders, except when 
the evaluation is conducted in a collegial manner. 

25.5 The BAC shall immediately conduct a detailed evaluation of all bids using non-
discretionary criteria in considering the following:  

a) Completeness of the bid. Unless the BDS allows partial bids, bids  not 
addressing or providing all of the required items in the BDS shall be 
considered non-responsive and, thus, automatically disqualified.  

However, when no price or a zero (0) or a dash (-) is indicated in a 
required item in the bid form, the same shall be construed that it is being 
offered for free to the Government, except those required by law or 
regulations to be provided for; and 

b) Arithmetical corrections. The BAC shall consider computational errors 
and omissions to enable proper comparison of all eligible bids.  It may 
also consider bid correction if expressly allowed in the BDS. Any 
adjustment shall be calculated in monetary terms to determine the 
calculated prices. 

25.6  Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, to identify the LCB, MEAB, or MAB.  Total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, which exceed the ABC shall not be 
considered, unless otherwise indicated in the BDS. 

25.7 The BAC shall evaluate all bids on an equal footing to ensure fair and 
competitive bid comparison. For this purpose, all bidders shall be required to 
include in their bids the cost of all taxes, such as, but not limited to, value-added 
tax (VAT), income tax, local taxes, and other fiscal levies and duties. Such bids, 
including said taxes, shall be the basis for the bid evaluation and comparison.  

25.8 If so indicated pursuant to ITB Clause 1.1, bids may be submitted for individual 
lots, or for any combination thereof, provided that all bids and combinations of 
bids shall be received by the same deadline and opened and evaluated 
simultaneously so as to determine the bid or combination of bids offering the 
lowest calculated cost to the Procuring Entity. Bid prices quoted shall 
correspond to all of the requirements specified for each lot. Bid Security as 
required by ITB Clause 16 shall be submitted for each contract (lot) separately. 
The basis for evaluation of lots is specified in BDS Clause 25.5 (a). 
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26)  Post - Qualification  

26.1 The BAC shall determine to its satisfaction whether the Bidder that is evaluated 
as having submitted the LCB, MEAB, or MAB, as the case may be, complies 
with and is responsive to all the requirements and conditions specified in ITB 
Clauses 5 and 12.  The Bidder,  within a non-extendible period of five (5) 
calendar days from receipt of notice from the BAC that it submitted the LCB, 
MEAB, or MAB, shall submit all the eligibility documents supporting its 
PhilGEPS Certificate of Registration (Platinum Membership), its latest income 
and business tax returns filed for the preceding quarter which should not be 
earlier than two (2) quarters from the date of submission and receipt of bid, and 
other appropriate licenses and permits required by law and stated in the BDS.  

26.2  Failure to submit any of the post-qualification requirements on time, or a finding 
against the veracity thereof, shall disqualify the Bidder for award; Provided, 
That in the event that a finding against the veracity of any of the documents 
submitted is made, it shall cause the forfeiture of the Bid Security. 

26.3  The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted pursuant to ITB Clause 12, as 
well as other information as the Procuring Entity deems necessary and 
appropriate, using a non-discretionary “pass/fail” criterion, which shall be 
completed within a period of twelve (12) calendar days. 

26.4  If the BAC determines that the bidder with the LCB, MEAB, or MAB passes all 
the criteria for post-qualification, it shall declare the said bid as the LCRB, 
MEARB, MARB, SCB, SEAB, or Single Advantageous Bid (SAB) and 
recommend to the HoPE the award of contract to the said bidder at its 
submitted bid price or its calculated bid price, whichever is lower or, in the case 
of quality-based evaluation procedure, submitted bid price or its negotiated 
price, whichever is lower. 

If, however, the BAC determines that the bidder with the LCB, MEAB, MAB, 
SCB, SEAB, or SAB fails to meet the post-qualification criteria, it shall 
immediately notify the Bidder in writing of its post-disqualification and the 

grounds for such determination.
3
  

26.5 Immediately after the BAC has notified the first bidder of its post-
disqualification, and notwithstanding any pending request for reconsideration 
thereof, the BAC shall initiate and complete the same post-qualification process 
on the bidder with the second LCB, MEAB, or MAB. If the second bidder passes 
the post-qualification and provided that the request for reconsideration of the 
first bidder has been denied, the second bidder shall be post-qualified as the 
bidder with the LCB, MEAB, or MAB. 

26.6 If the second bidder, however, fails the post-qualification, the procedure for 
post-qualification shall be repeated for the bidder with the next LCB, MEAB, or 
MAB and so on, until the LCRB, MEARB, or MARB, as the case may be, is 
determined for award, subject to the procedure of Notice and Execution of 
Award. 

 

3 Sec 63.5 of the IRR. 
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26.7 Within a period not exceeding ten (10) calendar days from the determination 
by the BAC of the LCRB, MEARB, MARB, SCRB, SEARB, or SARB and the 
recommendation to award the contract, the HoPE or its duly authorized 
representative shall approve or disapprove the said recommendation.  

26.8 In case of approval, the HoPE or its duly authorized representative shall 
immediately issue the Notice of Award to the bidder with the LCRB, MEARB, 
MARB, SCRB, SEARB, or SARB, as the case may be. 

  In the event that the approving authority shall disapprove the resolution on the 
award of the contract, such disapproval shall be based only on valid, 
reasonable, and justifiable grounds as enumerated under Section 70 of the IRR 
to be expressed in writing. A copy of the decision disapproving the resolution 
shall be furnished to the BAC and the bidder.  

27)  Reservation Clause 

27.1  Notwithstanding the eligibility or post-qualification of a bidder and without 
incurring any liability, the HoPE or its duly authorized representative at any 
stage of the procurement, reserves the right to review its qualifications, reject 
any and all bids, declare a failure of bidding or not award the contract in the 
following situations:   

a) If it has reasonable grounds to believe that a misrepresentation has 
been made by the said bidder; or 

b) If it has reasonable grounds to believe that there has been a change in 
the bidder’s capability to undertake the project from the time it submitted 
its eligibility requirements.  

Should such review uncover any misrepresentation made in the eligibility and 
bidding requirements, statements or documents, or any changes in the 
situation of the Bidder which will adversely affect its capability to undertake the 
Project so that it no longer meets the prescribed eligibility or bid evaluation 
criteria, the Procuring Entity shall consider the said Bidder as ineligible and 
disqualify it from participating further in the bidding process or being awarded 
the contract. 

27.2  Based on the following grounds, the HoPE or its duly authorized representative 
reserves the right to reject any and all Bids, declare a Failure of Bidding at any 
time prior to the contract award, or not to award the contract, without thereby 
incurring any liability, and make no assurance that a contract shall be entered 
into as a result of the bidding:  

a) If there is prima facie evidence of collusion between appropriate public 
officers or employees of the Procuring Entity, or between the BAC and 
any of the bidders, or if the collusion is between or among the bidders 
themselves, or between a bidder and a third party, including any act 
which restricts, suppresses or nullifies or tends to restrict, suppress or 
nullify competition or influences or tends to influence the bidding 
process; 

b) If the BAC is found to have failed in complying with the applicable law 
or in following the prescribed bidding procedures; or 
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c) If there are any justifiable and reasonable ground where the award of 
the contract will not redound to the benefit of the government, in 
instances where (i) the physical and economic conditions have 
significantly changed so as to render the project no longer 
economically, financially or technically feasible as determined by the 
HoPE; (ii) the Project is no longer necessary as determined by the 
HoPE; and (iii) the source of funds for the Project has been withheld or 
reduced through no fault of the Procuring Entity. 

F. Award of Contract 

28)  Contract Award  

28.1  Subject to ITB Clause 26, the HoPE or its duly authorized representative shall 
award the contract to the Bidder whose bid has been determined to be the 
LCRB, MEARB, MARB, SCRB, SEARB, or SARB, as the case may be. 

28.2  Prior to the expiration of the period of bid validity, the Procuring Entity shall 
notify the winning Bidder in writing that its bid has been accepted, through a 
Notice of Award duly received by the Bidder or its representative personally or 
by registered mail or electronically, receipt of which must be confirmed in 
writing within two (2) days by the Bidder with the LCRB, MEARB, MARB, 
SCRB, SEARB, or SARB, as applicable, and submitted personally or sent by 
registered mail or electronically to the Procuring Entity. 

28.3 Within ten (10) calendar days from receipt by the winning bidder of the Notice 
of Award, the following conditions should be complied with before the contract 
may be awarded: 

a) Submission of the following documents:  

i) Valid JVA, if applicable;  

ii) The SEC Certificate of Registration of the foreign corporation, if 
applicable; or 

iii) Valid PCAB license and registration for the type and cost of the 
Project for foreign bidders when the Treaty or International or 
Executive Agreement expressly allows submission of such 
license and registration as a pre-condition to the Notice of 
Award.  

b) Posting of the performance security in accordance with ITB Clause 30; 
and 

c) Signing of the contract as provided in ITB Clause 29.  
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29)  Signing of the Contract 

29.1 Within ten (10) calendar days from receipt of the Notice of Award, the winning 
Bidder shall post the required performance security, sign and date the contract, 
and return it to the Procuring Entity. 

29.2 The Procuring Entity shall enter into a contract with the successful Bidder within 
the same ten (10) calendar day period provided that all the documentary 
requirements are complied with. 

29.3  The following documents shall form part of the contract: 

a) Contract Agreement; 

b) Bidding Documents; 

c) Winning Bidder’s bid, including the technical and financial proposals, 
and all other documents/statements submitted (e.g., Bidder’s response 
to request for clarifications on the bid), including corrections to the bid, 
if any, resulting from the Procuring Entity’s bid evaluation; 

d) Performance Security; 

e) Notice of Award of Contract; and 

f) Other contract documents that may be required by existing laws and/or 
specified in the BDS. 

30)  Performance Security  

30.1 To guarantee the faithful performance by the winning bidder of its obligations 
under the contract, it shall post a performance security prior to the signing of 
the contract. Furthermore, the successful bidder shall be required to update the 
performance security posted before to the issuance of a variation order, if any.  

30.2 Sectors enumerated under Section 76.14 of the IRR may be allowed to post 
Performance Securing Declaration (PSD) as specified in the BDS. 

30.3 The performance security shall be in a form selected by the Procuring Entity in 
the amount indicated in the BDS, which shall not be less than the percentage 
of the total contract price in accordance with the following price schedule:  

 

4 Section 76.1.  The GPPB, once data is available from relevant agencies, shall maintain a registry of entities belonging to the 
following sectors: 
a) Farmers as certified by the Department of Agriculture (DA); 
b) Fisherfolk as certified by the Bureau of Fisheries and Aquatic Resources (BFAR); 
c) Persons with disabilities as certified by the National Council for Disability Affairs (NCDA) pursuant to RA No. 7277, otherwise 
known as the Magna Carta for Disabled Persons, as amended; 
d) Solo parents as certified by the  Department of Social Welfare and Development (DSWD); e) Microenterprises and social 
enterprises as certified by the MSMED Council; 
f) Startups, spin-offs, and other forms of entity involved in science, technology, and innovation activities as certified by the DTI, 
DICT, NIC or the Department of Science and Technology (DOST), as may be applicable; 
g) Cooperatives duly registered with the CDA pursuant to RA No. 6938, otherwise known as the Cooperative Code of the 
Philippines, as amended; and 
h) Other relevant sectors as may be determined by the GPPB to ensure inclusivity and diversity in the procurement process. 
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Form of Performance Security Amount of Performance Security 
(Not less than the Percentage of 

the Total Contract Price) 

a) Cash or Cashier’s or Manager’s 
check issued by a bank.  

For biddings conducted by LGUs, the 
cashier’s or manager’s check may be 
issued by other banks certified by the 
BSP as authorized to issue such 
financial instrument.  

 

 

 

 

Ten percent (10%) 

b) Bank draft or guarantee or 
irrevocable Letter of Credit issued by a 
local bank. If issued by a foreign bank, 
it shall be confirmed or authenticated 
by a local bank.  

c) Surety bond callable upon demand 
issued by a surety or insurance 
company duly certified by the IC as 
authorized to issue such security.  

 

Thirty Percent (30%) 

30.4 The performance security shall be denominated in Philippine Peso and posted 
in favor of the Procuring Entity, which shall be forfeited in the event it is 
established that the winning bidder is in default in any of its obligations under 
the contract. 

31)  Notice to Proceed 

The Procuring Entity shall issue the Notice to Proceed to the winning Bidder not later 
than three (3) calendar days from the date of approval of the contract by the 
appropriate signatories. All notices called for by the terms of the contract shall be 
effective only at the time of receipt thereof by the successful Bidder.  

32)  Protest Mechanism 

Decisions of the BAC in all stages of procurement may be protested to the HoPE in 
accordance with Section 83 of the IRR. 
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Bid Data Sheet 

ITB Clause 
 

1.1 

 

The Procuring Entity is City Government of Tabaco 

The Project title is Rehabilitation / Improvement / Construction of Various 
Infrastructure Projects (Roadways & Water Supply System), Various 
Barangays, Tabaco City.  

The identification number of the Contract is CB_INFRA_2026-06-0001. 

2 The Funding Source is:  

2.1 The GOP through the source of funding as indicated below for General 
Fund 2025 (SB #7-2025) cont 2026 in the amount of Forty-Two Million 
Nine Hundred Thirty-Five Million (Php 42,935,000.00).   

2.2 The source of funding is LGUs, the Annual or Supplemental Budget, as 
approved by the Sanggunian. 

3.1 No further instructions. 

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.2. 

5.4 

 

 

The required track record shall be the following:  

Contracts similar to the Project shall be described as follows: 
 
Rehabilitation /Improvement / Construction of Roadways  

7 No further instructions. 

8.1 Subcontracting is not allowed. 

8.3 Not applicable. 

8.4 Subcontracting is not allowed. 

9.1 The Procuring Entity will hold a pre-bid conference for this Project on July 
03, 202, 9:30AM at BAC Conference Room, Mezz Floor, City Legal 
Office, 2F Annex Building, Tabaco City Hall, Tabaco City. 

10.1 

 

The Procuring Entity’s address is: 

ATTY. WILLIAM B. BALAYO, CPA 
BAC Chairperson 
BAC Office: 3F Annex Building, Tabaco City Hall, Tabaco City 
City Legal Office: 2F Annex Building, Tabaco City Hall, Tabaco City 
Email: bactabaco2025@gmail.com 
Website: www.tabacocity.com.ph 
 

mailto:bactabaco2025@gmail.com
http://www.tabacocity.com.ph/
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12.1(h)(ii) The minimum work experience requirements for key personnel are the 
following: 

Key Personnel General Experience 
Relevant 

Experience 

Project Manager 5 years 3 years 

Project Engineer 5 years 3 years 

Materials Engineer I 3 years 1 year 

Construction Foreman 3 years 1 year 

Safety Officer 40 hrs training 40 hrs training 

First Aider - - 
 

12.1(h)(iii) The minimum major equipment requirements are the following: 

Equipment Capacity 
Number of 

Units 

Breaker Portable 1 

Concrete Saw 14” Blade Ø with 4-3/4” 
cutting depth 

2 

Backhoe wheel mounted 2 

Backhoe, with breaker  0.80m3 1 

Plate Compactor  2 

Concrete Mixer one-bagger 4 

Concrete Vibrator  3 

Water Truck 16,000 liters 3 

Bar Cutter  4 

Bar Bender  4 

Dump Truck  3 

Truck Mounted Crane, 
Hydraulic Telescopic Boom 

 
1 

Jackhammer, with air 
compressor 

 
1 

Welding Machine  1 

Roller, vibratory 10mt 2 

Diamond Drill  1 
 

12.4 The ABC is Forty-Two Million Nine Hundred Seventeen Thousand Six 
Hundred Ninety-One Pesos and 36/100 (Php 42,917,691.36).  Any bid with 
a financial component exceeding this amount shall not be accepted. 

14.1 The bid prices shall be quoted in Philippine Peso. 

14.3 Not applicable  

15.1 Bids will be valid for 120 calendar days from bid opening.  

16.1 The Bid Security shall be in the form of a Bid Securing Declaration, and 
choose at least two (2) from any of the following: 

a) The amount of not less than Php 858,353.83, if bid security is in 
cash. 
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b) The amount of not less than Php 858,353.83, if bid security is in 
cashier’s check. 

c) The amount of not less than Php 858,353.83, if bid security is in 
manager’s check. 

d) The amount of not less than Php 2,145,884.57, if bid security is in 
bank draft. 

e) The amount of not less than Php 2,145,884.57 if bid security is in 
guarantee. 

f) The amount of not less than Php 2,145,884.57, if irrevocable Letter 
of Credit.  

g) The amount of not less than Php 2,145,884.57, if Surety Bond. 

16.2 The Bid Security shall be valid until November 12, 2026. 

16.3 Substitution of the bid security is not allowed. 

19 The address for submission of bids is BAC Office, 3rd Floor Annex 
Building, City Hall, Tabaco City. 

The deadline for submission of bids is 9:00 AM, July 15, 2026. 

21.3 No further instructions. 

22.1 The date and time of bid opening is 9:30 AM, July 15, 2026. 

The place of bid opening is BAC Conference Room, Mezzanine Floor, City 
Legal Office, 2F Annex Building, Tabaco City Hall, Tabaco City. 

22.2(b) Not applicable. 

25.3 (b)(i) 
Not applicable 

25.3 (b)(iii) Not applicable 

25.3(b)  Not applicable 

25.3 (c)(i) 
Not applicable 

25.5 (a) 
Partial bid is not allowed. The infrastructure project is packaged in a single 
lot and the lot shall not be divided into sub-lots for the purpose of bidding, 
evaluation, and contract award. 

25.5 (b) 
Bid correction shall be allowed.  
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25.6 No further instructions. 

26.1 None. 

29.3(f) 

 

Additional contract documents relevant to the Project: 

a) construction schedule and S-curve,  

b) manpower schedule,  

c) construction methods,  

d) equipment utilization schedule,  

e) construction safety and health program approved by the DOLE, and  

f) Program Evaluation and Review Technique (PERT) Critical Path 
Method (CPM)  

g) For Joint Venture Agreement, BIR Registration of the JV. 

30.2 Not applicable 

30.3 The Performance Security shall be in the form of Surety Bond in the amount 
of not less than __________ [insert 30% of the contract price]. 
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1) General Terms  

In this Contract, the following terms shall be interpreted as indicated: 

1.1  The Intended Completion Date refers to the date specified in the SCC when 
the Contractor is expected to have completed the Works. The intended 
Completion Date may be revised only by the Procuring Entity by issuing an 
extension of time or an acceleration order.  

1.2 The Procuring Entity is the party who employs the Contractor to carry out the 
Works stated in the SCC.  

1.3  The Site is the place provided by the Procuring Entity where the Works shall 
be executed and any other place or places which may be designated in the 
SCC, or notified to the Contractor by the Procuring Entity as forming part of the 
Site.  

1.4  The Start Date, as specified in the SCC, is the date when the Contractor is 
obliged to commence execution of the Works.  It does not necessarily coincide 
with any of the Site Possession Dates.    

1.5 Work(s) refer to the Permanent Works and Temporary Works to be executed 
by the Contractor in accordance with this Contract, including (i) the furnishing 
of all labor, materials, equipment and others incidental, necessary or 
convenient to the complete execution of the Works; (ii) the passing of any tests 
before acceptance by the Procuring Entity; (iii) and the carrying out of all duties 
and obligations of the Contractor imposed by this Contract as described in the 
SCC. In line with this, Temporary Works are works designed, constructed, and 
installed by the Contractor that are needed for construction or installation of the 
Permanent Works, which are subsequently removed. 

2)  Interpretation 

2.1  In interpreting the Conditions of Contract, singular also means plural, male also 
means female or neuter, and the other way around.  Headings have no 
significance.  Words have their normal meaning under the language of this 
Contract unless specifically defined.  The Procuring Entity will provide 
instructions clarifying queries about the Conditions of Contract. 

2.2  If sectional completion is specified in the SCC, references in the Conditions of 
Contract to the Works, the Completion Date, and the Intended Completion Date 
apply to any Section of the Works (other than references to the Completion Date 
and Intended Completion Date for the whole of the Works). 

2.3  The documents forming this Contract shall be interpreted in the following order 
of priority: 

a) Contract Agreement; 

b) Bid Data Sheet; 

c) Instructions to Bidders; 

d) Addenda to the Bidding Documents; 
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e) Special Conditions of Contract; 

f) General Conditions of Contract; 

g) Specifications; 

h) Bill of Quantities; and 

i) Drawings. 

3)  Governing Language and Law 

3.1  This Contract shall be interpreted in accordance with the laws of the Republic 
of the Philippines. 

3.2 This Contract has been executed in the English language, which shall be the 
binding and controlling language for all matters relating to the meaning or 
interpretation of this Contract.  All correspondence and other documents 
pertaining to this Contract which are exchanged by the parties shall be written 
in English. 

4)  Communications 

Communications between parties that are referred to in the Conditions shall be 
effective only if made in writing.  A notice shall be effective only when it is received by 
the concerned party. 

5)  Possession of Site 

5.1 On the date specified in the SCC, the Procuring Entity shall grant the Contractor 
possession of so much of the Site as may be required to enable it to proceed 
with the execution of the Works. If the Contractor suffers delay or incurs cost 
from failure on the part of the Procuring Entity to give possession in accordance 
with the terms of this clause, the Procuring Entity shall give the Contractor a 
Contract Time Extension and certify such sum as fair to cover the cost incurred, 
which sum shall be paid by Procuring Entity. 

5.2  If possession of a portion is not given by the date stated in the SCC Clause 1.3, 
the Procuring Entity will be deemed to have delayed the start of the relevant 
activities. The resulting adjustments in contract time to address such delay shall 
be in accordance with GCC Clause 44. 

5.3  The Contractor shall bear all costs and charges for special or temporary right-
of-way required by it in connection with access to the Site. The Contractor shall 
also provide at its own cost any additional facilities outside the Site required by 
it for purposes of the Works. 

5.4  The Contractor shall allow the Procuring Entity and any person authorized by 
the Procuring Entity access to the Site and to any place where work in 
connection with this Contract is being carried out or is intended to be carried 
out. 
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6)  The Contractor’s Obligations 

6.1  The Contractor shall carry out the Works properly and in accordance with this 
Contract. The Contractor shall provide all supervision, labor, Materials, Plant 
and Contractor's Equipment, which may be required. All Materials and Plant on 
Site shall be deemed to be the property of the Procuring Entity. 

6.2  The Contractor shall commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the Program of Work submitted 
by the Contractor, as updated with the approval of the Procuring Entity, and 
complete them by the Intended Completion Date. 

6.3 The Contractor shall be responsible for the safety of all activities on the Site. 

6.4  The Contractor shall carry out all instructions of the Procuring Entity that comply 
with the applicable laws where the Site is located. 

6.5  The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel, as referred to in the SCC, to carry out the supervision of the Works. 
The Procuring Entity will approve any proposed replacement of key personnel 
only if their relevant qualifications and abilities are equal to or better than those 
of the personnel listed in the Schedule. 

6.6  If the Procuring Entity asks the Contractor to remove a member of the 
Contractor’s staff or work force, for justifiable cause, the Contractor shall 
ensure that the person leaves the Site within seven (7) days and has no further 
connection with the Work in this Contract. 

6.7  During Contract implementation, the Contractor and its subcontractors shall 
abide at all times by all labor laws, including child labor related enactments, 
and other relevant rules. 

6.8  The Contractor shall submit to the Procuring Entity for consent the name and 
particulars of the person authorized to receive instructions on behalf of the 
Contractor. 

6.9  The Contractor shall cooperate and share the Site with other contractors, public 
authorities, utilities, and the Procuring Entity between the dates given in the 
schedule of other contractors particularly when they shall require access to the 
Site.  The Contractor shall also provide facilities and services for them during 
this period.  The Procuring Entity may modify the schedule of other contractors, 
and shall notify the Contractor of any such modification thereto. 

6.10  Should anything of historical or other interest or of significant value be 
unexpectedly discovered on the Site, it shall be the property of the Procuring 
Entity. The Contractor shall notify the Procuring Entity of such discoveries and 
carry out the Procuring Entity’s instructions in dealing with them. 

7) Subcontracting 

7.1  Unless otherwise indicated in the SCC, the Contractor shall not subcontract 
portions of the Works beyond the percentage specified in BDS Clause 8.1. If 
subcontracting is allowed, the arrangement, including the timing for submission 
of the subcontractor’s eligibility documents, shall be disclosed. 
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7.2 For subcontracting arrangements, the following rules shall apply for both 
locally-funded projects and to projects financed through Official Development 
Assistance, except those covered by treaty, or international, or executive 
agreements:  

a) The subcontracted portion of the contract shall be subject to the 
approval of the HoPE and the following conditions:  

i) The subcontracted portion shall not exceed fifty percent (50%), 
or a different percentage on a per project basis as approved by 
the GPPB. The threshold percentages fixed herein shall be 
subject to the periodic review and adjustments as may be 
deemed appropriate by the GPPB; and 

ii) The subcontracted portion shall be limited to components that 
are not deemed "significant or material" to the project as 
determined by the Procuring Entity. 

b) Subcontracting arrangement, if allowed, including the time of 
submission of the eligibility documents of the subcontractor, shall be 
disclosed in the Bidding Documents; 

c) Subcontractors must meet the eligibility criteria and shall submit the 
same eligibility documents as the general contractor.  

Failure of a subcontractor to meet the eligibility criteria does not affect 
the eligibility of the general contractor for the procurement project. In 
such case, the portion intended to be subcontracted to the ineligible 
subcontractor shall be assumed by the general contractor; 

d) The general contractor shall remain liable for the subcontractor’s 
actions, defaults, delays, and negligence; 

e) The general contractor and the subcontractor are obliged to comply with 
the provisions of the contract and shall share liability, jointly and 
severally, in cases of violation of safety standards or other labor 
standards insofar as the subcontracted portion is concerned; and 

f) For purposes of post-qualification in accordance with its objective and 
process under the IRR, the value of the entire completed and accepted 
Project, including the subcontracted portion, shall be credited as 
experience of the general contractor. In the case of the subcontractor, 
the following rules shall apply: 

i) The subcontractor shall get credit for one hundred percent 
(100%) of the value of the subcontracted portion of the project 
performed; 

ii) Subcontractors shall be eligible to concessional windows of GFIs 
that treat receivables from the government as loan security; the 
receivables of subcontractors due from their general contractor 
shall similarly be accepted as loan security by GFIs; and 
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iii) Contract performance monitoring, such as the use of CPES, 
among others, shall also be mandatorily applied to the work 
experience of the subcontractors. 

8)  Advance Payment 

8.1  The Procuring Entity shall make an advance payment on the Contract Price to 
the Contractor in an amount not exceeding fifteen percent (15%) of the total 
contract price to be made in lump sum or, at the most, two installments 
according to a schedule specified in the SCC.  

8.2  The advance payment shall be made only upon:  

i) Written request of the contractor which shall form part of the contract 
document; and  

ii) Submission of an irrevocable standby Letter of Credit of equivalent value 
from a bank as confirmed by the Procuring Entity; a bank guarantee; or a surety 
bond callable upon demand issued by a duly licensed surety or insurance 
company, at the option of the Procuring Entity.  

8.3 The advance payment shall be recovered from the Contractor through 
deductions in amounts equivalent to the percentage of the total contract price 
that corresponds to the value of the advance payment granted. 

8.4 Once a month, Contractors may submit documents, such as Monthly 

Certificates,
5
 to show the progress or partial completion of a project. The 

Contractor may reduce its standby letter of credit or guarantee instrument by 
the amounts refunded by the Monthly Certificates, or any equivalent document 
subject to auditing and accounting rules, in the advance payment. 

9)  Progress Payments 

9.1  Once a month, the Contractor may submit a statement of work accomplished 
(SWA) or progress billing and corresponding request for progress payment for 
work accomplished. The SWA should show the amounts which the Contractor 
considers itself to be entitled to up to the end of the month, to cover (i) the 
cumulative value of the Works it executed to date, based on the items in the 
Bill of Quantities, and (ii) adjustments made for approved Variation Orders 
executed. Alternatively, the Procuring Entity may require in the Bidding 
Documents that the SWA or progress billing and the corresponding request for 
progress payment may only be submitted upon actual completion of the 
Infrastructure Project or a specific portion, segment, milestone or phase 
thereof. 

The Procuring Entity or Project Engineer shall check the Contractor’s SWA and 
certify the amount to be paid to the Contractor as progress payment. Materials 
and equipment delivered onsite but not yet incorporated in the Works shall not 
be included for payment, except as otherwise stipulated in the SCC.   

 

5 Commission on Audit (COA) Circular 2012-001. 
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9.2  The Procuring Entity shall deduct the following from the certified gross amounts 
to be paid to the Contractor as progress payment: 

a) Cumulative value of the work previously certified and paid for. 

b) Portion of the advance payment to be recouped. 

c) Retention money in accordance with the conditions of the contract. 

d) Amount to cover third-party liabilities. 

e) Amount to cover uncorrected discovered defects in the Works. 

9.3 Payments shall be adjusted by deducting therefrom the amounts for advance 
payments and retention.  The Procuring Entity shall pay the Contractor the 
amounts certified by the Procuring Entity within twenty-eight (28) days from the 
date each certificate was issued.  No payment of interest for delayed payments 
and adjustments shall be made by the Procuring Entity. 

9.4 The first progress payment may be paid by the Procuring Entity to the 
Contractor, as indicated in the SCC; Provided, That at least a percentage of 
the Works has been accomplished as certified by the Procuring Entity and as 
indicated in the SCC. 

9.5  Items of the Works for which a price of “0” (zero) has been entered will not be 
paid for by the Procuring Entity and shall be deemed covered by other rates 
and prices in the Contract. 

 
10)  Payment Documents 

10.1 Subject to existing accounting and auditing rules and regulations,
6
 the 

Contractor shall submit to the Procuring Entity monthly statements of the 
estimated value of the work executed less the cumulative amount certified 
previously. 

10.2  The Procuring Entity shall check the Contractor’s monthly statement and certify 
the amount to be paid to the Contractor. 

10.3  The value of Work executed shall: 

a) be determined by the Procuring Entity; 

b) comprise the value of the quantities of the items in the Bill of Quantities 
completed; and 

c) include the valuations of approved variations. 

10.4  The Procuring Entity may exclude any item certified in a previous certificate or 
reduce the proportion of any item previously certified in any certificate in the 
light of later information. 

 

6 COA Circular No. 2012-001. 
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11)  Retention 

11.1  The Procuring Entity shall retain from each payment due to the Contractor an 
amount equal to a percentage thereof using the rate as specified in GCC 
Clause 11.2.  The said amount will serve to guarantee indemnity for 
uncorrected discovered defects and third-party liabilities arising from this 
Contract. This retention money shall be utilized if the contractor fails to repair 
the discovered defects. Should the retention money be insufficient, the PE may 
forfeit the performance security, which may ultimately lead to the termination of 

the contract.
7  

11.2  Progress payments are subject to retention of ten percent (10%) referred to as 
the retention money.  Such retention shall be based on the total amount due to 
the Contractor prior to any deduction and shall be retained from every progress 
payment until fifty percent (50%) of the value of the Works, as determined by 
the Procuring Entity, are completed.  

If, after fifty percent (50%) completion, the work is satisfactorily done and on 
schedule, no additional retention shall be made; otherwise, the ten percent 
(10%) retention shall be imposed, which may be decreased to 5 percent (5%) 

by the Procuring Entity based on justifiable causes.
8
 

11.3  The total retention money shall be due for release upon final acceptance of the 
Works. The Contractor may, however, request the substitution of the retention 
money for each progress billing with irrevocable standby Letters of Credit from 
a bank, bank guarantees or surety bonds callable on demand, of amounts 
equivalent to the retention money substituted for and acceptable to 
Government; Provided, That the project is on schedule and is satisfactorily 
undertaken. Otherwise, the ten (10%) percent retention shall be made.  Said 
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to 
be posted in favor of the Government shall be valid for a duration to be 
determined by the concerned implementing office/agency or Procuring Entity 
and will answer for the purpose for which the ten (10%) percent retention is 
intended, i.e., to cover uncorrected discovered defects and third party liabilities. 

11.4  On completion of the whole Works, the Contractor may substitute retention 
money with an “on demand” Bank guarantee in a form acceptable to the 
Procuring Entity. 

12)  Performance Security 

 
12.1  Within ten (10) calendar days from receipt of the Notice of Award from the 

Procuring Entity, but in no case later than the signing of the contract by both 
parties, the winning Contractor shall furnish the performance security in any of 
the forms prescribed in ITB Clause 30 in relation to BDS Clause 30.2 and 30.3. 

 

7  Supreme Court rulings (e.g. New Bian Yek Commercial, Inc. vs. Office of the Ombudsman, et. al., GR No. 169338[2009], and 
Tondo Medical Center vs. Rante, G.R. No. 230645 [2019] have affirmed this purpose, stating that retention money is a form of 
security to ensure the satisfactory completion of works and to cover any defects or third-party claims that may arise after project 
completion. 
 
8 Section 71.2.8 of the IRR. 
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12.2  The performance security posted in favor of the Procuring Entity shall be 
forfeited in the event it is established that the Contractor is in default in any of 
its obligations under the contract.  

12.3  The performance security shall remain valid until issuance by the Procuring 
Entity of the Certificate of Final Acceptance. In case the performance security 
issued is valid for a specific period shorter than the term of the contract, 
including the defects liability period, the same shall be renewed or extended as 
often as necessary and immediately submitted to the Procuring Entity. In case 
of approved contract time extensions, the Contractor shall cause the extension 
of the validity of the performance security to cover the said extensions. 

12.4  The performance security may be released by the Procuring Entity after the 
issuance of the Certificate of Final Acceptance; Provided, That the Procuring 
Entity has no claims filed against the performance security.  

12.5  The Contractor shall post an additional performance security following the 
amount and form specified in ITB Clause 30  to cover any cumulative increase 
of more than ten percent (10%) over the original value of the contract as a result 
of change orders, extra work orders and supplemental agreements, as the case 
may be.  

12.6  In case of a reduction in the contract value or for partially completed Works 
under the contract which are usable and accepted by the Procuring Entity the 
use of which, in the judgment of the implementing agency or the Procuring 
Entity, will not affect the structural integrity of the entire project, the Procuring 
Entity shall allow a proportional reduction in the original performance security, 
provided that any such reduction is more than ten percent (10%) and that the 
aggregate of such reductions is not more than fifty percent (50%) of the original 
performance security.  

12.7  Unless otherwise indicated in the SCC, the Contractor, by entering into the 
Contract with the Procuring Entity, acknowledges the right of the Procuring 

Entity to institute action pursuant to Act No. 3688
9
 against any subcontractor 

be they an individual, firm, partnership, corporation, or association supplying 
the Contractor with labor, materials and/or equipment for the performance of 
this Contract.  

13)  Detailed Engineering and Site Investigation Reports 

13.1  The Contractor, in preparing the Bid, shall rely on all Site Investigation Reports 
referred to in the SCC supplemented by any information obtained by the 
Contractor. 

13.2  Detailed engineering shall proceed only on the basis of the feasibility or 
preliminary engineering study made which establishes the technical viability of 
the project and conformance to land use and zoning guidelines prescribed by 
existing laws. The findings contained in the feasibility study, if undertaken for 
the project, shall be examined. If, in the course of this exercise, it is found that 
amendments would be desirable in the design standards of principal features, 
as proposed, specific recommendations for such changes shall be supported 

 

9 Also known as ”An Act for the Protection of Persons Furnishing Material and Labor for the Construction Of Public Works”. 
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by detailed justifications, including their effects on the cost, and the economic 
justifications, if necessary. 

13.3 A schedule of detailed engineering activities shall include the following:  

a) Survey;  

b) Site Investigation;  

c) Soils and Foundation Investigation;  

d) Construction Materials Investigation;  

e) Preparation of Design Plans;  

f) Preparation of Technical Specifications; 

g) Preparation of Quantity and Cost Estimates;  

h) Preparation of Scope of Work;  

i) Preparation of Proposed Construction Schedule (and estimated Cash 
Flow for projects with Schedule over six (6) months;  

j) Preparation of Site or Right-of-Way Plans including Schedule of 
Acquisition;  

k)  Preparation of Utility Relocation Plan;  

l)  Preparation and Submission of Design Report;  

m) Environmental Impact Statement for critical project, as defined by the 
Department of Environment and Natural Resources;  

n) Preparation of minimum requirements for a Construction Safety and 
Health Program for the project being considered;  

o) Value Engineering Studies; and 

p) Preparation of report on asset climate hazards, risk assessment, disaster 
response strategies, and readiness planning.  

13.4 Work under detailed architectural and engineering design shall include, among 
others, the items stated in Section 8.3 of the IRR.  

14)  Licenses and Permits 

The Procuring Entity may, if requested by the Contractor, assist him in applying for 
permits, licenses or approvals, which are required for the Works. 

15)  Contractor’s Risk and Warranty Security 

15.1  From the time project construction commenced up to final acceptance, the 
Contractor shall assume full responsibility for any damage or destruction of the 
works, except those occasioned by force majeure; and the safety, protection, 
security, and convenience of its personnel, third parties, and the public at large, 
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as well as the works, equipment, installation and the like to be affected by its 
construction work. 

15.2  The defects liability period for infrastructure projects shall be one (1) year from 
project completion up to final acceptance by the Procuring Entity.  During this 
period, the Contractor shall undertake the repair works, at its own expense, of 
any damage to the Works on account of the use of materials of inferior quality, 
defects in the construction, or due to any violation of the terms of the contract, 
within ninety (90) calendar days from the time the HoPE has issued an order 
to undertake repair.  In case of failure or refusal to comply with this mandate, 
the Procuring Entity shall undertake such repair works and shall be entitled to 
full reimbursement of expenses incurred therein upon demand. 

15.3  The defects liability period shall be covered by the performance security of the 
Contractor required in Section 68 of the IRR, which shall guarantee that the 
Contractor performs its responsibilities stated in GCC Clause 15.1 Unless 
otherwise indicated in the SCC, in case the Contractor fails to comply with the 
preceding paragraph, the Procuring Entity shall forfeit its performance security, 
subject its properties to attachment or garnishment proceedings, and may 
impose the appropriate penalty under Sections 99, 100, and 101 of the IRR. All 
payables of the GoP in its favor shall be offset to recover the costs.  

15.4  The following persons shall be held responsible for “Structural Defects,” i.e., 
major faults or flaws or deficiencies in one or more key structural elements of 
the project which may lead to structural failure of the completed elements or 
structure, or “Structural Failures,” i.e., where one or more key structural 
elements in an infrastructure facility fails or collapses, thereby rendering the 
facility or part thereof incapable of withstanding the design loads, and/or 
endangering the safety of the users or the general public: 

a) Contractor – Where Structural Defects or Failures arise due to faults 
attributable to improper construction, use of inferior quality/substandard 
materials, and any violation of the contract plans and specifications, the 
Contractor shall be held liable; 

b) Consultants – Where Structural Defects or Failures arise due to faulty 
and/or inadequate design and specifications as well as construction 
supervision, then the consultant who prepared the design or undertook 
construction supervision for the project shall be held liable; 

c) Procuring Entity’s Representatives or Project Manager or Construction 
Managers and Supervisors – The project owner’s representative, 
project manager, construction manager, and supervisor shall be held 
liable in cases where the Structural Defects or Failures are due to their 
willful intervention in altering the designs and other specifications; 
negligence or omission in not approving or acting on proposed changes 
to noted defects or deficiencies in the design and/or specifications and 
the use of substandard construction materials in the project; 

d) Third Parties - Third Parties shall be held liable in cases where 
Structural Defects or Failures are caused by work undertaken by them 
such as leaking pipes, diggings or excavations, underground cables 
and electrical wires, underground tunnel, mining shaft and the like, in 
which case the applicable warranty to such structure should be levied 
to third parties for their construction or restoration works; and  
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e) Users - In cases where Structural Defects or Failures are due to abuse 
or misuse by the End-User or Implementing Unit of the constructed 
facility and/or non–compliance by a user with the technical design limits 
and/or intended purpose of the same, then the user concerned shall be 
held liable. 

15.5  The warranty against Structural Defects or Failures, except those occasioned 
by force majeure, shall cover the period specified in the SCC reckoned from 
the date of issuance of the Certificate of Final Acceptance by the Procuring 
Entity. On the other hand, such warranty shall likewise be applied against non-
structural defects  for instances that pertain to faults or deficiencies in non-load 
bearing components or finishes of the Project, such as minor cracks, leaks, or 
defects in workmanship or materials, which do not affect the stability or safety 
of the structure but may impact its appearance, functionality, or usability. 

15.6    To guarantee that the Contractor shall perform its responsibilities, it shall be 
required to post a warranty security, which shall be stated in Philippine Peso, 
in the form chosen by the Procuring Entity in accordance with the following 
schedule:  

Form of Warranty 
Amount of Warranty Security 
 Not less than the Percentage 

(%) of Total Contract Price 

(a) Cash or letter of credit issued by bank; 
Provided, however, that the letter of 
credit shall be confirmed or 
authenticated by a local bank, if 
issued by a foreign bank.  
 
For biddings conducted by LGUs, the 
Letter of Credit may be issued by 
other banks certified by the BSP as 
authorized to issue such financial 
instrument. 

Five Percent (5%) 

(b) Bank guarantee confirmed by bank. 
 
For biddings conducted by LGUs, the 
bank draft/guarantee may be issued 
by other banks certified by the BSP 
as authorized to issue such financial 
instrument. 

Ten Percent (10%) 

(c) Surety bond callable upon demand 
issued by GSIS or any surety or 
insurance company duly certified by 
the Insurance Commission 

Thirty Percent (30%) 

15.7 The warranty security shall be stated in Philippine Peso and shall remain 
effective within one (1) year from the date of issuance of the Certificate of Final 
Acceptance by the Procuring Entity, and returned only after the lapse of the 
said one (1) year period. This one (1) year period shall cover both structural 
and non-structural defects or failures; Provided, That in cases of structural 
defects or failures, warranties beyond the one (1) year period shall be subject 
to applicable laws, rules, and regulations such as the New Civil Code of the 
Philippines.  
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15.8 In case of structural/non-structural defects or failure occurring during the 
applicable warranty period provided in GCC Clause 15.5, the Procuring Entity 
shall undertake the necessary restoration or reconstruction works and shall be 
entitled to full reimbursement by the parties found to be liable for expenses 
incurred therein upon demand, without prejudice to the imposition of 
administrative sanctions as prescribed by RA No. 12009 and without prejudice 
to the imposition of civil and criminal sanctions as provided under applicable 
laws against the responsible persons as well as the forfeiture of the warranty 
security posted in favor of the Procuring Entity. 

16)  Procuring Entity’s Risk 

16.1  From the Start Date until the Certificate of Final Acceptance has been issued, 
the following are risks of the Procuring Entity: 

a) The risk of personal injury, death, or loss of or damage to property 
(excluding the Works, Plant, Materials, and Equipment), which are due 
to: 

i) any type of use or occupation of the Site authorized by the 
Procuring Entity after the official acceptance of the Works; or 

ii) negligence, breach of statutory duty, or interference with any 
legal right by the Procuring Entity or by any person employed or 
contracted by it, except the Contractor. 

b) The risk of damage to the Works, Plant, Materials, and Equipment to 
the extent that it is due to a fault of the Procuring Entity or in the 
Procuring Entity’s design, or due to war or radioactive contamination 
directly affecting the country where the Works are to be executed. 

17)  Insurance 

17.1  The Contractor shall, under its name and at its own expense, obtain and 
maintain, for the duration of this Contract, the following insurance coverage: 

a) Contractor’s All Risk Insurance, with an exception for Simple 
Infrastructure Projects, as applicable; 

b) Transportation to the project Site of Equipment, Machinery, and 
Supplies owned by the Contractor; 

c) Personal injury or death of Contractor’s employees; and 

d) Comprehensive insurance for third party liability to Contractor’s direct 
or indirect act or omission causing damage to third persons. 

17.2 The Contractor shall provide evidence to the Procuring Entity that the 
insurances required under this Contract have been effected and shall, within a 
reasonable time, provide copies of the insurance policies to the Procuring 
Entity.  

17.3  The Contractor shall notify the insurers of changes in the nature, extent, or 
program for the execution of the Works and ensure the adequacy of the 
insurances at all times in accordance with the terms of this Contract and shall 
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produce to the Procuring Entity the insurance policies in force including the 
receipts for payment of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance 
company approved by the Procuring Entity. 

17.4  If the Contractor fails to obtain and keep in force the insurances referred to 
herein or any other insurance required to be obtained under the terms of this 
Contract, the Procuring Entity may obtain and keep in force any such 
insurances and pay such premiums as may be necessary for the purpose.  
From time to time, the Procuring Entity may deduct the amount it shall pay for 
said premiums including twenty five percent (25%) therein from any monies 
due, or which may become due, to the Contractor, without prejudice to the 
Procuring Entity exercising its right to impose other sanctions against the 
Contractor pursuant to the provisions of this Contract. 

17.5  In the event the Contractor fails to observe the above safeguards, the Procuring 
Entity may, at the Contractor’s expense, take whatever measure is deemed 
necessary for its protection and that of the Contractor’s personnel and third 
parties, and/or order the interruption of dangerous Works.  In addition, the 
Procuring Entity may refuse to make the payments under GCC Clause 9 until 
the Contractor complies with this Clause. 

17.6  The Contractor shall immediately replace the insurance policy obtained as 
required in this Contract, without need of the Procuring Entity’s demand, with a 
new policy issued by a new insurance company acceptable to the Procuring 
Entity for any of the following grounds: 

a) The issuer of the insurance policy to be replaced has:  

i) become bankrupt;  

ii) been placed under receivership or under a management 
committee;  

iii) been sued for suspension of payment;  

iv) been suspended by the Insurance Commission and its license 
to engage in business or its authority to issue insurance policies 
has been cancelled; or 

v) Where reasonable grounds exist that the insurer may not be 
able, fully and promptly, to fulfill its obligation under the 
insurance policy. 

18)  Liquidated Damages 

18.1  When the Contractor fails to satisfactorily complete the Works under the 
contract within the specified contract duration, inclusive of duly granted time 
extensions, if any, the Contractor shall be liable for liquidated damages in an 
amount equal to at least one-tenth (1/10) of one percent (1%) of the cost of the 
unperformed portion of the Works for every day of delay. 

18.2  In computing liquidated damages, the Procuring Entity shall determine the 
usability of the project. A project or a portion thereof may be deemed usable 
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when it starts to provide the desired benefits as certified by the End-User or 
Implementing Unit and approved by the HoPE.  

18.3  To be entitled to liquidated damages, the Procuring Entity does not have to 
prove that it has incurred actual damages. Such amount shall be deducted from 
any money due, or which may become due the Contractor under the contract, 
collected from the retention money or other securities posted by the Contractor, 
or a combination thereof, whichever is convenient to the Procuring Entity.  

18.4  In case the total sum of liquidated damages reaches ten percent (10%) of the 
total contract price, the Procuring Entity may rescind or terminate the contract, 
without prejudice to other courses of action and remedies available under the 
circumstances.  

18.5 If the Intended Completion Date is extended after liquidated damages have 
been paid, the Procuring Entity shall correct any overpayment of liquidated 
damages by the Contractor by adjusting the next payment schedule. 

19)  Settlement of Disputes 

19.1  Any dispute arising from the implementation of a contract covered by the Act 
and the IRR shall primarily be resolved and settled amicably by mutual 
consultation or agreement. 

19.2  In case of failure to settle the dispute amicably, the parties may mutually agree 
in writing to resort to other modes of alternative dispute resolution (ADR) to 
promote efficiency in the procurement process. Accordingly, they are 
encouraged to select the most expeditious mode of ADR available.  

If arbitration is chosen as the ADR method, this shall be incorporated as a 
provision in the contract and referred to the Arbitrator specified in the SCC. 

19.3 If the dispute remains unresolved after exhausting the remedies provided 
above, it may be submitted to other forms of ADR, such as mediation, 
conciliation, early neutral evaluation, mini-trial, or any combination thereof, in 
accordance with RA No. 9285, otherwise known as the "Alternative Dispute 
Resolution Act of 2004”. However, disputes that are within the competence or 
jurisdiction of the Construction Industry Arbitration Commission shall be 

referred to the same for resolution.
10

 

20) Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 
under this Contract shall be as provided by the laws of the Republic of the Philippines.  

21) Termination for Breach of Contract 

21.1  The Procuring Entity shall terminate the contract for breach thereof when any 
of the following conditions are present: 

 

10 Executive Order No. 1008 (Construction Industry Arbitration Law); and Construction Industry Arbitration Commission Revised 

Rules of Procedure. 
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a)  Due to the Contractor’s fault and while the project is on-going, it has 
incurred negative slippage of fifteen percent (15%) or more in 
accordance with Presidential Decree No. 1870, s. 1983; 

b) Due to the Contractor’s fault and after the contract time has expired, it 
has incurred a negative slippage of ten percent (10%) or more in the 
completion of the work;  

c) The Contractor abandons the contract works, plainly demonstrates an 
intention not to continue the performance of the Contractor’s obligations 
under the contract, refuses or fails to comply with the Procuring Entity’s 
instructions, or fails to proceed expeditiously and without delay despite 
a written notice by the Procuring Entity; 

d) When the Contractor, without reasonable excuse, fails to comply with 
the Notice of Rejection given by the Project Engineer that, after 
examination therein, the Infrastructure Project is found to be defective 
or otherwise not in accordance with the Contract, or a Project 
Engineer’s instruction to conduct remedial work, within 30 days after 
receiving the said notice; 

e) The Contractor does not actually have on the project site the minimum 
essential equipment listed on the Bid necessary to prosecute the Works 
in accordance with the approved work plan and equipment deployment 
schedule as required for the project; 

f) The Contractor does not execute the Works in accordance with the 
contract or persistently or flagrantly neglects to carry out its obligations 
under the contract; 

g) The Contractor neglects or refuses to remove materials or to perform a 
new work that has been rejected as defective or unsuitable; 

h) The Contractor subcontracts any part of the contract works without 
approval by the Procuring Entity; or 

i) The Contractor becomes bankrupt or insolvent; goes into liquidation, 
administration, reorganization, winding-up, or dissolution; becomes 
subject to the appointment of a liquidator, receiver, administrator, 
manager, or trustee; enters into a composition or arrangement with the 
Contractor’s creditors; or any act is done or any event occurs which is 
analogous to or has a similar effect to any of these acts or events under 
applicable laws. 

21.2  All materials on the Site, Plant, Works, including Equipment paid under this 
Contract, including those identified by the Procuring Entity in the SCC pursuant 
to GCC Clause 9.1, shall be deemed to be the property of the Procuring Entity 
if this Contract is terminated because of the Contractor's breach. 

22)   Termination Due to Force Majeure  

22.1  For purposes of this Contract the terms “force majeure” and “fortuitous event” 
may be used interchangeably.  In this regard, a fortuitous event or force 
majeure shall be interpreted to mean an event which could not have been 
foreseen, or though foreseen, was inevitable.  It shall not include ordinary 
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unfavorable weather conditions, and any other cause the effects of which could 
have been avoided with the exercise of reasonable diligence by the Contractor.  

22.2  If this Contract is discontinued by an outbreak of war or by any other similar 
event entirely outside the control of either the Procuring Entity or the 
Contractor, the Procuring Entity shall certify that this Contract has been 
discontinued.  The Contractor shall make the Site safe and stop work as quickly 
as possible after receiving the certificate and shall be paid for all Works carried 
out before receiving it and for any Work carried out afterwards to which a 
commitment was made by the Procuring Entity.  

22.3  If the event continues for a period of eighty-four (84) days, either party may 
then give notice of termination, which shall take effect twenty-eight (28) days 
after the giving of the notice.  

22.4  After termination, the Contractor shall be entitled to payment of the unpaid 
balance of the value of the Works executed and of the materials and Plant, in 
relation to GCC Clause 9.1 and 21.2, adjusted by the following:  

(a) any sum to which the Contractor is entitled under GCC Clause 30; and 

(b) any sum to which the Procuring Entity is entitled. 

22.5 The net balance due shall be paid or repaid within a reasonable time period 
from the time of the notice of termination. 

23)  Termination by Contractor 

The Contractor may terminate this Contract with the Procuring Entity if the Works are 
completely stopped for a continuous period of at least sixty (60) calendar days through 
no fault of its own, due to any of the following reasons: 

a)  Failure of the Procuring Entity to deliver, within a reasonable time, supplies, 
materials, right-of-way, or other items it is obligated to furnish under the terms 
of this Contract;  

b)  Substantial failure of the Procuring Entity to perform its obligations under the 
contract, and such failure constitutes a material breach of the Procuring Entity’s 
obligations under the contract;  

c)  Prolonged suspension by the Procuring Entity, through no fault of the 
Contractor, which affects the substantial part of the Infrastructure Project; or  

d)  The prosecution of the Work is disrupted by the adverse peace and order 
situation, as certified by the Armed Forces of the Philippines Provincial 
Commander and approved by the Secretary of National Defense. 

24)  Termination for Convenience 

The Procuring Entity, by notice sent to the Contractor, may terminate the Contract, in 
whole or in part, at any time, if it has determined the existence of any of the following 
conditions that make contract implementation economically, financially, or technically 
impractical or unnecessary: 
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a) If physical and economic conditions have significantly changed so as to render 
the project no longer economically, financially, or technically feasible, as 
determined by the HoPE; or  

b) The HoPE has determined the existence of conditions that make project 
implementation impractical or unnecessary, such as, but not limited to, 
fortuitous events, changes in laws and government policies. 

25) Termination for Unlawful Acts  

The Procuring Entity may terminate the contract in case it is determined prima facie 
that the Contractor, including any joint venture partner therein, has engaged, before or 
during the implementation of the contract, in unlawful deeds and behaviors relative to 
contract acquisition and implementation. These unlawful acts include, but are not 
limited to, the following:  

a) Corrupt, fraudulent, collusive, coercive, and obstructive  practices as defined in 
ITB Clause 3.1, unless otherwise specified in the SCC; 

b) Drawing up or using forged documents;  

c) Using adulterated materials, means, or methods, or engaging in production 
contrary to rules of science or trade; or  

d) Any other act analogous to the foregoing. 

26) Termination for Other Causes 

26.1  The Procuring Entity may terminate this Contract, in whole or in part, at any 
time for its convenience.  The HoPE may terminate this Contract for the 
convenience of the Procuring Entity if physical and economic conditions have 
significantly changed so as to render the project no longer economically, 
financially, or technically feasible, as determined by the HoPE; or if the HoPE 
has determined the existence of conditions that make project implementation 
impractical or unnecessary, such as, but not limited to, fortuitous events, 
changes in laws and government policies. 

26.2  The Procuring Entity or the Contractor may terminate this Contract if the other 
party causes a fundamental breach of this Contract. 

26.3  Other breaches of Contract shall include, but shall not be limited to, the 
following: 

a) The Contractor stops work for twenty-eight (28) days when no stoppage 
of work is shown on the current Program of Work and the stoppage has 
not been authorized by the Procuring Entity; 

b) The Procuring Entity instructs the Contractor to delay the progress of 
the Works, and the instruction is not withdrawn within twenty-eight (28) 
days; 

c) A payment certified by the Procuring Entity is not paid to the Contractor 
within eighty-four (84) days from the date of the Procuring Entity’s 
certificate; 
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d) The Procuring Entity gives Notice that failure to correct a particular 
Defect is a fundamental breach of Contract and the Contractor fails to 
correct it within a reasonable period of time determined by the Procuring 
Entity; 

e) The Contractor does not maintain a Security, which is required; and 

f) The Contractor has delayed the completion of the Works by the number 
of days for which the maximum amount of liquidated damages can be 
paid, as defined in the GCC 18. 

26.4  The Funding Source or the Procuring Entity, as appropriate, will seek the 
imposition of administrative sanctions as prescribed by RA No. 12009 and 
without prejudice to the imposition of civil and criminal sanctions as provided 
under applicable against individuals and organizations deemed to be involved 
with corrupt, fraudulent, or coercive practices. 

26.5  When persons from either party to this Contract gives notice of a fundamental 
breach to the Procuring Entity in order to terminate the existing contract for a 
cause other than those listed under GCC Clause 26.3, the Procuring Entity 
shall decide whether the breach is fundamental or not. 

26.6  If this Contract is terminated, the Contractor shall stop work immediately, make 
the Site safe and secure, and leave the Site as soon as reasonably possible. 

27)  Procedures for Termination of Contracts 

27.1  The following provisions shall govern the procedures for the termination of this 
Contract: 

a) Verification - Upon receipt of a written report of acts or causes which 
may constitute grounds for termination as aforementioned, or upon its 
own initiative, the End-User or Implementing Unit shall, within a period 
of seven (7) calendar days, verify the existence of such grounds and 
cause the execution of a Verified Report, with all relevant evidence 
attached; 

b) Notice to Terminate - Upon recommendation by the End-User or 
Implementing Unit, the HoPE shall terminate contracts only by written 
notice to the Contractor conveying the termination of the contract. The 
notice shall state: 

(i) that the Contract is being terminated for any of the grounds 
aforementioned, and a statement of the acts that constitute the 
grounds constituting the same; 

(ii) the extent of termination, whether in whole or in part;  

(iii) an instruction to the Contractor to show cause as to why this 
contract should not be terminated; and 

(iv) special instructions of the Procuring Entity, if any. 

The Notice to Terminate shall be accompanied by a copy of the Verified 
Report; 
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c) Show Cause - Within a period of seven (7) calendar days from receipt 
of the Notice of Termination, the Contractor shall submit to the HoPE a 
verified position paper stating why the contract should not be 
terminated. If the Contractor fails to show cause after the lapse of the 
seven (7) day period, either by inaction or by default, the HoPE shall 
issue an order terminating the contract;  

d) Rescission of Notice of Termination - The Procuring Entity may, at 
any time before receipt of the Contractor’s verified position paper, 
withdraw the Notice to Terminate if it is determined that certain items or 
works subject of the notice had been completed, delivered, or 
performed before the Contractor’s receipt of the notice;  

e) Decision - Within a non-extendible period of ten (10) calendar days 
from receipt of the verified position paper, the HoPE shall decide 
whether or not to terminate the contract. It shall serve a written notice 
to the Contractor of its decision and, unless otherwise provided, the 
contract is deemed terminated from receipt of the Contractor of the 
notice of the decision. The termination shall only be based on the 
grounds stated in the Notice to Terminate. 

f) Contract Termination Review Committee (CTRC) - The HoPE may 
create a committee to assist him in the discharge of its functions under 
the IRR. All decisions recommended by the CTRC shall be subject to 
the approval of the HoPE 

g) Take-over of Contracts - If a Procuring Entity terminates the contract 
due to default, insolvency, or for cause, it may enter into a Negotiated 
Procurement (Take-over of Contracts) pursuant to Section 35.3 of the 
IRR.  

h) Notice by Contractor - The Contractor must serve a written notice to 
the Procuring Entity of its intention to terminate the contract at least 
thirty (30) calendar days before its intended termination. The contract is 
deemed terminated if it is not resumed in thirty (30) calendar days after 
the receipt of such notice by the Procuring Entity.  

27.2  Notwithstanding Section 99 of RA No. 12009 and as provided by applicable 
laws, the Procuring Entity shall impose on Contractors after the termination of 
the contract, the penalty of suspension for one (1) year for the first offense, 
suspension for two (2) years for the second offense from participating in the 
public bidding process, for violations committed during the contract 
implementation stage, as stated in the SCC. 

28) Approval of Drawings and Temporary Works by the Procuring Entity 

28.1  All Drawings prepared by the Contractor for the execution of the Temporary 
Works, are subject to prior approval by the Procuring Entity before its use.  

28.2 The Contractor shall be responsible for design of Temporary Works. 

28.3 The Procuring Entity’s approval shall not alter the Contractor’s responsibility for 
design of the Temporary Works. 



 

69 

28.4  The Contractor shall obtain approval of third parties to the design of the 
Temporary Works, when required by the Procuring Entity. 

29)  Acceleration and Delays Ordered by the Procuring Entity 

29.1 When the Procuring Entity wants the Contractor to finish before the Intended 
Completion Date, the Procuring Entity will obtain priced proposals for achieving 
the necessary acceleration from the Contractor. If the Procuring Entity accepts 
these proposals, the Intended Completion Date will be adjusted accordingly 
and confirmed by both the Procuring Entity and the Contractor. 

29.2 If the Contractor’s Financial Proposals for an acceleration are accepted by the 
Procuring Entity, they are incorporated in the Contract Price and treated as a 
Variation. 

30) Contractor's Right to Claim 

If the Contractor incurs cost as a result of any of the events under GCC Clauses 22, 
23 and 24 in relation to GCC Clause 20, the Contractor shall be entitled to the amount 
of such cost. If as a result of any of the said events, it is necessary to change the 
Works, this shall be dealt with as a Variation. 

31)  Dayworks 

31.1  Subject to GCC Clause 40 on Variation Order, and if applicable as indicated in 
the SCC, the Contractor shall determine the Dayworks rates to be included or 
indicated in the Bid. The Dayworks rates in the Contractor’s bid shall be used 
for small additional amounts of work only when the Procuring Entity has given 
written instructions in advance for additional work to be paid for in that way. 

31.2  All work to be paid for as Dayworks shall be recorded by the Contractor on 
forms approved by the Procuring Entity. Each completed form shall be verified 
and signed by the Procuring Entity within two (2) days of the work being done. 

31.3  The Contractor shall be paid for Dayworks subject to obtaining signed 
Dayworks forms from both the Procuring Entity and Contractor. 

32)  Early Warning 

32.1  The Contractor shall warn the Procuring Entity at the earliest opportunity of 
specific likely future events or circumstances that may adversely affect the 
quality of the work, increase the Contract Price, or delay the execution of the 
Works.   

32.2 The Contractor shall cooperate with the Procuring Entity in making and 
considering proposals for how the effect of such an event or circumstance can 
be avoided or reduced by anyone involved in the work and in carrying out any 
resulting instruction of the Procuring Entity. Should such events or 
circumstances arise which increase the Contract price or delay the execution 
of Works, the provisions on variation order shall apply. 

33)  Program of Work 

33.1 Within the time stated in the SCC, the Contractor shall submit to the Procuring 
Entity for approval a Program of Work showing the general methods, 
arrangements, order, and timing for all the activities in the Works. 
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33.2  An update of the Program of Work shall show the actual progress achieved on 
each activity and the effect of the progress achieved on the timing of the 
remaining work, including any changes to the sequence of the activities. 

33.3  The Contractor shall submit to the Procuring Entity for approval an updated 
Program of Work at intervals no longer than the period stated in the SCC.  If 
the Contractor does not submit an updated Program of Work within this period, 
the Procuring Entity may withhold the amount stated in the SCC from the next 
payment schedule and continue to withhold this amount until the next payment 
after the date on which the overdue Program of Work has been submitted. 

33.4  The Procuring Entity’s approval of the Program of Work shall not alter the 
Contractor’s obligations.  A revised Program of Work produced by the 
Contactor shall show the effect of any approved Variations, and shall include 
all Variations. The Contractor may revise the Program of Work, based on the 
Variation Order, and submit it to the Procuring Entity again.  

33.5 When the Program of Work is updated, the Contractor shall provide the 
Procuring Entity with an updated cash flow forecast.  The cash flow forecast 
shall include different currencies, as defined in the Contract, converted as 
necessary using the Contract exchange rates. 

34)  Management Conferences 

34.1  Either the Procuring Entity or the Contractor may require the other to attend a 
Management Conference.  The Management Conference shall review the 
plans for remaining work and deal with matters raised in accordance with the 
early warning procedure. 

34.2  The Procuring Entity shall record the business of Management Conferences 
and provide copies of the record to those attending the Conference and to the 
Procuring Entity.  The responsibility of the parties for the actions to be taken 
shall be decided by the Procuring Entity either at the Management Conference 
or after the Management Conference. The Procuring Entity shall communicate 
these responsibilities in writing to all who attended the Conference. 

35)  Bill of Quantities 

35.1 The Bill of Quantities shall contain items of work for the construction, 
installation, testing, commissioning of work, materials, and labor among others, 
to be done by the Contractor. 

35.2  The Bill of Quantities is used to calculate the Contract Price.  The Contractor is 
paid for the quantity of the work done at the rate in the Bill of Quantities for 
each item. 

35.3  If the final quantity of any work item completed differs from the quantity 
indicated in the Bill of Quantities, and the difference does not exceed twenty-
five percent (25%) of the original quantity for that item, the Procuring Entity 
shall adjust the Contract accordingly. 

This shall be allowed only if the total amount of all such changes does not go 
beyond ten percent (10%) of the total Contract price, subject to applicable laws, 
rules, and regulations. 
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35.4 If requested by the Procuring Entity, the Contractor shall provide the Procuring 
Entity with a detailed cost breakdown of any rate in the Bill of Quantities. 

36)  Instructions, Inspections and Audits 

36.1  The Procuring Entity shall at all reasonable times during construction of the 
Works be entitled to examine, inspect, measure and test the materials and 
workmanship, and to check the progress of the construction.  

36.2  If the Procuring Entity instructs the Contractor to carry out a test not specified 
in the Specification to check whether any work has a defect and the test shows 
that it does, the Contractor shall pay for the test and any samples.  In the 
absence of any defect, the test shall be a compensation event with no adverse 
consequences to the contractor. 

36.3  The Contractor shall permit the Funding Source named in the SCC to inspect 
the Contractor’s accounts and records relating to the performance of the 
Contractor and to have them audited by auditors appointed by the Funding 
Source, if so required by the Funding Source. 

37)  Identifying Defects 

The Procuring Entity shall check the Contractor’s work and notify the Contractor of any 
defects that are found.  Such checking shall not affect the Contractor’s responsibilities.  
The Procuring Entity may instruct the Contractor to check noted defects and test any 
work that the Procuring Entity considers as substandard and/or defective. 

38)  Correction of Defects 

38.1 The Procuring Entity shall give notice to the Contractor of any defects before 
the end of the Defects Liability Period, which is one (1) year from project 
completion up to final acceptance by the Procuring Entity.   

38.2 Every time notice of a defect is given, the Contractor shall correct the notified 
defect within ninety (90) calendar days from the time the HoPE has issued an 
order to undertake repair. 

38.3 The Contractor shall correct the defects which they notice themselves before 
the end of the Defects Liability Period.  

38.4 The Procuring Entity shall certify that all defects have been duly corrected.  

39)  Uncorrected Defects 

39.1  The Procuring Entity shall give the Contractor at least fourteen (14) days' notice 
of its intention to use a third party to correct a Defect. If the Contractor does not 
correct the Defect himself within the period, the Procuring Entity may have the 
Defect corrected by the third party. The cost of the correction will be deducted 
from the Contract Price. 

39.2  The use of a third party to correct defects that are uncorrected by the Contractor 
will in no way relieve the Contractor of its liabilities and warranties under the 
Contract. 



 

72 

40)  Variation Orders 

40.1  Variation Orders may be issued by the Procuring Entity to cover any increase 
or decrease in quantities, including the introduction of new work items that are 
not included in the original contract or reclassification of work items that are 
either due to change of plans, design or alignment to suit actual field conditions 
resulting in disparity between the preconstruction plans used for purposes of 
bidding and the "as staked plans" or construction drawings prepared after a 
joint survey by the Contractor and the Government after award of the contract. 

Provided, That in case of positive or additive Variation Order/s, the cumulative 
amount thereof shall not exceed ten percent (10%) of the original contract price; 
Provided, further, That the scope of works shall not be reduced as to 
accommodate a positive Variation Order. In all cases, the addition of works 
under Variation Orders should be within the general scope of the project as bid 
and awarded.  

40.2 Any cumulative positive Variation Order beyond ten percent (10%) of the 
original contract price shall be the subject of another procurement project to be 
bid out if the Works are separable from the original contract. In exceptional 
cases where it is urgently necessary to complete the original scope of work, the 
HoPE, upon the recommendation of the End-User or Implementing Unit, may 
authorize positive Variation Order/s resulting to a cumulative value of the 
positive Variation Orders beyond ten percent (10%) but not more than twenty 
percent (20%) of the original contract price. 

All progress payments shall first be charged against the advance payment until 
the latter has been fully exhausted, at the option of the Procuring Entity.  

40.3 A Variation Order may either be in the form of a Change Order or Extra Work 
Order: 

a) A Change Order may be issued by the HoPE or duly authorized 
representative to cover any increase or decrease in quantities of original 
work items in the contract. 

b) An Extra Work Order may be issued by the implementing official to 
cover the introduction of new work necessary for the completion, 
improvement or protection of the project which was not included as 
items of work in the original contract, such as, where there are 
subsurface or latent physical conditions at the site differing materially 
from those indicated in the contract, or where there are duly unknown 
physical conditions at the site of an unusual nature differing materially 
from those ordinarily encountered and generally recognized as inherent 
in the work or character provided for in the contract. 

40.4  For Variation Orders, the Contractor shall be paid for additional work items 
whose unit prices shall be derived based on the following: 

a) For additional or extra works duly covered by Change Orders involving 
work items which are exactly the same or similar to those in the original 
contract, the applicable unit prices of work items original contract shall 
be used. 
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b) For additional or extra works duly covered by Extra Work Orders 
involving new work items that are not in the original contract, the unit 
prices of the new work items shall be based on the direct unit costs used 
in the original contract (e.g., unit cost of cement, rebars, form lumber, 
labor rate, equipment rental, etc.). All new components of the new work 
item shall be fixed prices; Provided, The same is acceptable to both the 
Government and the Contractor; Provided further, That the direct unit 
costs of new components shall be based on the Contractor's estimate 
as validated by the Procuring Entity concerned via documented 
canvass in accordance with existing rules and regulations. The direct 
cost of the new work item shall then be combined with the mark-up 
factor (i.e., taxes and profit) used by the Contractor in its bid to 
determine the unit price of the new work item. 

40.5  Under no circumstances shall a Contractor proceed to commence work under 
any Change Order or Extra Work Order unless it has been approved by the 
HoPE or its duly authorized representative. However, under any of the following 
conditions, the Procuring Entity’s representative or Project Engineer may, 
subject to the availability of funds and within the limits of its delegated authority, 
allow the immediate start of work under any Change Order or Extra Work 
Order:  

a) In the event of an emergency where the prosecution of the work is 
urgent to avoid detriment to public service, or damage to life and/or 
property; and/or 

b) When time is of the essence; 

Provided, however, That such approval is valid on work done up to the point 
where the cumulative increase in value of work on the project which has not 
yet been duly fully approved does not exceed five percent (5%) of the adjusted 
original contract price.  

Provided, further, That immediately after the start of work, the corresponding 
Change Order or Extra Work Order shall be prepared and submitted for 
approval in accordance with the abovementioned rules. Payments for Works 
satisfactorily accomplished on any Change Order or Extra Work Order may be 
made only after approval of the same by the HoPE or its duly authorized 
representative.  

Provided, finally, That for a Change Order or Extra Work Order involving a 
cumulative amount exceeding five percent (5%) of the original contract price, 
no work thereon may be commenced unless said Change Order or Extra Work 
Order has been approved by the HoPE or its duly authorized representative.  

41)  Contract Completion 

Once the project reaches an accomplishment of ninety-five percent (95%) of the total 
contract amount, the Procuring Entity may constitute an inspectorate team to conduct 
preliminary inspection and submit a punch-list to the Contractor in preparation for the 
final turnover of the project. Said punch-list will contain, among others, the remaining 
Works, Work deficiencies for necessary corrections, and the specific duration/time to 
fully complete the project within the approved remaining contract time. This, however, 
shall not preclude the claim of the Procuring Entity for liquidated damages, if 
applicable. 
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42)  Suspension of Work 

42.1  The Procuring Entity shall have the authority to suspend the work wholly or 
partly by written order for such period as may be deemed necessary, due to 
force majeure or any fortuitous event or for failure on the part of the Contractor 
to correct bad conditions which are unsafe for workers or for the general public, 
to carry out valid orders given by the Procuring Entity or to perform any 
provisions of the contract, or due to adjustment of plans to suit field conditions 
as found necessary during construction. The Contractor shall immediately 
comply with such order to suspend the work wholly or partly. 

42.2  The Contractor or its duly authorized representative shall have the right to 
suspend work operation on any or all projects or activities along the critical path 
of activities after fifteen (15) calendar days from date of receipt of written notice 
from the Contractor to the district engineer, regional director, consultant or 
equivalent official, as the case may be, due to the following: 

a) There exist right-of-way problems which prohibit the Contractor from 
performing work in accordance with the approved construction 
schedule. 

b) Requisite construction plans which must be owner furnished are not 
issued to the Contractor precluding any work called for by such plans. 

c) Peace and order conditions that make it extremely dangerous, if not 
possible, to work. However, this condition must be certified in writing by 
the Philippine National Police station which has responsibility over the 
affected area and confirmed by the Department of the Interior and Local 
Government (DILG) Regional Director. 

d) There was a failure on the part of the Procuring Entity to deliver 
government-furnished materials and equipment as stipulated in the 
contract. 

e) Delay in the payment of Contractor's claim for progress billing beyond 
forty-five (45) calendar days from the time the Contractor's claim has 
been certified by the Procuring Entity’s authorized representative that 
the documents are complete, unless there are justifiable reasons for the 
delay in payment which shall be communicated in writing to the 
Contractor. 

42.3  In case of total suspension, or suspension of activities along the critical path, 
which is not due to any fault of the Contractor, the elapsed time between the 
effectivity of the order suspending operation and the order to resume work shall 
be allowed to the Contractor by adjusting the contract time accordingly. 

43)  Payment on Termination 

43.1   If the Contract is terminated because of a breach of Contract by the Contractor, 
the Procuring Entity shall issue a certificate for the value of the work done and 
Materials ordered less advance payments received up to the date of the issue 
of the certificate, and less the percentage to apply to the value of the work not 
completed, as indicated in the SCC. Additional liquidated damages shall not 
apply.  If the total amount due to the Procuring Entity exceeds any payment 
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due to the Contractor, the difference shall be a debt payable to the Procuring 
Entity. 

43.2    If the Contract is terminated for the Procuring Entity’s convenience, or due to a 
breach of Contract by the Procuring Entity, the Procuring Entity shall issue a 
certificate for the value of the work done, Materials ordered, the reasonable 
cost of removal of Equipment, repatriation of the Contractor’s personnel 
employed solely on the Works, and the Contractor’s costs of protecting and 
securing the Works, and less advance payments received up to the date of the 
certificate. 

43.3  The net balance due shall be paid or repaid within twenty-eight (28) days from 
the notice of termination. 

43.4  If the Contractor has terminated the Contract under GCC Clauses 23 to 24, the 
Procuring Entity shall promptly return the Performance Security to the 
Contractor. 

44)  Extension of Contract Time 

44.1  Should the amount of additional work or other special circumstances warrant 
the entitlement of the Contractor to an extension of contract time, the Procuring 
Entity shall determine the amount of such extension; Provided, That the 
Contractor has notified the Procuring Entity of its claim for extension of contract 
time prior to the expiration of the contract time, and within thirty (30) calendar 
days after the additional work has been commenced or the circumstances 
leading to such claim have arisen, as the case may be, in order to give the 
Procuring Entity the opportunity to investigate the claim. Failure to provide such 
notice shall constitute a waiver of such a claim by the Contractor. Upon receipt 
of full and detailed particulars, the Procuring Entity shall examine the facts and 
extent of the delay and shall extend the contract time to complete the contract 
work when, in the Procuring Entity's opinion, the findings of facts justify an 
extension. 

44.2 No extension of contract time shall be granted to the Contractor due to ordinary 
unfavorable weather conditions and inexcusable negligence of the Contractor 
to provide the required equipment, supplies, or materials. 

44.3  Extension of contract time may be granted only when the affected activities fall 
within the critical path of the PERT, CPM, Precedence Diagram Method or any 
other project management tool. 

44.4  No extension of contract time shall be granted when the reason given to 
support the request for extension was already considered in the determination 
of the original contract time during the conduct of detailed engineering and in 
the preparation of the contract documents as agreed upon by the parties before 
contract perfection. 

44.5  Extension of contract time may be granted in the cases indicated in the SCC. 

44.6  The written consent of the bank, or surety or insurance company, as the case 
may be, must be attached to any request of the Contractor for extension of 
contract time and submitted to the Procuring Entity for consideration and the 
validity of the Performance Security shall be correspondingly extended. 
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44.7 The Procuring Entity shall extend the Intended Completion Date if a Variation 
is issued which makes it impossible for the Intended Completion Date to be 
achieved by the Contractor without taking steps to accelerate the remaining 
work, which would cause the Contractor to incur additional costs.  No payment 
shall be made for any event which may warrant the extension of the Intended 
Completion Date. 

44.8 The Procuring Entity shall decide whether and by how much to extend the 
Intended Completion Date within twenty (20) days of the Contractor asking the 
Procuring Entity for a decision thereto after fully submitting all supporting 
information.  If the Contractor has failed to give early warning of a delay or has 
failed to cooperate in dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Intended Completion Date. 

45)  Price Escalation  

In the event of an extraordinary increase in prices of specific components of the 
Infrastructure Project, price escalation may be considered, subject to prior approval of 
the GPPB. If the cost of construction components increases by more than ten percent 
(10%) of the unit price of work items, as determined against the prevailing price indices 
of the PSA, a price escalation may be authorized at a no-loss, no-gain basis, using the 
appropriate formula prescribed by the GPPB. For the purpose of this Section, the PSA 
shall ensure that its price indices are region-specific and updated on a monthly basis 

46)  Completion 

The Contractor shall request the Procuring Entity to issue a Certificate of Completion 
of the Works, and the Procuring Entity will do so upon determining that the work is 
completed. 

47)  Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days from 
the date of issuance of a Certificate of Completion; Provided, That it shall not release 
the Contractor of its responsibilities within the defects liability period. 

48)  Operating and Maintenance Manuals 

48.1 If “as built” Drawings and/or operating and maintenance manuals are required, 
the Contractor shall supply them by the dates stated in the SCC. 

48.2  If the Contractor does not supply the Drawings and/or manuals by the dates 
stated in the SCC, or they do not receive the Procuring Entity’s approval, the 
Procuring Entity shall withhold the amount stated in the SCC from payments 
due to the Contractor.
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Special Conditions of Contract 

GCC Clause  

1.1 The Intended Completion Date is [Insert date]. 

NOTE: The contract duration shall be reckoned from the start date and 
not from contract effectivity date. 

1.2 The Procuring Entity is City Government of Tabaco, Quinale, City 
Hall, Tabaco City.  

1.3 The Site is located at Various Barangays, Tabaco City and is defined in 
drawings. 

1. Brgy. Comon, Tabaco City 

2. Brgy. Pawa, Tabaco City 

3. Karangahan Wellness and Cultural District, Karangahan 
Boulevard, Tabaco City 

4. TCCT Compound, Brgy. Pawa, Tabaco City 

5. Brgy. Pinagbobong, Tabaco City 

6. Brgy. San Vicente, Tabaco City 

1.4 The Start Date is [Insert date]. 

NOTE: The start date shall be the date of receipt of the Notice to Proceed. 

1.5 The Works consist of Rehabilitation / Improvement / Construction of 
Roadways and Water Supply System. 

2.2 Not applicable. 

5.1 The Procuring Entity shall give possession of all parts of the Site to the 
Contractor [insert date]. 

6.5 The Contractor shall employ the following Key Personnel:   

[List key personnel by name and designation] 

7.1 No further instructions. 

8.1 The amount of the advance payment is [insert amount as percentage of 
the Contract Price and schedule of payment], to be made in lump sum.  

9.1 No further instructions.  

9.4 The advance payment shall be repaid by the contractor by deducting 
fifteen percent (15%) from his periodic progress payments a percentage 
equal to the percentage of the total contract price used for the advance 
payment. 

The first progress payment may be paid by the Procuring Entity to the 
Contractor; Provided, That at least 30% of the Works has been 
accomplished as certified by the Procuring Entity. 
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12.7 No further instructions. 

13.1 The site investigation reports are:  

a) Technical Specifications 

b) Detailed Engineering Plans 

15.3 No further instructions. 

15.5 In case of semi-permanent structures, such as buildings of types 1, 2, and 
3 as classified under the National Building Code of the Philippines, 
concrete or asphalt roads, concrete river control, drainage, irrigation lined 
canals, river landing, deep wells, rock causeway, pedestrian overpass, 
and other similar semi-permanent structures: Five (5) years. 

19.2 The Arbitrator is the person appointed jointly by the Procuring Entity and 
the Contractor: Construction Industry Arbitration Commission 
(CIAC), 3Flr NAPOLCOM Bldg., 371 Sen. Gil J. Puyat Ave., Makati 
City, 1209. 

20 If the Contractor is a joint venture, “All partners to the joint venture shall 
be jointly and severally liable to the Procuring Entity.” 

25(a) No further instructions. 

27.2 a) Failure of the Contractor, due solely to its fault or negligence, to 
mobilize and start work or performance within the specified period in the 
Notice to Proceed (“NTP”); 

b) Failure by the Contractor to fully and faithfully comply with its 
contractual obligations without valid cause, or failure by the 
Contractor to comply with any written lawful instruction of the 
Procuring Entity or its representative(s) pursuant to the 
implementation of the contract.  For the procurement of 
infrastructure projects or consultancy contracts, lawful 
instructions include but are not limited to the following: 

i) Employment of competent technical personnel, 
competent engineers and/or work supervisors; 

ii) Provision of warning signs and barricades in accordance 
with approved plans and specifications and contract provisions; 

iii) Stockpiling in proper places of all materials and removal 
from the project site of waste and excess materials, including 
broken pavement and excavated debris in accordance with 
approved plans and specifications and contract provisions; 

iv) Deployment of committed equipment, facilities, support 
staff and manpower; and 

v) Renewal of the effectivity dates of the performance 
security after its expiration during the course of contract 
implementation. 
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c) Assignment and subcontracting of the contract or any part thereof 
or substitution of key personnel named in the proposal without 
prior written approval by the Procuring Entity. 

d) Poor performance by the Contractor or unsatisfactory quality 
and/or progress of work arising from its fault or negligence as 
reflected in the CPES rating sheet.  In the absence of the CPES 
rating sheet, the existing performance monitoring system of the 
Procuring Entity shall be applied.  Any of the following acts by the 
Contractor shall be construed as poor performance: 

i) Negative slippage of fifteen (15%) and above within the 
critical path of the project due entirely to the fault or negligence of 
the Contractor; and 

ii) Quality of materials and workmanship not complying with 
the approved specifications arising from the Contractor's fault or 
negligence. 

e) Willful or deliberate abandonment or non-performance of the 
project or contract by the Contractor resulting to substantial 
breach thereof without lawful and/or just cause. 

 In addition to the penalty of suspension, the performance security 
posted by the Contractor shall also be forfeited.] 

31.1 Dayworks are applicable at the rate shown in the Contractor’s original 
Bid. 

33.1 The Contractor shall submit the Program of Work to the Procuring Entity 
within seven calendar days (7cd) of delivery from the Notice of Award. 

33.3 The period between Program of Work updates is [insert number] days. 

The amount to be withheld for late submission of an updated Program of 
Work is [insert amount]. 

36.3 The Funding Source is the Government of the Philippines.  

43.1 The percentage to apply to the value of the work not completed is -15%.  
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44.5 Cases when extension of contract time may be granted: 

a) rainy/unworkable days considered unfavorable for the prosecution of 
the Works at the site, based on the actual conditions obtained at the site, 
in excess of the number of rainy/unworkable days pre-determined by the 
Procuring Entity in relation to the original contract time during the conduct 
of detailed engineering and in the preparation of the contract documents 
as agreed upon by the parties before contract perfection, and/or   

b) major calamities such as exceptionally destructive typhoons, floods 
and earthquakes, and epidemics,    

c) delays attributable to the Procuring Entity, such as non-delivery on time 
of materials, working drawings, or written information to be furnished by 
the Procuring Entity, non-acquisition of permit to enter private properties 
or non-execution of deed of sale or donation within the right-of-way 
resulting in complete paralyzation of construction activities, and  

d) other meritorious causes as determined by the Procuring Entity and 
approved by the HoPE such as shortage of construction materials, 
general labor strikes, and peace and order problems that disrupt 
construction operations through no fault of the Contractor may be 
considered as additional grounds for extension of contract time provided 
they are publicly felt and certified by appropriate government agencies 
such as DTI, DOLE, DILG, and DND, among others.   

48.1 The date by which operating and maintenance manuals are required is 
not applicable 

The date by which “as built” drawings are required is within fifteen (15) 
calendar days after completion. 

48.2 The amount to be withheld for failing to produce “as built” drawings by 
the date required is [amount in local currency]. 

 

 

 

 

 

 

 

 

 



 

82 
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Project Title: Rehabilitation / Improvement / Construction of Various Infrastructure Projects 
(Roadways & Water Supply System) 
Location: Various Barangays, Tabaco City 
Contract ID No.  
Approved Budget for the Contract (ABC): Php 42,917,691.36 
Duration: 240 Calendar Days 

 
 

SCOPE OF WORK AND TECHNICAL SPECIFICATIONS 
 
All works to be undertaken shall be in accordance with the plans and working drawings. It 
includes the furnishing of all materials, labor and equipment with supervision necessary for 
the complete construction of the said project. 

 
ITEMS OF WORK INCLUDED 
 
A. Roadways 
 
1. Rehabilitation/Improvement of Comon Roadways, Brgy. Comon, Tabaco City 
 
A. CONSTRUCTION OF DRAINAGE 
 
Demolition & Removal of Obstruction 
 

• This item of work includes demolition of the existing structures using concrete saw 
and portable breaker. 

 
Structure Excavation  

 

• This item of work consists of excavation of material in accordance with this 
Specification and in conformity with the lines, grades and dimensions shown on the 
Plans or established by the Engineer. The Contractor shall notify the Engineer 
sufficiently in advance of the beginning of any excavation so that cross-sectional 
elevations and measurements any be taken on the undisturbed ground. The natural 
ground adjacent to the structure shall not be disturbed without permission of the 
Engineer.  
 

Embankment From Structure Excavation 
 

• This Item shall consist of the construction of embankment from excavated materials in 
accordance with the specification and in conformity with the lines, grades and 
dimensions shown on the plans or established by the engineer. 
 

Sub-grade Preparation 
 

• This item shall consist of the preparation of the subgrade for the support of overlying 
structural layers. It shall extend to full width of the roadway. Unless authorized by the 
Engineer, subgrade preparation shall not be done unless the Contractor is able to start 
immediately the construction of the pavement structure. 

 
Aggregate Base Course 
 

• This item shall consist of furnishing, placing and compacting an aggregate base course 
on a prepared subgrade/subbase in accordance with this Specification and the lines, 
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grades, thickness and typical cross-sections shown on the Plans, or as established by 
the Engineer. 

  

• Aggregate for base course shall consist of hard, durable particles or fragments of 
crushed stone, crushed slag or crushed or natural gravel and filler of natural or crushed 
sand or other finely divided mineral matter. The composite material shall be free from 
vegetable matter and lumps or balls of clay, and shall be of such nature that it can be 
compacted readily to form a firm, stable base. 

 
PCCP (thk = 0.20m) 
 

• This item shall consist of pavement of Portland Cement Concrete, with or without 
reinforcement, constructed on the prepared base in accordance with this Specification 
and in conformity with lines, grades, thickness and typical cross section shown on the 
Plans. 
 

Pipe Culverts (910mm dia.) 
 

• This item of work shall consist of the installation of 420.80 linear meter RCPC, 0.91m. 
in diameter used to connect water from a stream or direct flows to a designated portion 
of the channel. 

 
Manhole w/ Cover & Water Inlet 
 

• This item of work includes the construction of manhole cover and inlet in accordance 
with the Plans or established by the Engineer. 

 
Removal & Disposal of Unsuitable Materials  
 

• This item of work consists of removing silt or any unsuitable materials or soil layers by 
common laborer and by using stake truck. 
 
 
 

B. INSTALLATION OF SOLAR STREETLIGHT 
 
Concrete Cutting of Existing Concrete Pavement 
 

• This item of work includes cutting of concrete with the use of concrete saw and 
demolition of the damaged concrete using portable breaker. 

 
Staking and Excavation Works 
 

• This item of work consists of clearing, pit digging, staking tables that are engineered 
data to determine conductor sags, spans, tensions, pole guys and anchors. 

 

• This specification shall apply where poles are to be set in solid rock and where the 
hole is substantially vertical, approximately uniform in diameter and large enough to 
permit the use of tamping bars through the full depth of the hole. 

 

• Poles shall be set in alignment and plumb except at corners, terminals, angles, 
junctions, or other points of strain, where they shall be set and raked against the strain 
so that the conductors are in line. 
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• Poles shall be raked against the conductor strain not less than 1-inch for each 10 feet 
of pole length nor more than 2 inches for each 10 feet of pole length after conductors 
are installed at the required tension. 

 

• Pole holes shall be approximately 8 inches larger than the pole butt diameter and 
backfill shall be thoroughly tamped in full depth. Excess dirt shall be banked around 
the pole. 

 

• Pole which has been in storage for more than 1 year from the date of treatment shall 
be ground line treated when installed. 

 
Gravel Bedding 

• This item shall consist of placing 0.10m thick gravel fill in accordance with the 
specification and in conformity with the lines, grades and dimensions shown on the 
plans or established by the engineer. 
 

Concrete Works (Pedestal) 
 

• This item of work is consisting of furnishing, placing and finishing concrete in all 
structures except pavements in accordance with this Specification and conforming to 
the lines, grades, and dimensions shown on the Plans. 

 

• Concrete shall consist of a mixture of Portland Cement, fine aggregate, coarse 
aggregate and water. 
 

•  All concrete shall be Class A mixture with the minimum compressive strength of 20.7 
MN/m² or 3000 psi. 

 
Reinforcing Steel  
 

• This item covers the supply of labor, materials and equipment necessary for the 
installation of reinforcing steel bars (Grade 40) of structures. (Please refer to plans).  

 

• Reinforcing bars shall be standard commercial, deformed steel such as NSC steel or 
other locally available equivalent. Steel bars shall be free from rust scales. Splices in 
bars shall be made at critical points of maximum stress. 
 

Formworks  
 

• This item shall consist of designing, constructing and removing forms and falsework to 
temporarily support concrete, girders and other structural elements until the structure 
is completed to the point it can support itself. 

 
Backfilling 
 

• This item shall consist of all operations required to replace excavated and unsuitable 
materials to fill up depression to grade or to build up low areas in accordance with the 
approved Plans and Specifications. 

 
Installation Works 
 

• This item shall consist of installation of solar street light in accordance with the 
approved Plans and Specifications. 
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Restoration Works 

 

• This Item shall consist of restoration of damaged pavement during the time of 
construction. 

 
Removal & Disposal of Unsuitable Materials 
 

• This item of work consists of removing silt or any unsuitable materials or soil layers by 
common laborer and by using dump truck. 
 

Marking and Painting of Concrete Pedestal 
 

• This item shall consist of marking and painting of concrete pedestal in accordance with 
the approved Plans and Specifications. 

 
C. OTHER GENERAL REQUIREMENTS 
 
Bunkhouse (Rental Basis) and Other Facilities 

 

• This item includes the construction of the temporary facilities for the engineer and a 
temporary bunkhouse for rental basis including the power and water supply for the 
storage of the materials / equipment needed for the whole duration of the project. 

 
Project Billboard/ Signboard 
 

• Fabrication & installation of 2 units standard billboard (1 unit – 8’x8’ billboard & 1 unit 
– 4’x8’ billboard) in accordance with the approved Plans and Specifications. 

 
Occupational Construction Safety and Health 
 

• The contractor needs to establish safety goals and objectives develop and implement 
a written Safety and Health program. The contractor also needs to provide a Part-Time 
Safety Practitioner and First Aider who undergone training at DOLE/ Red cross 
respectively. 

 
Traffic Management 
 

• This item involves directing vehicular and pedestrian traffic around a construction zone 
or other road disruption through the provision of warning sign, bollards, and barricade 
caution warning tape, and other devices to regulate, warn, or guide road users in order 
to attain safe and efficient movement of vehicles, pedestrians, bicyclists, workers, and 
the general public. 
 

2. Rehabilitation/Improvement of Pawa Roadways, Brgy. Pawa, Tabaco City 
 

Demolition & Removal of Obstruction 
 

• This item of work includes demolition of the existing structures using concrete cutter 
and jackhammer with air compressor. 

 
 
 
 



 

87 

Structure Excavation  
 

• This item of work consists of excavation of material in accordance with this 
Specification and in conformity with the lines, grades and dimensions shown on the 
Plans or established by the Engineer. The Contractor shall notify the Engineer 
sufficiently in advance of the beginning of any excavation so that cross-sectional 
elevations and measurements any be taken on the undisturbed ground. The natural 
ground adjacent to the structure shall not be disturbed without permission of the 
Engineer.  
 

Reinforcing Steel  
 

• This item covers the supply of labor, materials and equipment necessary for the 
installation of reinforcing steel bars (Grade 40) of structures. (Please refer to plans).  

 

• Reinforcing bars shall be standard commercial, deformed steel such as NSC steel or 
other locally available equivalent. Steel bars shall be free from rust scales. Splices in 
bars shall be made at critical points of maximum stress. 

 
Manhole Cover with Steel Drainage Grate 
 

• This item of work includes the construction of manhole cover with steel drainage grate 
in accordance with the Plans or established by the Engineer. 
 

Structural Concrete  
 

• This item shall consist of furnishing, bending, placing and finishing concrete in all 
structures except pavements in accordance with this specification and conforming to 
the lines, grades, and dimensions shown on the Plans. Concrete shall consist of a 
mixture of Portland Cement, fine aggregate, coarse aggregate, admixture when 
specified, and water mixed in the proportions specified or approved by the Engineer. 
 

Formworks  
 

• This item shall consist of designing, constructing and removing forms and falsework to 
temporarily support concrete, girders and other structural elements until the structure 
is completed to the point it can support itself. 
 

Removal & Disposal of Unsuitable/Excavated Materials 
 

• This item of work consists of removing silt or any unsuitable materials or soil layers by 
common laborer and by using dump truck. 
 

Filling Works 
 

• This Item shall consist of supply and placement of approved borrow/fill materials, 
including hauling, spreading in layers, watering, and compaction to the required density 
and elevation in accordance with the project plans and standard specification. 
 

Bunkhouse (Rental Basis) and Other Facilities 
 

• This item includes the construction of the temporary facilities for the engineer and a 
temporary bunkhouse for rental basis including the power and water supply for the 
storage of the materials / equipment needed for the whole duration of the project. 
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Project Billboard/ Signboard 
 

• Fabrication & installation of 2 units standard billboard (1 unit – 8’x8’ billboard & 1 unit 
– 4’x8’ billboard) in accordance with the approved Plans and Specifications. 

 
Occupational Construction Safety and Health 
 

• The contractor needs to establish safety goals and objectives develop and implement 
a written Safety and Health program. The contractor also needs to provide a Part-Time 
Safety Practitioner and First Aider who undergone training at DOLE/ Red cross 
respectively. 

 
Traffic Management 
 

• This item involves directing vehicular and pedestrian traffic around a construction zone 
or other road disruption through the provision of warning sign, bollards, and barricade 
caution warning tape, and other devices to regulate, warn, or guide road users in order 
to attain safe and efficient movement of vehicles, pedestrians, bicyclists, workers, and 
the general public. 

 
 

3. Concreting of Karangahan Wellness Roadways, Karangahan Wellness and Cultural 
District, Karangahan Boulevard, Tabaco City 
 

A. CONSTRUCTION OF PCCP 
 
Clearing & Grubbing 
 

• This item of work consists of clearing, grubbing, removing, and disposing all vegetation 
and debris as designated in the Contract, except those objects that are designated to 
remain in place or are to be removed in consonance with other provisions of this 
Specification. The work shall also include the preservation from injury or defacement 
of all objects designated to remain. 

 

• The engineer will establish the limits of work and designate all trees, shrubs, plants, 
and other things to remain. The Contractor shall preserve all objects designated to 
remain. 

 
Leveling Course 

 

• The leveling course can consist of crushed gravel, rock, sand, or other approved 
materials, ensuring they are free from lumps and sound. Detailed plans should include 
location sketches, length of the project, and logical termini to ensure proper 
coordination with adjoining districts. 
 

Sub-grade Preparation 
 

• This item shall consist of the preparation of the subgrade for the support of overlying 
structural layers. It shall extend to full width of the roadway. Unless authorized by the 
Engineer, subgrade preparation shall not be done unless the Contractor is able to start 
immediately the construction of the pavement structure. 
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Aggregate Base Course 
 

• This item shall consist of furnishing, placing and compacting an aggregate base course 
on a prepared subgrade/subbase in accordance with this Specification and the lines, 
grades, thickness and typical cross-sections shown on the Plans, or as established by 
the Engineer. 

  

• Aggregate for base course shall consist of hard, durable particles or fragments of 
crushed stone, crushed slag or crushed or natural gravel and filler of natural or crushed 
sand or other finely divided mineral matter. The composite material shall be free from 
vegetable matter and lumps or balls of clay, and shall be of such nature that it can be 
compacted readily to form a firm, stable base. 
 

PCCP (thk = 0.230m) 
 

• This item shall consist of pavement of Portland Cement Concrete, with or without 
reinforcement, constructed on the prepared base in accordance with this Specification 
and in conformity with lines, grades, thickness and typical cross section shown on the 
Plans. 
 

Embankment From Borrow 
 

• This Item shall consist of the construction of embankment from borrow in accordance 
with the specification and in conformity with the lines, grades and dimensions shown 
on the plans or established by the engineer. 
 
 

B. CONSTRUCTION OF DRAINAGE 
 

Clearing & Grubbing 
 

• This item of work consists of clearing, grubbing, removing, and disposing all vegetation 
and debris as designated in the Contract, except those objects that are designated to 
remain in place or are to be removed in consonance with other provisions of this 
Specification. The work shall also include the preservation from injury or defacement 
of all objects designated to remain. 

 

• The engineer will establish the limits of work and designate all trees, shrubs, plants, 
and other things to remain. The Contractor shall preserve all objects designated to 
remain. 

 
Structure Excavation  

 

• This item of work consists of excavation of material in accordance with this 
Specification and in conformity with the lines, grades and dimensions shown on the 
Plans or established by the Engineer. The Contractor shall notify the Engineer 
sufficiently in advance of the beginning of any excavation so that cross-sectional 
elevations and measurements any be taken on the undisturbed ground. The natural 
ground adjacent to the structure shall not be disturbed without permission of the 
Engineer.  
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Embankment From Structure Excavation 
 

• This Item shall consist of the construction of embankment from excavated materials in 
accordance with the specification and in conformity with the lines, grades and 
dimensions shown on the plans or established by the engineer. 
 

Sub-grade Preparation 
 

• This item shall consist of the preparation of the subgrade for the support of overlying 
structural layers. It shall extend to full width of the roadway. Unless authorized by the 
Engineer, subgrade preparation shall not be done unless the Contractor is able to start 
immediately the construction of the pavement structure. 

 
Aggregate Base Course 
 

• This item shall consist of furnishing, placing and compacting an aggregate base course 
on a prepared subgrade/subbase in accordance with this Specification and the lines, 
grades, thickness and typical cross-sections shown on the Plans, or as established by 
the Engineer. 

  

• Aggregate for base course shall consist of hard, durable particles or fragments of 
crushed stone, crushed slag or crushed or natural gravel and filler of natural or crushed 
sand or other finely divided mineral matter. The composite material shall be free from 
vegetable matter and lumps or balls of clay, and shall be of such nature that it can be 
compacted readily to form a firm, stable base. 

 
PCCP Cover (thk = 0.20m) 
 

• This item shall consist of pavement of Portland Cement Concrete, with or without 
reinforcement, constructed on the prepared base in accordance with this Specification 
and in conformity with lines, grades, thickness and typical cross section shown on the 
Plans. 
 

Pipe Culverts (910mm dia.) 
 

• This item of work shall consist of the installation of 235.20 linear meter RCPC, 0.91m. 
in diameter used to connect water from a stream or direct flows to a designated portion 
of the channel. 

 
Manhole w/ Cover & Water Inlet 
 

• This item of work includes the construction of manhole cover and inlet in accordance 
with the Plans or established by the Engineer. 

 
Removal & Disposal of Unsuitable Materials  
 

• This item of work consists of removing silt or any unsuitable materials or soil layers by 
common laborer and by using dump truck. 
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C. CONSTRUCTION OF CROSS DRAIN 
 

Clearing & Grubbing 
 

• This item of work consists of clearing, grubbing, removing, and disposing all vegetation 
and debris as designated in the Contract, except those objects that are designated to 
remain in place or are to be removed in consonance with other provisions of this 
Specification. The work shall also include the preservation from injury or defacement 
of all objects designated to remain. 

 

• The engineer will establish the limits of work and designate all trees, shrubs, plants, 
and other things to remain. The Contractor shall preserve all objects designated to 
remain. 

 
Structure Excavation  

 

• This item of work consists of excavation of material in accordance with this 
Specification and in conformity with the lines, grades and dimensions shown on the 
Plans or established by the Engineer. The Contractor shall notify the Engineer 
sufficiently in advance of the beginning of any excavation so that cross-sectional 
elevations and measurements any be taken on the undisturbed ground. The natural 
ground adjacent to the structure shall not be disturbed without permission of the 
Engineer.  
 

Embankment From Structure Excavation 
 

• This Item shall consist of the construction of embankment from excavated materials in 
accordance with the specification and in conformity with the lines, grades and 
dimensions shown on the plans or established by the engineer. 
 

Pipe Culverts (1220mm dia.) 
 

• This item of work shall consist of the installation of 52 linear meter RCPC, 1.22m. in 
diameter used to connect water from a stream or direct flows to a designated portion 
of the channel. 

 
Manhole w/ Cover & Water Inlet 
 

• This item of work includes the construction of manhole cover and inlet in accordance 
with the Plans or established by the Engineer. 

 
D. INSTALLATION OF SOLAR STREETLIGHT 
 
Staking and Excavation Works 
 

• This item of work consists of clearing, pit digging, staking tables that are engineered 
data to determine conductor sags, spans, tensions, pole guys and anchors. 

 

• This specification shall apply where poles are to be set in solid rock and where the 
hole is substantially vertical, approximately uniform in diameter and large enough to 
permit the use of tamping bars through the full depth of the hole. 
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• Poles shall be set in alignment and plumb except at corners, terminals, angles, 
junctions, or other points of strain, where they shall be set and raked against the strain 
so that the conductors are in line. 

 

• Poles shall be raked against the conductor strain not less than 1-inch for each 10 feet 
of pole length nor more than 2 inches for each 10 feet of pole length after conductors 
are installed at the required tension. 

 

• Pole holes shall be approximately 8 inches larger than the pole butt diameter and 
backfill shall be thoroughly tamped in full depth. Excess dirt shall be banked around 
the pole. 

 

• Pole which has been in storage for more than 1 year from the date of treatment shall 
be ground line treated when installed. 

 
Gravel Bedding 

• This item shall consist of placing 0.10m thick gravel fill in accordance with the 
specification and in conformity with the lines, grades and dimensions shown on the 
plans or established by the engineer. 
 

Concrete Works (Pedestal) 
 

• This item of work is consisting of furnishing, placing and finishing concrete in all 
structures except pavements in accordance with this Specification and conforming to 
the lines, grades, and dimensions shown on the Plans. 

 

• Concrete shall consist of a mixture of Portland Cement, fine aggregate, coarse 
aggregate and water. 
 

•  All concrete shall be Class A mixture with the minimum compressive strength of 20.7 
MN/m² or 3000 psi. 

 
Reinforcing Steel  
 

• This item covers the supply of labor, materials and equipment necessary for the 
installation of reinforcing steel bars (Grade 40) of structures. (Please refer to plans).  

 

• Reinforcing bars shall be standard commercial, deformed steel such as NSC steel or 
other locally available equivalent. Steel bars shall be free from rust scales. Splices in 
bars shall be made at critical points of maximum stress. 
 

Formworks  
 

• This item shall consist of designing, constructing and removing forms and falsework to 
temporarily support concrete, girders and other structural elements until the structure 
is completed to the point it can support itself. 

 
Backfilling 
 

• This item shall consist of all operations required to replace excavated and unsuitable 
materials to fill up depression to grade or to build up low areas in accordance with the 
approved Plans and Specifications. 
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Installation Works 
 

• This item shall consist of installation of solar street light in accordance with the 
approved Plans and Specifications. 

 
Restoration Works 

 

• This Item shall consist of restoration of damaged pavement during the time of 
construction. 

 
Removal & Disposal of Unsuitable Materials 
 

• This item of work consists of removing silt or any unsuitable materials or soil layers by 
common laborer. 

 
 

Marking and Painting of Concrete Pedestal 
 

• This item shall consist of marking and painting of concrete pedestal in accordance with 
the approved Plans and Specifications. 

 
E. OTHER GENERAL REQUIREMENTS 
 
Bunkhouse (Rental Basis) and Other Facilities 

 

• This item includes the construction of the temporary facilities for the engineer and a 
temporary bunkhouse for rental basis including the power and water supply for the 
storage of the materials / equipment needed for the whole duration of the project. 

 
Project Billboard/ Signboard 
 

• Fabrication & installation of 2 units standard billboard (1 unit – 8’x8’ billboard & 1 unit 
– 4’x8’ billboard) in accordance with the approved Plans and Specifications. 

 
Occupational Construction Safety and Health 
 

• The contractor needs to establish safety goals and objectives develop and implement 
a written Safety and Health program. The contractor also needs to provide a Part-Time 
Safety Practitioner and First Aider who undergone training at DOLE/ Red cross 
respectively. 

 
 

4. Rehabilitation/Improvement of TCCT Roadways, TCCT Compound, Brgy. Pawa, 
Tabaco City 

 
A. CONSTRUCTION OF DRAINAGE 
 
Clearing & Grubbing 
 

• This item of work consists of clearing, grubbing, removing, and disposing all vegetation 
and debris as designated in the Contract, except those objects that are designated to 
remain in place or are to be removed in consonance with other provisions of this 
Specification. The work shall also include the preservation from injury or defacement 
of all objects designated to remain. 
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• The engineer will establish the limits of work and designate all trees, shrubs, plants, 
and other things to remain. The Contractor shall preserve all objects designated to 
remain. 

 
Structure Excavation  

 

• This item of work consists of excavation of material in accordance with this 
Specification and in conformity with the lines, grades and dimensions shown on the 
Plans or established by the Engineer. The Contractor shall notify the Engineer 
sufficiently in advance of the beginning of any excavation so that cross-sectional 
elevations and measurements any be taken on the undisturbed ground. The natural 
ground adjacent to the structure shall not be disturbed without permission of the 
Engineer.  
 

Embankment From Structure Excavation 
 

• This Item shall consist of the construction of embankment from excavated materials in 
accordance with the specification and in conformity with the lines, grades and 
dimensions shown on the plans or established by the engineer. 
 

Sub-grade Preparation 
 

• This item shall consist of the preparation of the subgrade for the support of overlying 
structural layers. It shall extend to full width of the roadway. Unless authorized by the 
Engineer, subgrade preparation shall not be done unless the Contractor is able to start 
immediately the construction of the pavement structure. 

 
Aggregate Base Course 
 

• This item shall consist of furnishing, placing and compacting an aggregate base course 
on a prepared subgrade/subbase in accordance with this Specification and the lines, 
grades, thickness and typical cross-sections shown on the Plans, or as established by 
the Engineer. 

  

• Aggregate for base course shall consist of hard, durable particles or fragments of 
crushed stone, crushed slag or crushed or natural gravel and filler of natural or crushed 
sand or other finely divided mineral matter. The composite material shall be free from 
vegetable matter and lumps or balls of clay, and shall be of such nature that it can be 
compacted readily to form a firm, stable base. 

 
PCCP Cover (thk = 0.15m) 
 

• This item shall consist of pavement of Portland Cement Concrete Cover, with or 
without reinforcement, constructed on the prepared base in accordance with this 
Specification and in conformity with lines, grades, thickness and typical cross section 
shown on the Plans. 
 

Pipe Culverts (910mm dia.) 
 

• This item of work shall consist of the installation of 174 linear meter RCPC, 0.91m. in 
diameter used to connect water from a stream or direct flows to a designated portion 
of the channel. 
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Manhole w/ Cover & Water Inlet 
 

• This item of work includes the construction of manhole cover and inlet in accordance 
with the Plans or established by the Engineer. 

 
B. ROAD REBLOCKING 
 
Concrete Cutting of Existing PCCP & Demolition of Obstruction 
 

• This item of work includes cutting of concrete with the use of concrete saw and 
demolition of obstruction using portable breaker. 

 
Surplus Common Excavation 
 

• This item of work consists of excavation of material in accordance with this 
Specification and in conformity with the lines, grades and dimensions shown on the 
Plans or established by the Engineer. The Contractor shall notify the Engineer 
sufficiently in advance of the beginning of any excavation so that cross-sectional 
elevations and measurements any be taken on the undisturbed ground. The natural 
ground adjacent to the structure shall not be disturbed without permission of the 
Engineer.  
 

Subgrade Preparation 
 

• This item shall consist of the preparation of the subgrade for the support of overlying 
structural layers. It shall extend to full width of the roadway. Unless authorized by the 
Engineer, subgrade preparation shall not be done unless the Contractor is able to start 
immediately the construction of the pavement structure. 

 
Aggregate Base Course 
 

• This item shall consist of furnishing, placing and compacting an aggregate base course 
on a prepared subgrade/subbase in accordance with this Specification and the lines, 
grades, thickness and typical cross-sections shown on the Plans, or as established by 
the Engineer. 

  

• Aggregate for base course shall consist of hard, durable particles or fragments of 
crushed stone, crushed slag or crushed or natural gravel and filler of natural or crushed 
sand or other finely divided mineral matter. The composite material shall be free from 
vegetable matter and lumps or balls of clay, and shall be of such nature that it can be 
compacted readily to form a firm, stable base. 

 
PCCP (280 mm thk) 
 

• This item shall consist of pavement of Portland Cement Concrete, with or without 
reinforcement, constructed on the prepared base in accordance with this Specification 
and in conformity with lines, grades, thickness and typical cross section shown on the 
Plans. 

 
Removal & Disposal of Excavated/Unsuitable Materials 
 

• This item of work consists of removing silt or any unsuitable materials or soil layers by 
common laborer and by using dump truck. 
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C. OTHER GENERAL REQUIREMENTS 
 
Bunkhouse (Rental Basis) and Other Facilities 

 

• This item includes the construction of the temporary facilities for the engineer and a 
temporary bunkhouse for rental basis including the power and water supply for the 
storage of the materials / equipment needed for the whole duration of the project. 

 
Project Billboard/ Signboard 
 

• Fabrication & installation of 2 units standard billboard (1 unit – 8’x8’ billboard & 1 unit 
– 4’x8’ billboard) in accordance with the approved Plans and Specifications. 

 
Occupational Construction Safety and Health 
 

• The contractor needs to establish safety goals and objectives develop and implement 
a written Safety and Health program. The contractor also needs to provide a Part-Time 
Safety Practitioner and First Aider who undergone training at DOLE/ Red cross 
respectively. 

 
Traffic Management 
 

• This item involves directing vehicular and pedestrian traffic around a construction zone 
or other road disruption through the provision of warning sign, bollards, and barricade 
caution warning tape, and other devices to regulate, warn, or guide road users in order 
to attain safe and efficient movement of vehicles, pedestrians, bicyclists, workers, and 
the general public. 

 
5. Rehabilitation/Improvement of Pinagbobong-Mariroc Roadways, Brgy. 

Pinagbobong, Tabaco City 
 
A. ROAD WORKS 
 
Clearing & Grubbing 
 

• This item of work consists of clearing, grubbing, removing, and disposing all vegetation 
and debris as designated in the Contract, except those objects that are designated to 
remain in place or are to be removed in consonance with other provisions of this 
Specification. The work shall also include the preservation from injury or defacement 
of all objects designated to remain. 

 

• The engineer will establish the limits of work and designate all trees, shrubs, plants, 
and other things to remain. The Contractor shall preserve all objects designated to 
remain. 

 
Concrete Cutting & Demolition of Existing Damaged PCCP 
 

• This item of work includes cutting of concrete with the use of concrete saw and 
demolition of obstruction using Backhoe with breaker. 

 
Surplus Common Excavation 
 

• This item of work consists of excavation of material in accordance with this 
Specification and in conformity with the lines, grades and dimensions shown on the 
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Plans or established by the Engineer. The Contractor shall notify the Engineer 
sufficiently in advance of the beginning of any excavation so that cross-sectional 
elevations and measurements any be taken on the undisturbed ground. The natural 
ground adjacent to the structure shall not be disturbed without permission of the 
Engineer.  
 

Subgrade Preparation 
 

• This item shall consist of the preparation of the subgrade for the support of overlying 
structural layers. It shall extend to full width of the roadway. Unless authorized by the 
Engineer, subgrade preparation shall not be done unless the Contractor is able to start 
immediately the construction of the pavement structure. 

 
Aggregate Base Course (150 mm thk) 
 

• This item shall consist of furnishing, placing and compacting an aggregate base course 
on a prepared subgrade/subbase in accordance with this Specification and the lines, 
grades, thickness and typical cross-sections shown on the Plans, or as established by 
the Engineer. 

  

• Aggregate for base course shall consist of hard, durable particles or fragments of 
crushed stone, crushed slag or crushed or natural gravel and filler of natural or crushed 
sand or other finely divided mineral matter. The composite material shall be free from 
vegetable matter and lumps or balls of clay, and shall be of such nature that it can be 
compacted readily to form a firm, stable base. 

 
PCCP (230 mm thk) 
 

• This item shall consist of pavement of Portland Cement Concrete, with or without 
reinforcement, constructed on the prepared base in accordance with this Specification 
and in conformity with lines, grades, thickness and typical cross section shown on the 
Plans. 

 
Removal And Disposal of Excavated/Unsuitable Materials 
 

• This item of work consists of removing silt or any unsuitable materials or soil layers by 
backhoe and dump truck. 

 
B. OTHER GENERAL REQUIREMENTS 
 
Bunkhouse (Rental Basis) and Other Facilities 

 

• This item includes the construction of the temporary facilities for the engineer and a 
temporary bunkhouse for rental basis including the power and water supply for the 
storage of the materials / equipment needed for the whole duration of the project. 

 
Occupational Construction Safety and Health 
 

• The contractor needs to establish safety goals and objectives develop and implement 
a written Safety and Health program. The contractor also needs to provide a Part-Time 
Safety Practitioner and First Aider who undergone training at DOLE/ Red cross 
respectively. 

 
Project Billboard/ Signboard 
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• Fabrication & installation of 2 units standard billboard (1 unit – 8’x8’ billboard & 1 unit 
– 4’x8’ billboard) in accordance with the approved Plans and Specifications. 

 
Traffic Management 
 

• This item involves directing vehicular and pedestrian traffic around a construction zone 
or other road disruption through the provision of warning sign, bollards, and barricade 
caution warning tape, and other devices to regulate, warn, or guide road users in order 
to attain safe and efficient movement of vehicles, pedestrians, bicyclists, workers, and 
the general public. 

 
 
B. Water Supply System 

 
6. Construction of Water Supply Systems, Brgy. San Vicente, Tabaco City 
 
A. SUPPLY, DELIVERY, CONSTRUCTION, TESTING AND COMMISSIONING OF 
ELECTRO-MECHANICAL COMPONENTS 
 
Pump and Other Electro-Mechanical Installation 
 

• This item involves the purchase of pump and should include completed work, tested, 
and ready for operation, with necessary notices and permits obtained by the 
mechanical contractor. 

 

• The installation, testing and recommissioning of mechanical equipment must comply 
with industrial practices and relevant codes and standards. 
 

• The work should include architectural, structural, electrical, mechanical, and sanitary 
works, ensuring that only skilled personnel undertake the work as specified. 

 
4” G.I. Schedule 40 Yard Piping and Other Accessories 
 

• This item of work consists of installation of 4” G.I. schedule 40-yard piping and other 
accessories prepared base in accordance with this Specification and in conformity with 
lines, grades, thickness and typical cross section shown on the Plans. 

 
B. OTHER GENERAL REQUIREMENTS 
 
Bunkhouse (Rental Basis) and Other Facilities 

 

• This item includes the construction of the temporary facilities for the engineer and a 
temporary bunkhouse for rental basis including the power and water supply for the 
storage of the materials / equipment needed for the whole duration of the project. 

 
Project Billboard/ Signboard 
 

• Fabrication & installation of 2 units standard billboard (1 unit – 8’x8’ billboard & 1 unit 
– 4’x8’ billboard) in accordance with the approved Plans and Specifications. 

 
Occupational Construction Safety and Health 
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• The contractor needs to establish safety goals and objectives develop and implement 
a written Safety and Health program. The contractor also needs to provide a Part-Time 
Safety Practitioner and First Aider who undergone training at DOLE/ Red cross 
respectively. 

 



 

100 

 

Section VII. Drawings 

 

Copy of the Plans and Drawings can be found and downloaded online at: 

https://drive.google.com/drive/folders/1Qxl5pLSlEDV4d7QBaophT7ZRRv-
OgSRM?usp=drive_link 

 

 

https://drive.google.com/drive/folders/1Qxl5pLSlEDV4d7QBaophT7ZRRv-OgSRM?usp=drive_link
https://drive.google.com/drive/folders/1Qxl5pLSlEDV4d7QBaophT7ZRRv-OgSRM?usp=drive_link
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Section VIII. Bill of Quantities 
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Name of the Company/Bidder Name of Authorized Representative Signature  

 

Project Title: Rehabilitation / Improvement / Construction of Various Infrastructure Projects 
(Roadways & Water Supply System) 
Location: Various Barangays, Tabaco City 
Contract ID No. CB_INFRA_2026-06-0001 
Approved Budget for the Contract (ABC): Php 42,917,691.36 
Duration: 240 Calendar Days 

 

BILL OF QUANTITIES 
 

Item 
No. 

Description of Work to be Done Qty Unit 
Unit 
Price 
(Php) 

Total 
Amount 

(Php) 

A. Roadways 

1 Rehabilitation/Improvement of Comon Roadways, Brgy. Comon, 
Tabaco City 

 

 
A Construction / Rehabilitation of 

Drainage 

    

 
I Demolition & Removal of 

Obstruction 
974.92 sq.m. 

  

 
II Structure Excavation 876.61 cu.m. 

  

 
III Embankment from Structure 

Excavation 
398.08 cu.m. 

  

 
IV Sub-Grade Preparation 504.96 sq.m. 

  

 
V Aggregate Base-Course 75.74 cu.m. 

  

 
VI PCCP Cover (thk = 0.20m) 504.96 sqm 

  

 
VII Pipe Culverts (910mm dia.) 420.80 Lm 

  

 
VIII Manhole w/ Cover & Water Inlet 83.00 unit 

  

 
IX Removal & Disposal of Unsuitable 

Materials 
131.61 cu.m. 

  

 
B Installation of Solar Streetlight 

    

 
I Concrete Cutting of Existing 

Concrete Pavements 
36.00 sq.m 

  

 
II Staking and Excavation Works 39.60 cu.m 

  

 
III Gravel Bedding 2.50 cu.m 

  

 
IV Concrete Works (Pedestal) 9.40 cu.m 

  

 
V Reinforcing Steel 1,051.50 kgs 

  

 
VI Formworks 24.40 sq.m 

  

 
VII Backfilling 31.40 sq.m 

  

 
VIII Installation Works 25.00 unit 

  

 
IX Restoration Works 5.10 cu.m. 

  

 
X Removal & Disposal of 

Excavated/Unsuitable Materials 
13.60 cu.m 

  

 
XI Marking and Painting of Concrete 

Pedestal 
12.00 sq.m. 

  

 
C Other Requirements 
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Name of the Company/Bidder Name of Authorized Representative Signature  

 

 
I Bunkhouse (Rental Basis) and 

Other Facilities 
1.00 l.s 

  

 
II Project Billboard/Signboard 1.00 l.s 

  

 
III Occupational Construction Safety 

and Health 
1.00 l.s 

  

 
IV Traffic Management 1.00 l.s 

  

 
Subtotal 

 

2 Rehabilitation/Improvement of Pawa Roadways, Brgy. Pawa, 
Tabaco City 

 

 
1 Demolition and Removal of 

Obstructions 
153.72 sq.m 

  

 
2 Structure Excavation 99.67 cu.m 

  

 
3 Reinforcing Steel 12,484.83 kgs 

  

 
4 Manhole Cover with Steel 

Drainage Grate 
208.00 unit 

  

 
5 Structural Concrete 206.96 cu.m 

  

 
6 Formworks 858.00 sq.m 

  

 
7 Removal and Disposal of 

Unsuitable/Excavated Materials 
414.95 cu.m 

  

 
8 Filling Works 1.35 cu.m 

  

 
9 Bunkhouse (Rental Basis) and 

Other Facilities 
1.00 l.s 

  

 
10 Project Billboard/Signboard 1.00 l.s 

  

 
11 Occupational Construction Safety 

and Health 
1.00 l.s 

  

 
12 Traffic Management 1.00 l.s 

  

 
Subtotal 

 

3 Concreting of Karangahan Wellness Roadways, Karangahan 
Wellness and Cultural District, Karangahan Boulevard, Tabaco City 

 

 
A Construction of PCCP 

    

 
I Clearing and Grubbing 1,731.64 sq.m 

  

 
II Levelling Course 346.33 cu.m. 

  

 
III Sub-Grade Preparation 1,731.64 sq.m. 

  

 
IV Aggregate Base-Course 259.75 cu.m. 

  

 
V PCCP (thk = 0.230m) 1,731.64 sq.m. 

  

 
VI Embankment from Borrow 900.00 cu.m. 

  

 
B Construction of Drainage 

    

 
I Clearing and Grubbing 518.37 sq.m. 

  

 
II Structure Excavation 487.55 cu.m. 

  

 
III Embankment from Structure 

Excavation 
221.40 cu.m. 

  

 
IV Sub-Grade Preparation 435.12 sq.m. 

  

 
V Aggregate Base-Course 65.27 cu.m. 

  

 

VI PCCP Cover (thk = 0.20m) 435.12 sqm 
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Name of the Company/Bidder Name of Authorized Representative Signature  

 

 
VII Pipe Culverts (910mm dia.) 235.20 Lm 

  

 
VIII Manhole W/Cover & Water Inlet 45.00 unit 

  

 
IX Removal & Disposal of Unsuitable 

Materials 
266.15 cu.m. 

  

 
C Construction of Cross Drain 

    

 
I Clearing And Grubbing 96.00 sq.m. 

  

 
II Structure Excavation 153.60 cu.m. 

  

 
III Embankment From Structure 

Excavation 
61.28 cu.m. 

  

 
IV PIPE Culverts (1220mm dia.) 52.00 Lm 

  

 
V Manhole W/Cover & Water Inlet 8.00 unit 

  

 
D Installation of Solar Streetlights 

    

 
I Staking and Excavation Works 22.18 cu.m 

  

 
II Gravel Bedding 1.40 cu.m 

  

 
III Concrete Works (Pedestal) 5.26 cu.m 

  

 
IV Reinforcing Steel 588.68 kgs 

  

 
V Formworks 13.66 sq.m 

  

 
VI Backfilling 17.58 sq.m 

  

 
VII Installation Works 14.00 unit 

  

 
VIII Restoration Works 2.86 cu.m. 

  

 
IX Removal & Disposal of 

Excavated/Unsuitable Materials 
4.59 cu.m 

  

 
X Marking and Painting of Concrete 

Pedestal 
6.72 sq.m. 

  

 
E Other Requirements 

    

 
I Bunkhouse (Rental Basis) and 

Other Facilities 
1.00 l.s 

  

 
II Project Billboard/Signboard 1.00 l.s 

  

 
III Occupational Construction Safety 

and Health 
1.00 l.s 

  

 
Subtotal 

 

4 Rehabilitation/Improvement of TCCT Roadways, TCCT Compound, 
Brgy. Pawa, Tabaco City 

 

 
A Construction / Rehabilitation of 

Drainage A 

    

 
I Clearing and Grubbing 303.00 sq.m. 

  

 
II Structure Excavation 499.95 cu.m. 

  

 
III Embankment From Structure 

Excavation 
308.08 cu.m. 

  

 
IV Sub-Grade Preparation 216.00 sq.m. 

  

 
V Aggregate Base-Course 32.40 cu.m. 

  

 
VI PCCP Cover (thk = 0.15m) 216.00 sq.m. 

  

 
VII Pipe Culverts (910mm dia.) 174.00 Lm 

  

 

VIII Manhole W/Cover & Water Inlet 28.00 unit 
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Name of the Company/Bidder Name of Authorized Representative Signature  

 

 
B. Road Reblocking 

    

 
I Concrete Cutting of Existing 

PCCP & Demolition of Obstruction 
501.60 sqm 

  

 
II Surplus Common Excavation 338.72 cu.m 

  

 
III Subgrade Preparation 1,209.70 sqm 

  

 
IV Aggregate Base Course 181.46 cu.m 

  

 
V PCCP (280 mm thk) 1,209.70 sq.m. 

  

 
VI Removal & Disposal of 

Excavated/Unsuitable Materials 
338.72 cu.m 

  

 
C Other Requirements 

    

 
I Bunkhouse (Rental Basis) and 

Other Facilities 
1.00 l.s 

  

 
II Project Billboard/Signboard 1.00 l.s 

  

 
III Occupational Construction Safety 

and Health 
1.00 l.s 

  

 
IV Traffic Management 1.00 l.s 

  

 
Subtotal 

 

5 Rehabilitation/Improvement of Pinagbobong-Mariroc Roadways, 
Brgy. Pinagbobong, Tabaco City 

 

 
A Road Works 

    

 
I Clearing and Grubbing 1,078.70 sq.m 

  

 
II Concrete Cutting & Demolition of 

Existing Damaged PCCP 
2,033.20 sq.m 

  

 
III Surplus Common Excavation 609.96 cu.m. 

  

 
IV Subgrade Preparation 2,652.00 sq.m. 

  

 
V Aggregate Base Course (150 mm 

thk) 
397.80 cu.m 

  

 
VI PCCP (230 mm thk) 2,652.00 sq.m 

  

 
VII Removal and Disposal of 

Excavated/ Unsuitable Materials 
701.45 cu.m 

  

 
B. Other General Requirements 

    

 
I Bunkhouse (Rental Basis) and 

other facilities 
1.00 l.s 

  

 
II Occupational Construction Safety 

and Health Program 
1.00 l.s 

  

 
III Project Billboard / Signboard 1.00 l.s. 

  

 
IV Traffic Management 1.00 l.s 

  

 
Subtotal 

 

B. Water Supply System 

6 Construction of Water Supply Systems, Brgy. San Vicente, Tabaco 
City 

 

 

A Supply, Delivery, Installation, 
Testing and Commissioning of 
Electro-Mechanical 
Components 
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Name of the Company/Bidder Name of Authorized Representative Signature  

 

 
Item 

I 
Pump and Other Electro-
Mechanical Installation 

1.00 l.s. 
  

 
Item 

II 
4" G.I. Schedule 40 Yard Piping 
and Other Accessories 

1.00 l.s. 
  

 
B. Other General Requirements 

    

 
Item 
III 

Bunkhouse (Rental Basis) and 
Other Facilities 

1.00 l.s 
  

 
Item 
IV 

Project Billboard/Signboard 1.00 l.s 
  

 
Item 

V 
Occupational Construction Safety 
and Health 

1.00 l.s 
  

 
Subtotal 

 

 
Grand Total 
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Section IX. Philippine Bidding 
Documents Related Forms 

Notes to the Philippine Bidding Document Related Forms 

The Bidder shall complete and submit with its Bid the Bid Form, together with the Bill of 
Quantities, detailed estimates that include a summary sheet indicating the unit prices of 
construction materials, labor rates, and equipment rentals used in coming up with the Bid, 
and Cash Flow by Quarter, in accordance with ITB Clause 13, and all those requirements 
indicated in the Bidding Documents and the format set out in this Section. 

When requested in the BDS, the Bidder should provide the Bid Security, either in the form 
included hereafter or in another form acceptable to the Procuring Entity, pursuant to ITB 
Clause 16. 

The Contract Form, when it is finalized at the time of contract award, should incorporate 
any correction or modification to the accepted Bid resulting from price corrections.  The 
needed attachments, as aforementioned which form part of the contract should be modified 
accordingly. 

The Omnibus Sworn Statement must be completed by all Bidders in accordance with ITB 
Clause 4.3. Failure to do so and submit it with the Bid shall result in the rejection of the Bid 
and the Bidder’s disqualification. 

The Performance Securing Declaration and Bank Guarantee Form for Advance 
Payment shall be completed only by the successful Bidder in accordance with one of the 
forms indicated herein or in another form acceptable to the Procuring Entity and pursuant 
to GCC Clause 12 and its corresponding SCC provision. 
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Bid Form for Procurement of Infrastructure Projects 

[Note: The duly accomplished form shall be submitted with the Bid] 

_________________________________________________________________________ 

BID FORM 

Project Identification No.: [Insert number] 

To: [Name of Procuring Entity] 

Having examined the Philippine Bidding Documents (PBD) including the Supplemental Bid 
Bulletin Numbers [insert numbers], the receipt of which is hereby duly acknowledged, we, 
the undersigned, declare that: 

a) I/We have no reservation to the PBD, including the Supplemental Bid Bulletins, for the 
Procurement Project [Project Title]; 

b) I/We offer to execute the Works for this Contract in accordance with the PBD; 

c) The total price of our Bid in words and figures, excluding any discount offered below, 
is [insert information] 

d) The discounts offered and the methodology for their application, if any, are: [insert 
information]; or indicate N/A if no discount offered]  

e) The total bid price in words and figures, after applying the applicable discount, includes 
the cost of all taxes, such as, but not limited to [specify the applicable taxes, e.g. (i) 
value added tax (VAT), (ii) income tax, (iii) local taxes, and (iv) other fiscal levies 
and duties], which are itemized in the Detailed Estimates. 

f) This Bid shall remain valid within a period stated in the PBD, and it shall be binding 
upon me/us at any time before the expiration of that period; 

g) If our bid is accepted, I/we commit to enter to a contract and provide a performance 
security in the form, amounts, and within the times prescribed in the PBD, and hereby 
acknowledge the consequences under the IRR of RA No. 12009 on forfeiture of Bid 
Security or enforcement of Bid Securing Declaration and on Blacklisting. 

Until a formal Contract is prepared and executed, this Bid, together with your written 
acceptance thereof and your Notice of Award, shall be binding upon the Bidder. 

I/We understand that you are not bound to accept the Lowest Calculated Bid or any Bid you 
may receive.  

I/We certify/confirm that we comply with the eligibility requirements pursuant to the PBD. 

The undersigned is authorized to submit the bid on behalf of [Name of the Bidder] as 
evidenced by the attached [State the Written Authority]. 

I/We acknowledge that failure to sign each and every page of this Bid Form, including the 
attached Schedule of Prices, shall be a ground for the rejection of our bid.   
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Duly authorized to sign the Bid for and behalf of:  

 
[Insert Bidder’s Name]  
 
 
 
[Signature over Printed Name] 
[Position/Designation] 
[Date] 
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Contract Form 

[Note:  The duly accomplished form is not required to be submitted with the Bid but shall be  
submitted within ten (10) days after receiving the Notice of Award] 

_________________________________________________________________________ 

 

CONTRACT FOR [Insert Project Title] 

 
THIS CONTRACT executed on the _____ day of __________ 20_____ between: 
 

[Name of Procuring Entity], a government agency of the Republic of the Philippines, 
hereinafter called “the Entity”; 

-and- 
[Name of Contractor] Filipino of legal age or a company duly organized and existing under the 
laws of [city and country], with principal office at [insert address], hereinafter called “the 
Contractor”. 
 
      WHEREAS, the Entity invited Bids for certain goods and ancillary services, particularly 
[Brief description of Project];  
 
        WHEREAS, the Contractor submitted a responsive bid and was awarded the contract for 
the procurement in the total amount of [Contract price in words and figures, including 
currency], hereinafter referred to as the “Contract Price.” 
 

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties 
hereby agree as follows: 

1) Unless otherwise stated, terms and expressions used in this Contract shall have the 
same meanings as those assigned to them in the Conditions of Contract, which form an 
integral part of this Contract. 

2) The following documents as required by the Implementing Rules and Regulations of 
Republic Act No. 12009 shall be deemed to form and be read and construed as integral 
part of this Contract, viz.: 

a) Philippine Bidding Documents (PBD);  

i. Drawings/Plans;  
ii. Scope of Work;  
iii. Invitation to Bid;  
iv. Instructions to Bidders;  
v. Bid Data Sheet;  
vi. Bid Form, including all the documents/statements contained in the Bidder’s 

bidding envelopes, as annexes, and all other documents submitted (e.g., 
Bidder’s response to request for clarifications on the bid), including corrections 
to the bid, if any, resulting from the Procuring Entity’s bid evaluation;  

vii. Bill of Quantities;  
viii. General and Special Conditions of Contract;  
ix. Supplemental Bid Bulletins, if any; and  
x. Other contract documents that may be required by existing laws and/or the 

Entity. 
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b) Winning bidder’s bid, including the Eligibility Requirements, Technical and 
Financial Proposals, and all other documents or statements submitted; 

c) Performance Security;  

d) Notice of Award of Contract; and the Bidder’s Conforme thereto; and  

e) Other contract documents that may be required by existing laws and/or the 
Procuring Entity concerned in the PBD, such as but not limited to the Notice to 
Proceed and Warranty Security.  

3) In consideration of the Contract Price of [Contract Price in words and figures], or such 
other sums as may be determined in accordance with the terms of the Contract, the 
Supplier agrees to deliver and perform the items and related services for the [ Project 
Title] described herein in accordance with the terms and conditions specified in the 
Contract and its annexed documents. 

4) The [Name of the Procuring Entity] agrees to pay the above-mentioned sum to the 
Supplier in accordance with the schedule and manner provided in the Bidding 
Documents and its annexes. 

5) Any dispute, difference, or claim arising out of or relating to this Contract, including its 
existence, validity, interpretation, breach, or termination thereof, may be submitted to 
arbitration or other form of alternative dispute resolution in accordance with the 
applicable law, such as Republic Act (RA) No. 9285 (Alternative Dispute Resolution Act 
of 2004) or Executive Order No 1008, series 1985 (Construction Industry Arbitration 
Law). 

IN WITNESS WHEREOF, the parties hereto have caused this Contract to be executed 
in accordance with the laws of the Republic of the Philippines on the day and year first above 
written 

For the Procuring Entity 
For the Bidder 

Head of the Procuring Entity or Duly 
Authorized Representative 
 
 
 

 [Signature over Printed 

Name][Position/Designation] 

[Date] 

 

Duly authorized to sign the Contract 
for and behalf of [Bidders Name]:  
 
 

 

[Signature over Printed Name] 

[Position/Designation] 

[Date] 

  

Signed in the presence of: 

[Name and Signature] 

Witness – Procuring Entity 

 

[Name and Signature] 

Witness- Supplier 
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ACKNOWLEDGMENT  

 

BEFORE ME, A Notary Public for and in the _______________________, City/Province of 
_____________________, this ______ day of _____________, 20______, personally 
appeared the above-named persons who have satisfactorily proven to me their identity, 
through their identifying documents written below their names and signatures, that they are 
the same persons who executed and voluntarily signed the foregoing instrument consisting of 
____ pages, including this page where this Acknowledgement is written, which they 
acknowledged before me as their free and voluntary act and deed. 

  

WITNESS MY HAND AND SEAL this ___ day of [month] [year].   

 

 

 

NAME OF NOTARY PUBLIC    

Notarial Commission No.  ___________   

Notary Public for ______ until _______   

Roll of Attorneys No. _____   

PTR No. __, [date issued], [place issued]   

IBP No. __, [date issued], [place issued]   

 

Doc. No.  _______ 

Page No. _______ 

Book No. _______ 

Series of  _______  
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Omnibus Sworn Statement Form 

[Note: The duly accomplished form shall be submitted with the Bid] 

 

 

REPUBLIC OF THE PHILIPPINES )  

CITY/MUNICIPALITY OF ______ ) S.S.  

  

  OMNIBUS SWORN STATEMENT  

 
I,  [Name of Affiant], of legal age, [Civil Status], [Nationality], and with residence at 

[Address of Affiant], after having been duly sworn in accordance with law, do hereby depose 
and state that:  
  

1) Select one, delete the others:  

• If sole proprietorship: I am the sole proprietor or authorized representative of [Name 
of Bidder] with office address at [Address of Bidder];  
 

• If partnership, corporation, cooperative, or joint venture: I am the duly authorized 
and designated representative of [Name of Bidder] with office address at [Address 
of Bidder];  
 

• If individual consultant not registered under a sole proprietorship, in case of 
Consulting Services: I am the individual consultant or authorized representative of 
[Name of Bidder] with office address at [Address of Bidder];  

 
2) Select one, delete the others:  

 

• If sole proprietorship: As the owner and sole proprietor or authorized representative 
of [Name of Bidder], I have full power and authority to do, execute and perform any 
and all acts necessary to participate, submit the bid, and to sign and execute the 
ensuing contract for [Project Title] of the [Name of the Procuring Entity][insert “as 
supported by the attached duly notarized Special Power of Attorney” for authorized 
representative];  
 

• If partnership, corporation, cooperative, or joint venture: I am granted full power 
and authority to do, execute and perform any and all acts necessary to participate, 
submit the bid, and to sign and execute the ensuing contract for [Project Title] of 
the [Name of the Procuring Entity], as supported by the attached duly notarized 
Special Power of Attorney, Board/Partnership Resolution, or Secretary’s 
Certificate, whichever is applicable;   

 

• If individual consultant not registered under a sole proprietorship, in case of 
Consulting Services: As the individual consultant or authorized representative of 
[Name of Bidder], I have full power and authority to do, execute and perform any 
and all acts necessary to participate, submit the bid, and to sign and execute the 
ensuing contract for [Project Title] of the [Name of the Procuring Entity], as 
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supported by the attached duly notarized Special Power of Attorney for authorized 
representative;   

 
3) [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the 

Philippines or any of its agencies, offices, corporations, or Local Government Units, 
foreign government/foreign or international financing institution whose blacklisting 
rules have been recognized by the Government Procurement Policy Board;  by itself 
or by relation, membership, association, affiliation, or controlling interest with another 
blacklisted person or entity;   

 
4) Each of the documents submitted in satisfaction of the bidding requirements is an 

authentic copy of the original, complete, and all statements and information provided 
therein are true and correct;  

 
5) [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized 

representative(s) to verify all the documents submitted;  
 

6) Select one, delete the others:  
 

• If sole proprietorship : The [Name of Bidder] and its spouse are not related by 
consanguinity or affinity up to the third civil degree to the Head of the Procuring 
Entity, Procurement Agent (if engaged), End-User or Implementing Unit,  project 
consultants, head of the Project Management Office, or the members of the Bids 
and Awards Committee (BAC), the Technical Working Group, and the BAC 
Secretariat; 
 

• If partnership : The partnership itself and the partners of [Name of Bidder] are not 
related by consanguinity or affinity up to the third civil degree to the Head of the 
Procuring Entity, Procurement Agent (if engaged), End-User or Implementing Unit,  
project consultants, head of the Project Management Office, or the members of the 
Bids and Awards Committee (BAC), the Technical Working Group, and the BAC 
Secretariat; 
 

• If cooperative: The cooperative itself and members of the board of directors, 
general manager, or chief executive officer of [Name of Bidder] are not related by 
consanguinity or affinity up to the third civil degree to the Head of the Procuring 
Entity, Procurement Agent (if engaged), End-User or Implementing Unit,  project 
consultants, head of the Project Management Office, or the members of the Bids 
and Awards Committee (BAC), the Technical Working Group, and the BAC 
Secretariat; 
 

• If corporation, or joint venture: The corporation or joint venture itself, and officers, 
directors, and controlling stockholders of [Name of Bidder] are not related by 
consanguinity or affinity up to the third civil degree to the Head of the Procuring 
Entity, Procurement Agent (if engaged), End-User or Implementing Unit,  project 
consultants, head of the Project Management Office, or the members of the Bids 
and Awards Committee (BAC), the Technical Working Group, and the BAC 
Secretariat; 

 

• If individual consultant not registered under a sole proprietorship, in case of 
Consulting Services: The individual consultant and its spouse are not related by 
consanguinity or affinity up to the third civil degree to the Head of the Procuring 
Entity, Procurement Agent (if engaged), End-User or Implementing Unit,  project 
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consultants, head of the Project Management Office, or the members of the Bids 
and Awards Committee (BAC), the Technical Working Group, and the BAC 
Secretariat; 

 
7) It is understood that failure to faithfully disclose its relationship with the HoPE, 

members of the BAC, the TWG, and the BAC Secretariat, the head of the PMO or the 
end-user unit or implementing unit, and the project consultants of the Procuring Entity, 
or of the procurement agent by consanguinity or affinity up to the third civil degree, as 
well as its submission of beneficial ownership information containing false entries shall 
be subject to blacklisting under Section 100 of the IRR of RA No. 12009, without 
prejudice to criminal and civil liabilities under applicable laws, including their accessory 
penalties, if any.   

 
      Select one, delete the rest:  

 

• In case of corporations: [Name of Bidder] declares its beneficial ownership 
information consistent with its updated General Information Sheet or Beneficial 
Ownership Declaration Form or any other document duly submitted to the SEC and 
has maintained a valid and updated file therein in compliance with Sections 
20.2.9.1, 81, and 82 of the IRR of Republic Act (RA) No. 12009.   
 

• In case of Foreign Bidders: [Name of Bidder] submitted an appropriate equivalent 
document in English issued by the country of the bidder concerned in accordance 
with Section 20.2.9.2 of the IRR of RA No. 12009. 

 
8) [Name of Bidder] complies with existing labor laws and standards; and  
 
9) [Name of Bidder] is aware of and has undertaken the following responsibilities as a 

Bidder:  
a) Carefully examine all of the Bidding Documents;  
b) Acknowledge all conditions, local or otherwise, affecting the implementation 

of the Contract;  
c) Made an estimate of the facilities available and needed for the contract to be 

bid, if any; and  
d) Inquire or secure Supplemental Bid Bulletin(s) issued for the [Project Title].  
  

10) [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, 
fee, or any form of consideration, pecuniary or otherwise, to any person or official, 
personnel or representative of the government in relation to any procurement project 
or activity.  

 
11) In case advance payment was made or given to [Name of Bidder], failure to perform 

or deliver any of the obligations and undertakings in the contract shall be sufficient 
grounds to constitute criminal liability under existing laws. 

 
 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at 
____________, Philippines.  
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Duly authorized to sign the Bid for and behalf of:  

 
[Insert Bidder’s Name]  

 

[Affiant’s Signature over Printed Name] 

[Position/Designation] 

[Date] 

 

 
JURAT 

 

 

SUBSCRIBED AND SWORN to before me this _____ day of [month] [year] at [place of 
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me 
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. 
No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card 
used], with his/her photograph and signature appearing thereon, with no. ______. 

  

WITNESS MY HAND AND SEAL this ___ day of [month] [year].   

 

  

NAME OF NOTARY PUBLIC    

Notarial Commission No.  ___________   

Notary Public for ______ until _______   

Roll of Attorneys No. _____   

PTR No. __, [date issued], [place issued]   

IBP No. __, [date issued], [place issued]   

 

Doc. No. ________  

Page No. _______   

Book No. _______  

Series of _______.  
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Bid Securing Declaration Form 

[The duly accomplished form shall be submitted with the Bid  

if bidder opts to provide this type of bid security] 

_________________________________________________________________________ 

  

REPUBLIC OF THE PHILIPPINES   ) 

CITY/MUNICIPALITY OF ____________________ ) S.S. 

 

BID SECURING DECLARATION 

Project Identification No.: [Number] 

  

To: [Insert name of the Procuring Entity] 

  

I/We, the undersigned, declare that: 

1) I/We understand that, according to your conditions, bids must be supported by a Bid 
Security, which may be in the form of a Bid Securing Declaration;  

2) I/We accept that:  

a) I/We shall enter into contract with the Procuring Entity and furnish the required 
performance security within ten (10) calendar days as indicated in the Bidding 
Documents, from receipt of the Notice of Award; 

b) I/we will be automatically disqualified from bidding for any procurement contract with 
any Procuring Entity upon receipt of your Blacklisting Order; and 

c) I/We will pay the applicable fine within fifteen (15) days from receipt of the written 
demand by the Procuring Entity for the commission of acts resulting to the enforcement 
of the Bid Securing Declaration under Sections 52.2 (a), 63.2, 69.1 and 100, except 
100.3 (c), of the IRR of RA No. 12009; without prejudice to other legal action the 
government may undertake;  

 Applicable Fine 

 

a) in the case of a single bidder i) two percent (2%) of the Approved 
Budget for the Contract (ABC); or 

ii) the difference between the 
evaluated bid price and the ABC 
whichever is higher 

b) in the case of multiple bidders i) two percent (2%) of the ABC; or 

ii) the difference between the 
evaluated bid prices with the 
bidder with Lowest 
Calculated/Highest Rated Bid and 
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the bidder with the next Lowest 
Calculated/Highest Rated Bid, 
and so on whichever is higher 

c) in case of violations committed 
prior to the opening of the 
financial envelope 

i) a fixed amount of two percent of 
the ABC,  

 

3) I/We understand that this Bid Securing Declaration shall cease to be valid on the following 
circumstances:  

a) Upon expiration of the bid validity period, or any extension thereof pursuant to your 
request; 

b) I am/we are declared ineligible or post-disqualified upon receipt of your notice to such 
effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a 
waiver to avail of said right; 

c) I am/we are declared the bidder with the [Insert Award Criterion1] and I/we have 
furnished the performance security and signed the Contract. 

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month] 
[year] at [place of execution].                                                 

 

 
Duly authorized to sign the Bid for and behalf of:  

 
[Insert Bidder’s Name]  

 

[Signature over Printed Name] 

[Position/Designation] 

[Date] 

 

 
JURAT 

 

SUBSCRIBED AND SWORN to before me this _____ day of [month] [year] at [place of 
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me 
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. 
No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card 
used], with his/her photograph and signature appearing thereon, with no. ______.   

  

WITNESS MY HAND AND SEAL this ___ day of [month] [year].   
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NAME OF NOTARY PUBLIC    

Notarial Commission No.  ___________   

Notary Public for ______ until _______   

Roll of Attorneys No. _____   

PTR No. __, [date issued], [place issued]   

IBP No. __, [date issued], [place issued]   

 

 

 

 

Doc. No. ________  

Page No. _______   

Book No. _______  

Series of _______ 
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Procuring Entity: City Government of Tabaco  
Contract ID No.: CB_INFRA_2026-06-0001 
Name of the Project: Rehabilitation / Improvement / Construction of Various Infrastructure Projects (Roadways & Water Supply System) 

Location of the Project: Various Barangays, Tabaco City 

  

Statement of all Ongoing Government & Private Contracts, including contracts awarded but not yet started, whether 

similar or not similar in nature and complexity to the contract to be bid 

Business Name  :  ______________________________________________________________  
Business Address  :  _____________________________________________________________  
  

  

  

Name of Contract/Location and  

Project Cost  

  

  

a. Owner’s 

Name  

b. Address  

c. Telephone 

Nos.  

  

  

  

Nature 

of Work  

 

Bidder’s Role    

  

a. Date Awarded  

b. Date Started  

c. Date Completed 

% of 

Accomplishment 

  

  

Value of 

Outstanding  

Works  

Description  

(Sole  

Contractor, 

Subcontractor, or 

JV Partner)  

% of 

Particip

ation 

  

  

Planned  

  

  

Actual  

Government                   

                   

Private   

 

                 

                  

Note: This statement shall be supported with:  

1 Notice of Award and/or Contract  

2 Notice to Proceed issued by the owner  

3 Certificate of Accomplishments signed by the owner or authorized representative (if 

applicable)  

 

 

  Total Cost    

Submitted by : (Signature over printed name) 

Designation :  

Date :  
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Procuring Entity: City Government of Tabaco  
Contract ID No.: CB_INFRA_2026-06-0001 
Name of the Project: Rehabilitation / Improvement / Construction of Various Infrastructure Projects (Roadways & Water Supply System) 

Location of the Project: Various Barangays, Tabaco City 

 

Statement of SINGLE LARGEST COMPLETED CONTRACT (SLCC) similar to the Contract to be Bid 
 

Bidder’s Name:    __________________________________  
Bidder’s Address:  __________________________________  

   
 

Name of Contract 

  a. 

b. 

c. 

Owner’s Name 

Address 

Telephone Nos. 

 

Nature of Work 

Bidder’s Role 

a. 

b. 

c. 

Amount at Award 

Amount at 

Completion 

Duration 

  a. 

b. 

c. 

Date Awarded 

Contract Effectivity 

Date Completed 

Description  

(Sole  

Contractor, 

Subcontract

or, or JV 

Partner)  

  

  

%  

                 

Note: This statement shall be supported with:  

a. Contract / Notice to Proceed 

b. Owner’s Certificate of Final Acceptance issued by the project owner, or  

c. CPES Satisfactory Final Rating, or a similar performance and monitoring system 
   
Submitted by : (Signature over printed name) 

 

Designation : 

 

 

 

Date : 
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Procuring Entity: City Government of Tabaco  
Contract ID No.: CB_INFRA_2026-06-0001 
Name of the Project: Rehabilitation / Improvement / Construction of Various Infrastructure Projects 

(Roadways & Water Supply System) 

Location of the Project: Various Barangays, Tabaco City 

Net Financial Contracting Capacity (NFCC)  

A. Summary of the Applicant Supplier’s/Distributor’s/Manufacturer’s assets and liabilities 

based on the attached income tax return and audited financial statement, stamped 

“RECEIVED” by the Bureau of Internal Revenue or BIR authorized collecting agent, for the 

immediately preceding year and a certified copy of the Schedule of Fixed Assets, particularly 

the list of construction equipment.  

  

    Year 2025  

1.  Total Assets    

2.  Current Assets    

3.  Total Liabilities    

4.  Current Liabilities    

5.  Net Worth (1-3)    

6.  Net Working Capital (2-4)    

  
B. The Net Financial Contracting Capacity (NFCC) based on the above data is computed 

as follows:  

  
NFCC = 15 (current asset – current liabilities) minus the value of all outstanding works under 
ongoing contracts, including awarded contracts yet to be started  

   
 NFCC = P     

  

or  

Committed Line of Credit from a Universal or Commercial Bank, which is at least 10% of the 
ABC to bid, in place of NFCC Computation.  

  

Name of Bank:  Amount:    

Attached here are certified true copies of the income tax return and audited financial 
statement: stamped “RECEIVED” by the BIR or BIR authorized collecting agent for the 
immediately preceding year and the Committed Line of Credit from a Universal or Commercial 
Bank.  

  
 Submitted by:  

  

  
Name of Supplier / Distributor / Manufacturer  
  

____________________________________ 

Signature of Authorized Representative  
Date:   _______________________ 
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 NOTE:  

  
1. If Partnership or Joint Venture, each Partner or Member Firm of Joint Venture shall submit 

the above requirements 
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Procuring Entity: City Government of Tabaco  
Contract ID No.: CB_INFRA_2026-06-0001 
Name of the Project: Rehabilitation / Improvement / Construction of Various Infrastructure Projects (Roadways & Water Supply System) 
Location of the Project: Various Barangays, Tabaco City 

 
 

QUALIFICATION OF KEY PERSONNEL PROPOSED TO BE ASSIGNED TO THE CONTRACT 
 

Business Name :        
Business Address:        

 
Project 

Manager 
Project 

Engineer 
Materials 
Engineer 

Construction 
Foreman 

Safety Officer First Aider 
Other positions deemed 

required by the 
Applicant for this project 

1. Name        

2. Address        

3. Date of Birth        

4. Employed Since        

5. Experience        

6. Previous Employment        

7. Education        

8. PRC License        

 Note: Attach individual resume and PRC License of the (professional) personnel 

 
Submitted by : (Signature over printed name) 

 

Designation : 

 

 

Date : 
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Procuring Entity: City Government of Tabaco  
Contract ID No.: CB_INFRA_2026-06-0001 
Name of the Project: Rehabilitation / Improvement / Construction of Various Infrastructure Projects (Roadways & Water Supply System) 
Location of the Project: Various Barangays, Tabaco City 

 
List of Equipment, Owned or Leased and/or under Purchase Agreements, Pledged to the Proposed Contract 

 
Business Name :        
Business Address:        

 
 

Submitted by : 

 

(Signature over printed name) 

Designation :  

Date :  

  

Description Quantity 
Model/ 
Year 

Capacity / 
Performance / 

Size 
Plate No. 

Motor No. / 
Body No. 

Location Condition 
Proof of Ownership / 

Lessor or Vendor 

A. Owned         

i.         

ii.         

iii.         

iv.         

v.         

B. Leased         

i.         

ii.         

iii.         

iv.         

C. Under Purchase 
Agreements 

        

i.         

ii.         

iii.         

iv.         
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Procuring Entity: City Government of Tabaco  
Contract ID No.: CB_INFRA_2026-06-0001 
Name of the Project: Rehabilitation / Improvement / Construction of Various Infrastructure Projects (Roadways & Water Supply System) 
Location of the Project: Various Barangays, Tabaco City 

 

 CASH FLOW BY QUARTER AND PAYMENT SCHEDULE 

 PARTICULAR % WT. 1ST QUARTER 2ND QUARTER 3RD QUARTER 4TH QUARTER 

 ACCOMPLISHMENT      

 CASH FLOW      

 CUMULATIVE ACCOMPLISHMENT      

 CUMULATIVE CASH FLOW      

 

Submitted by: 

 

Name of the Representative of the Bidder :    Name of the Bidder:     
 
Position :   Date    
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THE FOLLOWING PAGES ARE THE 
MARKINGS FOR EACH ENVELOPE: 

 
 
 

3 Copies: Original, Copy 1, and Copy 2 
 
 

(COPY & PASTE in the envelopes. 
Edit ONLY the Name and Address of the Bidder) 
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NAME OF THE CONTRACTOR 
ADDRESS OF THE CONTRACTOR 
 

ATTY. WILLIAM B. BALAYO, CPA 

BAC CHAIRMAN 

LGU-TABACO CITY 

ORIGINAL - TECHNICAL COMPONENT 
 

REHABILITATION / IMPROVEMENT / CONSTRUCTION OF VARIOUS 

INFRASTRUCTURE PROJECTS (ROADWAYS & WATER SUPPLY 

SYSTEM), VARIOUS BARANGAYS, TABACO CITY 

Contract ID No. CB_INFRA_2026-06-0001 
 

DO NOT OPEN BEFORE JULY 15, 2026, 9:30AM 
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NAME OF THE CONTRACTOR 
ADDRESS OF THE CONTRACTOR 
 

 

TO: THE BIDS AND AWARDS COMMITTEE LGU-TABACO CITY  

 

ORIGINAL - FINANCIAL COMPONENT 
 

REHABILITATION / IMPROVEMENT / CONSTRUCTION OF VARIOUS 

INFRASTRUCTURE PROJECTS (ROADWAYS & WATER SUPPLY 

SYSTEM), VARIOUS BARANGAYS, TABACO CITY 

Contract ID No. CB_INFRA_2026-06-0001 

 
 

DO NOT OPEN BEFORE JULY 15, 2026, 9:30AM 
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NAME OF THE CONTRACTOR 
ADDRESS OF THE CONTRACTOR 
 
 

TO: THE BIDS AND AWARDS COMMITTEE LGU-TABACO CITY  

 

 

ORIGINAL BID  
  

REHABILITATION / IMPROVEMENT / CONSTRUCTION OF VARIOUS 

INFRASTRUCTURE PROJECTS (ROADWAYS & WATER SUPPLY 

SYSTEM), VARIOUS BARANGAYS, TABACO CITY 

Contract ID No. CB_INFRA_2026-06-0001 

 
 

DO NOT OPEN BEFORE JULY 15, 2026, 9:30AM 
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NAME OF THE CONTRACTOR 
ADDRESS OF THE CONTRACTOR 
 

 

TO: THE BIDS AND AWARDS COMMITTEE LGU-TABACO CITY 

 

COPY NO. 1 - TECHNICAL COMPONENT 
 

REHABILITATION / IMPROVEMENT / CONSTRUCTION OF VARIOUS 

INFRASTRUCTURE PROJECTS (ROADWAYS & WATER SUPPLY 

SYSTEM), VARIOUS BARANGAYS, TABACO CITY 

Contract ID No. CB_INFRA_2026-06-0001 

 
 

DO NOT OPEN BEFORE JULY 15, 2026, 9:30AM 



 

133 

 

NAME OF THE CONTRACTOR 
ADDRESS OF THE CONTRACTOR 
 

 

TO: THE BIDS AND AWARDS COMMITTEE LGU-TABACO CITY  

 
 
 

COPY NO. 1 – FINANCIAL COMPONENT 
 

REHABILITATION / IMPROVEMENT / CONSTRUCTION OF VARIOUS 

INFRASTRUCTURE PROJECTS (ROADWAYS & WATER SUPPLY 

SYSTEM), VARIOUS BARANGAYS, TABACO CITY 

Contract ID No. CB_INFRA_2026-06-0001 

 
 

DO NOT OPEN BEFORE JULY 15, 2026, 9:30AM 
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NAME OF THE CONTRACTOR 
ADDRESS OF THE CONTRACTOR 

 

TO: THE BIDS AND AWARDS COMMITTEE LGU-TABACO CITY  
 
 
 

COPY NO. 1  
 
 

REHABILITATION / IMPROVEMENT / CONSTRUCTION OF VARIOUS 

INFRASTRUCTURE PROJECTS (ROADWAYS & WATER SUPPLY 

SYSTEM), VARIOUS BARANGAYS, TABACO CITY 

Contract ID No. CB_INFRA_2026-06-0001 

 
 

DO NOT OPEN BEFORE JULY 15, 2026, 9:30AM 
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NAME OF THE CONTRACTOR 
ADDRESS OF THE CONTRACTOR 

 

TO: THE BIDS AND AWARDS COMMITTEE LGU-TABACO CITY  
 
 
 

COPY NO. 2 - TECHNICAL COMPONENT 
 
 

REHABILITATION / IMPROVEMENT / CONSTRUCTION OF VARIOUS 

INFRASTRUCTURE PROJECTS (ROADWAYS & WATER SUPPLY 

SYSTEM), VARIOUS BARANGAYS, TABACO CITY 

Contract ID No. CB_INFRA_2026-06-0001 

 
 

DO NOT OPEN BEFORE JULY 15, 2026, 9:30AM 
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NAME OF THE CONTRACTOR 
ADDRESS OF THE CONTRACTOR 

 

TO: THE BIDS AND AWARDS COMMITTEE LGU-TABACO CITY  
 
 
 

COPY NO. 2 - FINANCIAL COMPONENT 
 
 

REHABILITATION / IMPROVEMENT / CONSTRUCTION OF VARIOUS 

INFRASTRUCTURE PROJECTS (ROADWAYS & WATER SUPPLY 

SYSTEM), VARIOUS BARANGAYS, TABACO CITY 

Contract ID No. CB_INFRA_2026-06-0001 

 
 

DO NOT OPEN BEFORE JULY 15, 2026, 9:30AM 
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NAME OF THE CONTRACTOR 
ADDRESS OF THE CONTRACTOR 

 

TO: THE BIDS AND AWARDS COMMITTEE LGU-TABACO CITY  
 

 

COPY NO. 2 
 
 

REHABILITATION / IMPROVEMENT / CONSTRUCTION OF VARIOUS 

INFRASTRUCTURE PROJECTS (ROADWAYS & WATER SUPPLY 

SYSTEM), VARIOUS BARANGAYS, TABACO CITY 

Contract ID No. CB_INFRA_2026-06-0001 

 
 

DO NOT OPEN BEFORE JULY 15, 2026, 9:30AM 
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NAME OF THE CONTRACTOR 
ADDRESS OF THE CONTRACTOR 
 

  

TO: THE BIDS AND AWARDS COMMITTEE LGU-TABACO CITY  
 
 

BID PROPOSAL  
  

REHABILITATION / IMPROVEMENT / CONSTRUCTION OF VARIOUS 

INFRASTRUCTURE PROJECTS (ROADWAYS & WATER SUPPLY 

SYSTEM), VARIOUS BARANGAYS, TABACO CITY 

Contract ID No. CB_INFRA_2026-06-0001 

 
 

DO NOT OPEN BEFORE JULY 15, 2026, 9:30AM 
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ORIGINAL   COPY 1     COPY2     

  

            
  
  
  
  
  
  
  
  

  

  

  

  

  

  

GUIDELINES ON 

SEALING OF BIDS 
      

TECHNICAL  
COMPONENT   

FINANCIAL  
COMPONENT   

TECHNICAL  
COMPONENT   

FINANCIAL  
COMPONENT   

TECHNICAL  
COMPONENT   

FINANCIAL  
COMPONENT   

BID  
PROPOSAL   

ORIGINAL  
BID   

COPY 1     COPY2    

2
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Annex A: Checklist of Technical and Financial 
Documents 

 

 

 

 

 

 

 

 

 

 



 

141 

 

 

Checklist of Technical and Financial Documents 

 

The first bid envelope shall contain the following technical documents, including the eligibility documents: 
 
A. PhilGEPS Certificate of Registration (Platinum Membership) in accordance with Section 20 of the IRR; 

 
B. PCAB License and Registration, in case of Joint Venture (JV); 
 
C. Statement of all its ongoing government and private contracts, including contracts awarded but not yet 

started, if any, whether similar or not similar in nature and complexity to the contract to be bid; 
 
D. Statement of the Bidder’s SLCC, in accordance with ITB Clause 5.5. 

The SLCC shall be supported by an Owner’s Certificate of Final Acceptance issued by the project owner 
other than the Contractor, or a final rating of at least satisfactory in the CPES, or a similar performance and 
monitoring system. In case of contracts with the private sector, an equivalent document shall be submitted; 

 
E. NFCC computation in accordance with ITB Clause 5.6; 
 
F. Joint Venture Agreement (JVA), if applicable; 
 
G. Bid Security in the prescribed form and amount in accordance with ITB Clause 16, and validity period under 

ITB Clause 15; 
 
H. Project Requirements, which shall include the following: 

 
i. Organizational chart of the personnel to be deployed for the procurement project to be bid;  

 
ii. List of Contractor’s personnel (e.g., Project Manager, Project Engineers, Materials Engineers, and 

Foremen), to be assigned to the procurement project to be bid, with their complete qualifications and 
experience data. These personnel must meet the required minimum years of experience set in the 
BDS; 

 
iii. List of Contractor’s major equipment units which are owned, leased, or under purchase agreements, 

supported by proof of ownership or certification of availability of equipment from the equipment lessor 
or vendor for the duration of the project, as the case may be, which must meet the minimum 
requirements for the contract set in the BDS; and 

 
iv. Omnibus Sworn Statement in accordance with Section 54.3 of the IRR. 

 
 
The second bid envelope shall contain the following financial documents: 
 

A. Original of duly signed and accomplished Financial Bid Form; 
 

B. Original of duly signed Bid Prices in the Bill of Quantities; 
 
C. Duly accomplished Detailed Estimates Form, including a summary sheet indicating the unit prices of 

construction materials, labor rates, and equipment rentals used in coming up with the Bid; 
 

D. Cash Flow by Quarter 
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